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NOTICE TO CONTRACTORS 

Notice is hereby given that Board of Education of Provo City School District, 280 West 940 North, Provo, 
Utah 84604 will receive sealed Bid Proposals at the Provo City School District Offices (801) 374-4800 on 
or before 2:00 p.m., Thursday, June 10, 2021, for the following project: 

Provo City School District 
Provo Peaks Elementary School Reroof 

665 East Center Street 
Provo, UT  84606 

Plans and specifications will be available on the Provo City School District web-site Thursday, May 27, 
2021. 

A mandatory Pre-Bid Conference will be held on Thursday, June 3, 2021.The Pre-Bid Conference will 
adhere to the following schedule: 

Project Date Time Location 

Provo Peaks Re-Roof and Re-Seal 6-3-21 9:00 am – 10:00 am Provo Peaks Elementary 
Travel to Lakeview Elementary 6-3-21 10:00 am - 10:15 am 
Lakeview Waterproof 6-3-21 10:15 am – 11:00 am Lakeview Elementary 
Travel to Amelia Earhart Elementary 6-3-21 11:00 am - 11:15 am 
All Masonry Re-Seal projects 6-3-21 11:15 am – 12:00 pm Lakeview Elementary 

An Addendum, issued as needed, will be available by 5:00 p.m., Monday, June 7, 2021 

Bids shall be submitted in accordance with the Contract Drawings, Specifications and other Contract 
Documents as prepared by Curtis Miner Architecture.  Any questions during the bidding phase must be 
directed to Curtis Miner Architecture, attention Curtis Livingston (CurtisL@cmautah.com).  All bids must 
include a Bid Bond in the amount of 5% of the proposed bid made payable to Provo City School District.  
The successful bidder will be required to furnish a Performance Bond and Materials Payment Bond in an 
amount equal to 100% of the Contract price. 

The Board reserves the right to accept or to reject any or all Proposals, or waive any informality in a 
Proposal. 



PROVO CITY SCHOOL DISTRICT

GENERAL BID REQUIREMENTS

A. Standard Contract Terms and Conditions

The successful contractor shall be required to execute required AIA Contract
Documents with all Terms and Conditions contained therein.

Contract Period

This agreement shall commence on the date the contract is fully executed by the
parties and shall continue for one (1) year beyond substantial completion for
correction of warranty items.  Construction time period is noted in the
construction documents.

B. Bid Requirements

1. By signing their Bid, the Contractor certifies the following:

a.) CONFLICT OF INTEREST:  Contractor certifies that it has not
offered or given any gift or compensation prohibited by the laws of
the State of Utah to any officer or employee of the state or
participating political subdivision to secure favorable treatment
with respect to being awarded this contract.

b.) NON-COLLUSION:  By signing the bid, the bidder certifies that
the bid submitted has been arrived at independently and has been
submitted without collusion with, and without any agreement,
understanding or planned common course of action with, any
other vendor of materials, supplies, equipment or services
described in the invitation to bid, designed to limit independent
bidding or competition.

c.) DEBARMENT: The contractor certifies that neither the company
nor its principals are presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participation in this transaction (contract) by any governmental
department or agency.

If the contractor cannot certify this statement, attach a written
explanation for review by the District.

d.) Non-Discrimination Requirements

The proposing firm must comply, at all times during the solicitation
and contracting period, with all applicable Federal, State, County
and City anti-discrimination laws, ordinances, rules, and
regulations.  Any violations of this provision shall be considered a
violation of a material provision of the solicitation process and
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subsequent contract and shall be grounds for disqualification,
cancellation, termination, or suspension.

e.) Other Requirements

1.) Conform to Request for Proposal Guidelines

2.) Bids  Submitted on a Timely Basis

One copy of the Bid labeled RE: FY22 Capital Improvement
Projects must be submitted to:  Tina Fluehe, District
Purchasing on or before 2:00 p.m. Mountain Time, June 10th,
2021.  Any Bid received after the due date and time will be
deemed non-responsive and will not be considered for
evaluation. Faxed or emailed copies will not be accepted.

C. Project Bid  Calendar

Date:  May 27th, 2021 Documents Released to Contractors

Date:  June 3rd, 2021 Pre-Bid Meeting at Provo Peaks Elementary, 665
East Center Street, Provo, Utah  11:00 AM, MST

Date:  June 10th, 2021 Proposals due. Sealed proposals -   One (1)
complete and bound copy is to be submitted at the
District Offices no later than 2:00 p.m. Mountain
Time.

Date:  June 11th, 2021 Receipt of Subcontractors list from apparent low
bidders.  The District may request formal written
clarification on any item, schedule oral discussions,
and/or request best and final offers if deemed
necessary.  Due before 2:00 PM, MST.

D. Provo City School District Contacts

All inquiries relative to this Request for Proposal must be directed to:

Tina Fluehe  District Purchasing Coordinator.  TinaF@provo.edu

No other Provo City School District employee, School Board Member, or
evaluation committee member shall be contacted concerning this RFP during the
procurement and selection processes.  Failure to comply with this requirement
will result in disqualification.

E. Questions Regarding the Bid Documents or Proposed Substitutions
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All questions regarding the Bid Documents or Proposed Substitutions must be
directed to:  Curtis Livingston, AIA, Sr. Project Architect, Curtis Miner
Architecture, curtisl@cmautah.com

F. Right of Rejection

The Board of Education reserves the right to reject any and all proposals or to
waive any non-statutory informality.  The Board of Education further reserves the
right to make the contract award deemed by the Purchasing Coordinator and the
selection committee to be in the best interest of the District.  The Board’s
decision to accept or reject the contract shall be final.

G. Firm Proposal

An official of the general construction company authorized to bind the company
must sign proposals and the proposal must be firm for a period of sixty (60) days
from the due date.

II. PROPOSED SERVICES

A. Construction

Construction shall meet all requirements of the Contract Documents issued by
Curtis Miner Architecture, with accompanying drawings, specifications and
addenda.

B. One Year Warranty Inspection

The General Contractor will be required to visit the site one year after Substantial
Completion with the assigned representative of the District and the Architect to
review warranty issues.  A Warranty Punch List will be issued and the General
Contractor will be responsible to complete these warranty items.  Additional
inspections will take place as required to satisfactorily complete warranty punch
list items in accordance with Section 12.2 of the General Conditions AIA A201.

C. Schedule

The successful contractors must review and familiarize themselves with the
required project completion date as it pertains to the performance of their work.
Liquidated damages will be assessed upon failure to complete the project on or
before the stipulated date in the construction documents.

Contractor shall provide a critical path schedule at the time of the contract signing
showing how completion dates will be met and updated as required by the Owner
and Architect throughout the construction period

III. INSURANCE The selected contractor will provide Builders Risk Insurance for the
project and include the costs in the Schedule of Values. The Contractor may

3

mailto:curtisl@cmautah.com


purchase Builders Risk Insurance through Provo City School District and State Risk
Management, but the coverage will be in the Contractor’s name.
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

for the following PROJECT: 
(Name and location or address) 
«» 
« 
» 

THE OWNER: 
(Name, legal status and address) 
«»«  » 
« 
» 

THE ARCHITECT: 
(Name, legal status and address) 
«Curtis Miner Architecture»«  » 
«233 South Pleasant Grove Blvd., Suite 105 
Pleasant Grove, UT 84062» 
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ARTICLE 1   DEFINITIONS 
§ 1.1 Bidding Documents include the Bidding Requirements and the proposed Contract Documents. The Bidding 
Requirements consist of the Advertisement or Invitation to Bid, Instructions to Bidders, Supplementary Instructions 
to Bidders, the bid form, and other sample bidding and contract forms. The proposed Contract Documents consist of 
the form of Agreement between the Owner and Contractor, Conditions of the Contract (General, Supplementary and 
other Conditions), Drawings, Specifications and all Addenda issued prior to execution of the Contract. 

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, AIA Document A201, or in 
other Contract Documents are applicable to the Bidding Documents. 

§ 1.3 Addenda are written or graphic instruments issued by the Architect prior to the execution of the Contract which 
modify or interpret the Bidding Documents by additions, deletions, clarifications or corrections. 

§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted 
in accordance with the Bidding Documents. 

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the 
Bidding Documents as the base, to which Work may be added or from which Work may be deleted for sums stated 
in Alternate Bids. 

§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from the amount of 
the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted. 

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment or 
services or a portion of the Work as described in the Bidding Documents. 

§ 1.8 A Bidder is a person or entity who submits a Bid and who meets the requirements set forth in the Bidding 
Documents. 

§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment or labor for a portion 
of the Work. 

ARTICLE 2   BIDDER'S REPRESENTATIONS 
§ 2.1 The Bidder by making a Bid represents that: 
§ 2.1.1 The Bidder has read and understands the Bidding Documents or Contract Documents, to the extent that such 
documentation relates to the Work for which the Bid is submitted, and for other portions of the Project, if any, being 
bid concurrently or presently under construction. 

§ 2.1.2 The Bid is made in compliance with the Bidding Documents. 

§ 2.1.3 The Bidder has visited the site, become familiar with local conditions under which the Work is to be 
performed and has correlated the Bidder's personal observations with the requirements of the proposed Contract 
Documents. 

§ 2.1.4 The Bid is based upon the materials, equipment and systems required by the Bidding Documents without 
exception. 

ARTICLE 3   BIDDING DOCUMENTS 
§ 3.1 COPIES 
§ 3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the 
Advertisement or Invitation to Bid in the number and for the deposit sum, if any, stated therein. The deposit will be 
refunded to Bidders who submit a bona fide Bid and return the Bidding Documents in good condition within ten 
days after receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the 
deposit. A Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be 
refunded. 
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§ 3.1.2 Bidding Documents will not be issued directly to Sub-bidders unless specifically offered in the 
Advertisement or Invitation to Bid, or in supplementary instructions to bidders. 

§ 3.1.3 Bidders shall use complete sets of Bidding Documents in preparing Bids; neither the Owner nor Architect 
assumes responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding 
Documents. 

§ 3.1.4 The Owner and Architect may make copies of the Bidding Documents available on the above terms for the 
purpose of obtaining Bids on the Work. No license or grant of use is conferred by issuance of copies of the Bidding 
Documents. 

§ 3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 
§ 3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and with other work 
being bid concurrently or presently under construction to the extent that it relates to the Work for which the Bid is 
submitted, shall examine the site and local conditions, and shall at once report to the Architect errors, 
inconsistencies or ambiguities discovered. 

§ 3.2.2 Bidders and Sub-bidders requiring clarification or interpretation of the Bidding Documents shall make a 
written request which shall reach the Architect at least seven days prior to the date for receipt of Bids. 

§ 3.2.3 Interpretations, corrections and changes of the Bidding Documents will be made by Addendum. 
Interpretations, corrections and changes of the Bidding Documents made in any other manner will not be binding, 
and Bidders shall not rely upon them. 

§ 3.3 SUBSTITUTIONS 
§ 3.3.1 The materials, products and equipment described in the Bidding Documents establish a standard of required 
function, dimension, appearance and quality to be met by any proposed substitution. 

§ 3.3.2 No substitution will be considered prior to receipt of Bids unless written request for approval has been 
received by the Architect at least ten days prior to the date for receipt of Bids. Such requests shall include the name 
of the material or equipment for which it is to be substituted and a complete description of the proposed substitution 
including drawings, performance and test data, and other information necessary for an evaluation. A statement 
setting forth changes in other materials, equipment or other portions of the Work, including changes in the work of 
other contracts that incorporation of the proposed substitution would require, shall be included. The burden of proof 
of the merit of the proposed substitution is upon the proposer. The Architect's decision of approval or disapproval of 
a proposed substitution shall be final. 

§ 3.3.3 If the Architect approves a proposed substitution prior to receipt of Bids, such approval will be set forth in an 
Addendum. Bidders shall not rely upon approvals made in any other manner. 

§ 3.3.4 No substitutions will be considered after the Contract award unless specifically provided for in the Contract 
Documents. 

§ 3.4 ADDENDA 
§ 3.4.1 Addenda will be transmitted to all who are known by the issuing office to have received a complete set of 
Bidding Documents. 

§ 3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are on file for that 
purpose. 

§ 3.4.3 Addenda will be issued no later than four days prior to the date for receipt of Bids except an Addendum 
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids. 

§ 3.4.4 Each Bidder shall ascertain prior to submitting a Bid that the Bidder has received all Addenda issued, and the 
Bidder shall acknowledge their receipt in the Bid. 
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ARTICLE 4   BIDDING PROCEDURES 
§ 4.1 PREPARATION OF BIDS 
§ 4.1.1 Bids shall be submitted on the forms included with the Bidding Documents. 

§ 4.1.2 All blanks on the bid form shall be legibly executed in a non-erasable medium. 

§ 4.1.3 Sums shall be expressed in both words and figures. In case of discrepancy, the amount written in words shall 
govern. 

§ 4.1.4 Interlineations, alterations and erasures must be initialed by the signer of the Bid. 

§ 4.1.5 All requested Alternates shall be bid. If no change in the Base Bid is required, enter "No Change." 

§ 4.1.6 Where two or more Bids for designated portions of the Work have been requested, the Bidder may, without 
forfeiture of the bid security, state the Bidder's refusal to accept award of less than the combination of Bids 
stipulated by the Bidder. The Bidder shall make no additional stipulations on the bid form nor qualify the Bid in any 
other manner. 

§ 4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. The 
Bidder shall provide evidence of legal authority to perform within the jurisdiction of the Work. Each copy shall be 
signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid by a corporation shall 
further give the state of incorporation and have the corporate seal affixed. A Bid submitted by an agent shall have a 
current power of attorney attached certifying the agent's authority to bind the Bidder. 

§ 4.2 BID SECURITY 
§ 4.2.1 Each Bid shall be accompanied by a bid security in the form and amount required if so stipulated in the 
Instructions to Bidders. The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid 
and will, if required, furnish bonds covering the faithful performance of the Contract and payment of all obligations 
arising thereunder. Should the Bidder refuse to enter into such Contract or fail to furnish such bonds if required, the 
amount of the bid security shall be forfeited to the Owner as liquidated damages, not as a  penalty. The amount of 
the bid security shall not be forfeited to the Owner in the event the Owner fails to comply with Section 6.2. 

§ 4.2.2 If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, unless otherwise provided 
in the Bidding Documents, and the attorney-in-fact who executes the bond on behalf of the surety shall affix to the 
bond a certified and current copy of the power of attorney. 

§ 4.2.3 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered 
until either (a) the Contract has been executed and bonds, if required, have been furnished, or (b) the specified time 
has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected. 

§ 4.3 SUBMISSION OF BIDS 
§ 4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid 
shall be enclosed in a sealed opaque envelope. The envelope shall be addressed to the party receiving the Bids and 
shall be identified with the Project name, the Bidder's name and address and, if applicable, the designated portion of 
the Work for which the Bid is submitted. If the Bid is sent by mail, the sealed envelope shall be enclosed in a 
separate mailing envelope with the notation "SEALED BID ENCLOSED" on the face thereof. 

§ 4.3.2 Bids shall be deposited at the designated location prior to the time and date for receipt of Bids.  Bids received 
after the time and date for receipt of Bids will be returned unopened. 

§ 4.3.3 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids. 

§ 4.3.4 Oral, telephonic, telegraphic, facsimile or other electronically transmitted bids will not be considered. 

§ 4.4 MODIFICATION OR WITHDRAWAL OF BID 
§ 4.4.1 A Bid may not be modified, withdrawn or canceled by the Bidder during the stipulated time period following 
the time and date designated for the receipt of Bids, and each Bidder so agrees in submitting a Bid. 



AIA Document A701™ – 1997. Copyright © 1970, 1974, 1978, 1987 and 1997 by The American Institute of Architects. All rights reserved. 
WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of 
this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent 
possible under the law. This draft was produced by AIA software at 16:16:13 on 01/21/2016 under Order No.8463181842_1 which expires on 
05/20/2016, and is not for resale. 
User Notes: (1130968899) 

5

§ 4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be modified or withdrawn by 
notice to the party receiving Bids at the place designated for receipt of Bids. Such notice shall be in writing over the 
signature of the Bidder. Written confirmation over the signature of the Bidder shall be received, and date- and time-
stamped by the receiving party on or before the date and time set for receipt of Bids. A change shall be so worded as 
not to reveal the amount of the original Bid. 

§ 4.4.3 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids provided that 
they are then fully in conformance with these Instructions to Bidders. 

§ 4.4.4 Bid security, if required, shall be in an amount sufficient for the Bid as resubmitted. 

ARTICLE 5   CONSIDERATION OF BIDS 
§ 5.1 OPENING OF BIDS 
At the discretion of the Owner, if stipulated in the Advertisement or Invitation to Bid, the properly identified Bids 
received on time will be publicly opened and will be read aloud. An abstract of the Bids may be made available to 
Bidders. 

§ 5.2 REJECTION OF BIDS 
The Owner shall have the right to reject any or all Bids. A Bid not accompanied by a required bid security or by 
other data required by the Bidding Documents, or a Bid which is in any way incomplete or irregular is subject to 
rejection. 

§ 5.3 ACCEPTANCE OF BID (AWARD) 
§ 5.3.1 It is the intent of the Owner to award a Contract to the lowest qualified Bidder provided the Bid has been 
submitted in accordance with the requirements of the Bidding Documents and does not exceed the funds available. 
The Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid 
which, in the Owner's judgment, is in the Owner's own best interests. 

§ 5.3.2 The Owner shall have the right to accept Alternates in any order or combination, unless otherwise specifically 
provided in the Bidding Documents, and to determine the low Bidder on the basis of the sum of the Base Bid and 
Alternates accepted. 

ARTICLE 6   POST-BID INFORMATION 
§ 6.1 CONTRACTOR'S QUALIFICATION STATEMENT 
Bidders to whom award of a Contract is under consideration shall submit to the Architect, upon request, a properly 
executed AIA Document A305, Contractor's Qualification Statement, unless such a Statement has been previously 
required and submitted as a prerequisite to the issuance of Bidding Documents. 

§ 6.2 OWNER'S FINANCIAL CAPABILITY 
The Owner shall, at the request of the Bidder to whom award of a Contract is under consideration and no later than 
seven days prior to the expiration of the time for withdrawal of Bids, furnish to the Bidder reasonable evidence that 
financial arrangements have been made to fulfill the Owner's obligations under the Contract. Unless such reasonable 
evidence is furnished, the Bidder will not be required to execute the Agreement between the Owner and Contractor. 

§ 6.3 SUBMITTALS 
§ 6.3.1 The Bidder shall, as soon as practicable or as stipulated in the Bidding Documents, after notification of 
selection for the award of a Contract, furnish to the Owner through the Architect in writing: 

.1 a designation of the Work to be performed with the Bidder's own forces; 

.2 names of the manufacturers, products, and the suppliers of principal items or systems of materials and 
equipment proposed for the Work; and 

.3 names of persons or entities (including those who are to furnish materials or equipment fabricated to 
a special design) proposed for the principal portions of the Work. 

§ 6.3.2 The Bidder will be required to establish to the satisfaction of the Architect and Owner the reliability and 
responsibility of the persons or entities proposed to furnish and perform the Work described in the Bidding 
Documents. 
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§ 6.3.3 Prior to the execution of the Contract, the Architect will notify the Bidder in writing if either the Owner or 
Architect, after due investigation, has reasonable objection to a  person or entity proposed by the Bidder. If the 
Owner or Architect has reasonable objection to a proposed person or entity, the Bidder may, at the Bidder's option, 
(1) withdraw the Bid or (2) submit an acceptable substitute person or entity with an adjustment in the Base Bid or 
Alternate Bid to cover the difference in cost occasioned by such substitution. The Owner may accept the adjusted 
bid price or disqualify the Bidder. In the event of either withdrawal or disqualification, bid security will not be 
forfeited. 

§ 6.3.4 Persons and entities proposed by the Bidder and to whom the Owner and Architect have made no reasonable 
objection must be used on the Work for which they were proposed and shall not be changed except with the written 
consent of the Owner and Architect. 

ARTICLE 7   PERFORMANCE BOND AND PAYMENT BOND 
§ 7.1 BOND REQUIREMENTS 
§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of 
the Contract and payment of all obligations arising thereunder. Bonds may be secured through the Bidder's usual 
sources. 

§ 7.1.2 If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid. 
If the furnishing of such bonds is required after receipt of bids and before execution of the Contract, the cost of such 
bonds shall be added to the Bid in determining the Contract Sum. 

§ 7.1.3 If the Owner requires that bonds be secured from other than the Bidder's usual sources, changes in cost will 
be adjusted as provided in the Contract Documents. 

§ 7.2 TIME OF DELIVERY AND FORM OF BONDS 
§ 7.2.1 The Bidder shall deliver the required bonds to the Owner not later than three days following the date of 
execution of the Contract. If the Work is to be commenced prior thereto in response to a letter of intent, the Bidder 
shall, prior to commencement of the Work, submit evidence satisfactory to the Owner that such bonds will be 
furnished and delivered in accordance with this Section 7.2.1. 

§ 7.2.2 Unless otherwise provided, the bonds shall be written on AIA Document A312, Performance Bond and 
Payment Bond. Both bonds shall be written in the amount of the Contract Sum. 

§ 7.2.3 The bonds shall be dated on or after the date of the Contract. 

§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix 
thereto a certified and current copy of the power of attorney. 

ARTICLE 8   FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 
Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on AIA 
Document A101, Standard Form of Agreement Between Owner and Contractor Where the Basis of Payment Is a 
Stipulated Sum. 
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SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 

The Supplementary Instructions to Bidders contain amendments and additions to the A.I.A. Instruction to 
Bidders.  Where any part of the A.I.A. Instructions to Bidders is modified or voided by the Supplementary 
Instructions to Bidders, the unaltered provisions shall remain in effect.  

ARTICLE 3 - BIDDING DOCUMENTS 

Under 3.2 Interpretation or Correction of Bidding Documents, add the following: 

3.2.4 Should discrepancies or conflicts appear in the drawings or specifications which are not 
cleared up by the addenda, it will be assumed that the Contractor or Subcontractor has 
bid the project using the most expensive method shown on the drawings and as well as 
the most expensive material in the specifications. 

3.2.5 It shall be the responsibility of each bidder to ascertain that he is in possession of a 
complete set of Contract Documents by comparing page numbers against indexes.  Each 
bidder is responsible to review all Construction Documents such as drawings, 
specifications, addenda, etc. 

ARTICLE 6 - POST-BID INFORMATION 

Under 6.3 Submittals, add the following: 

6.3.5 Inasmuch as the District is a political subdivision of the State of Utah, all trades on the 
project must certify by affidavit, prior to commencing any work on the project, that it 
participates in a Status Verification System to verify the work eligibility status of its new 
employees in accordance with Section 63G-11-103 Utah Code Annotated.  

ADDITIONAL ARTICLES 

ARTICLE 9 - TIME OF COMPLETION AND LIQUIDATED DAMAGES: 

The Contractor agrees to complete the work required by the Contract as follows:  (THIS MEANS TOTAL 
COMPLETION WITH NO OUTSTANDING PUNCH LIST ITEMS) 

The parties mutually agree that the damages may result from any delay in the completion of this work by 
the time agreed upon, will be difficult, if not impossible to ascertain. Therefore, if said time of completion 
is not adhered to by the Contractor, plus any additional time which may be allowed by written extension 
signed by the Owner, the Contractor will pay to the Owner as fixed agreed liquidated damages and not as 
a penalty the following:  

Five Hundred Dollars ($500.00) per day for each and every calendar day THAT THE ENTIRE 
PROJECT REMAINS UNCOMPLETED beyond completion date.   

END OF SUPPLEMENTAL INSTRUCTIONS TO BIDDERS 
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BID PROPOSAL 

PROVO PEAKS ELEMENTARY SCHOOL REROOF 
665 East Center Street 

Provo, Utah 84606 

The Board of Education 
Provo City School District 
280 West 940 North 
Provo, Utah 84604 Date: 

The undersigned hereby declares, as Bidder, that he has inspected the site and having carefully studied the 
Drawings and Specifications titled PROVO PEAKS ELEMENTARY SCHOOL REROOF as prepared by 
Curtis Miner Architecture, and having considered all the conditions affecting the work, the undersigned 
proposes to furnish all labor and material, transportation, and services necessary to complete the work set 
forth in the Contract Documents.  

Enclosed herewith is a Bid Bond, Certified or Cashier’s Check for Five Percent (5%) of my Base Bid amount, 
and I hereby agree if I am the successful Bidder, that its proceeds shall be forfeited to and become the 
property of the Owner in case I fail or refuse to enter into the Contract and furnish Bonds required with surety 
approved by you within five (5) calendar days after having been requested to do so by you. 

I am prepared to furnish Performance and Payment Bonds in the amount of One Hundred Percent (100%) of 
my Base Bid, with  as Surety.  I propose to have this company write my bond 
subject to your approval. 

Enclosed is proof of Liability Insurance and Workmen’s Compensation.  

The following Addenda to the Contract Documents are acknowledged: 
Addendum No.___________   Dated________________ 
Addendum No.___________   Dated________________ 
Addendum No.___________   Dated________________ 
Addendum No.___________   Dated________________ 
Addendum No.___________   Dated________________ 

The undersigned further agree(s) to complete the work on or before the completion date specified in the 
Contract Documents. 

BID SUMMARY 

Total Base Bid – Provo Peaks Elementary School Reroof 

$ Dollars ($ )  
(In case of conflict, written amount shall govern) 
This Base Bid shall be good for 30 days after bid opening.   
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ALTERNATES 

Provide cost for the following ALTERNATES. Total amounts to be added to or deducted from the above base 
bid amount: 

Alternate No. 1:  Provide all material, equipment, and labor to replace all existing sheet metal parapet 
caps with new sheet metal parapet caps matching the existing. 

 Dollars ($ ) (ADD/DEDUCT) 
(In the case of discrepancy, written amount shall govern) 

General Contractor's Company Name _______________________________________________________ 

Signature 

(        )  Title or Office  
( Seal ) 
(        ) 

Legal Address  

Contractor's License Number  

If Corporation, organized under the Laws of the State of  

The Officer's are as follows: 

President 

Secretary 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

Any singular reference to 
Contractor, Surety, Owner 
or other party shall be 
considered plural where 
applicable. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

CONTRACTOR:
(Name, legal status and address) 

SURETY:
(Name, legal status and principal place 
of business)

«  »«  » 
«  »

«  »«  » 
«  »

OWNER: 
(Name, legal status and address) 
«»«  » 
« 
» 

BOND AMOUNT: $ «  » 

PROJECT: 
(Name, location or address, and Project number, if any) 
«» 
« 
» 
«  » 

The Contractor and Surety are bound to the Owner in the amount set forth above, for the 
payment of which the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, as provided herein. The 
conditions of this Bond are such that if the Owner accepts the bid of the Contractor 
within the time specified in the bid documents, or within such time period as may be 
agreed to by the Owner and Contractor, and the Contractor either (1) enters into a 
contract with the Owner in accordance with the terms of such bid, and gives such bond or 
bonds as may be specified in the bidding or Contract Documents, with a surety admitted 
in the jurisdiction of the Project and otherwise acceptable to the Owner, for the faithful 
performance of such Contract and for the prompt payment of labor and material furnished 
in the prosecution thereof; or (2) pays to the Owner the difference, not to exceed the 
amount of this Bond, between the amount specified in said bid and such larger amount 
for which the Owner may in good faith contract with another party to perform the work 
covered by said bid, then this obligation shall be null and void, otherwise to remain in full 
force and effect. The Surety hereby waives any notice of an agreement between the 
Owner and Contractor to extend the time in which the Owner may accept the bid. Waiver 
of notice by the Surety shall not apply to any extension exceeding sixty (60) days in the 
aggregate beyond the time for acceptance of bids specified in the bid documents, and the 
Owner and Contractor shall obtain the Surety’s consent for an extension beyond sixty 
(60) days.  

If this Bond is issued in connection with a subcontractor’s bid to a Contractor, the term 
Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be 
deemed to be Contractor. 

When this Bond has been furnished to comply with a statutory or other legal requirement 
in the location of the Project, any provision in this Bond conflicting with said statutory or 
legal requirement shall be deemed deleted herefrom and provisions conforming to such 
statutory or other legal requirement shall be deemed incorporated herein. When so 
furnished, the intent is that this Bond shall be construed as a statutory bond and not as a 
common law bond. 
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Signed and sealed this «  » day of «  » , «  » 

«  »
(Contractor as Principal) (Seal) 

«  » 

(Witness) (Title) 

«  »
(Surety) (Seal) 

«  » 

(Witness) (Title)
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SUBSTITUTION REQUEST FORM* (During Bidding Process)

*See AIA Instructions to Bidders 3.3.2 for submittal requirements. 

Project Designation: _______________________________  Request Number:  ________________________   

TO: ____________________________________________________________________________________   

FROM: 

BID DATE: 

A proposed product is not legally approved and cannot legally be included in a bid or used in the Work until 
it appears in an Addendum or other Contract Modification as defined in the General Conditions. See 
Instructions To Bidders. 

PROPOSED EQUAL PRODUCT: 

Specification Section:  _____________________________________________________________________   

Specified Products:  _______________________________________________________________________   

Proposed Product:  ________________________________________________________________________   

The Undersigned Certifies:  
1. Proposed equal product has been fully investigated and determined to be equal or superior in all respects 

to specified products. 
2. Same warranty will be furnished for proposed equal product as for specified products. 
3. Same maintenance service and source of replacement parts, as applicable, is available. 
4. Proposed equal product will have no adverse effect on other trades and will not affect or delay progress 

schedule. 
5. Proposed equal product does not affect dimensions and functional clearances. 

ATTACHMENTS: 
Include the following attachments:  
1. Copy of the Project Manual Section where the proposed equal product would be specified, rewritten or 

redlined to include any changes necessary to correctly specify the proposed equal product. Identify 
completely changes necessary to the original Project Manual Section. 

2. Copies of details, elevations, cross-sections, and other elements of the Project Drawings redone as 
necessary to show changes necessary to accommodate proposed equal product. Identify completely the 
changes from the original Drawings. 

3. Complete product literature, technical data, installation and maintenance instructions, test results, and 
other information required to show complete conformance with requirements of the Contract Documents. 

SIGNED: 

Company 

Address ___________________________________________________________________________   

City, State, Zip _____________________________________________________________________   

Telephone ___________________________  FAX _________________________________________   



SUBSTITUTION REQUEST FORM SRF - 2

REVIEW COMMENTS: 

 _____ Accepted. See Addenda Number _______ . 

 _____ Submission Not In Compliance with Instructions. Respond to attached comments and resubmit. 

 _____ Proposed Equal Product Not Acceptable. Use specified products. 

 _____ Not Reviewed. Submission received too late. Use specified products. 

ADDITIONAL COMMENTS: 

BY: ___________________________________________  DATE: _________________________________   
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

AIA Document A201™–2007, 
General Conditions of the 
Contract for Construction, 
is adopted in this document 
by reference. Do not use 
with other general 
conditions unless this 
document is modified. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

AGREEMENT made as of the «  » day of «  » in the year «  » 
(In words, indicate day, month and year.) 

BETWEEN the Owner: 
(Name, legal status, address and other information) 

«»«  » 
« 
» 
«  » 
«  » 

and the Contractor: 
(Name, legal status, address and other information) 

«  »«  » 
«  » 
«  » 
«  » 

for the following Project: 
(Name, location and detailed description) 

«» 
« 
» 
«  » 

The Architect: 
(Name, legal status, address and other information) 

«Curtis Miner Architecture»«  » 
«233 South Pleasant Grove Blvd., Suite 105 
Pleasant Grove, UT 84062» 
«  » 
«  » 

The Owner and Contractor agree as follows. 
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TABLE OF ARTICLES 

1 THE CONTRACT DOCUMENTS 

2 THE WORK OF THIS CONTRACT 

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 

4 CONTRACT SUM 

5 PAYMENTS 

6 DISPUTE RESOLUTION 

7 TERMINATION OR SUSPENSION 

8 MISCELLANEOUS PROVISIONS 

9 ENUMERATION OF CONTRACT DOCUMENTS 

10 INSURANCE AND BONDS 

ARTICLE 1   THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed 
in this Agreement and Modifications issued after execution of this Agreement, all of which form the Contract, and 
are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the 
entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or 
agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in 
Article 9. 

ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others. 

ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be the date of this Agreement unless a different date is stated 
below or provision is made for the date to be fixed in a notice to proceed issued by the Owner. 
(Insert the date of commencement if it differs from the date of this Agreement or, if applicable, state that the date 
will be fixed in a notice to proceed.) 

«  » 

If, prior to the commencement of the Work, the Owner requires time to file mortgages and other security interests, 
the Owner’s time requirement shall be as follows: 

«  » 

§ 3.2 The Contract Time shall be measured from the date of commencement. 

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than «  » ( «  » ) days from the 
date of commencement, or as follows: 
(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of 
commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the 
Work.) 

«  » 
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Portion of Work Substantial Completion Date

, subject to adjustments of this Contract Time as provided in the Contract Documents. 
(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for 
bonus payments for early completion of the Work.) 

«  » 

ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be «  » ($ «  » ), subject to additions and deductions as provided in the Contract 
Documents. 

§ 4.2 The Contract Sum is based upon the following alternates, if any, which are described in the Contract 
Documents and are hereby accepted by the Owner: 
(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the 
Owner to accept other alternates subsequent to the execution of this Agreement, attach a schedule of such other 
alternates showing the amount for each and the date when that amount expires.) 

«  » 

§ 4.3 Unit prices, if any: 
(Identify and state the unit price; state quantity limitations, if any, to which the unit price will be applicable.) 

Item Units and Limitations Price Per Unit ($0.00)

§ 4.4 Allowances included in the Contract Sum, if any: 
(Identify allowance and state exclusions, if any, from the allowance price.) 

Item Price

ARTICLE 5   PAYMENTS 
§ 5.1 PROGRESS PAYMENTS 
§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for 
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the 
Contractor as provided below and elsewhere in the Contract Documents. 

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of 
the month, or as follows: 

«  » 

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the «  » day of a month, 
the Owner shall make payment of the certified amount to the Contractor not later than the «  » day of the «  » month. 
If an Application for Payment is received by the Architect after the application date fixed above, payment shall be 
made by the Owner not later than «  » ( «  » ) days after the Architect receives the Application for Payment. 
(Federal, state or local laws may require payment within a certain period of time.) 

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the 
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract 
Sum among the various portions of the Work. The schedule of values shall be prepared in such form and supported 
by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the 
Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment. 
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§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end 
of the period covered by the Application for Payment. 

§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be 
computed as follows: 

.1 Take that portion of the Contract Sum properly allocable to completed Work as determined by 
multiplying the percentage completion of each portion of the Work by the share of the Contract Sum 
allocated to that portion of the Work in the schedule of values, less retainage of «  » percent ( «  » %). 
Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute 
shall be included as provided in Section 7.3.9 of AIA Document A201™–2007, General Conditions 
of the Contract for Construction; 

.2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and 
suitably stored at the site for subsequent incorporation in the completed construction (or, if approved 
in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less 
retainage of «  » percent ( «  » %); 

.3 Subtract the aggregate of previous payments made by the Owner; and 

.4 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment 
as provided in Section 9.5 of AIA Document A201–2007. 

§ 5.1.7 The progress payment amount determined in accordance with Section 5.1.6 shall be further modified under 
the following circumstances: 

.1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the 
full amount of the Contract Sum, less such amounts as the Architect shall determine for incomplete 
Work, retainage applicable to such work and unsettled claims; and 
(Section 9.8.5 of AIA Document A201–2007 requires release of applicable retainage upon 
Substantial Completion of Work with consent of surety, if any.) 

.2 Add, if final completion of the Work is thereafter materially delayed through no fault of the 
Contractor, any additional amounts payable in accordance with Section 9.10.3 of AIA Document 
A201–2007. 

§ 5.1.8 Reduction or limitation of retainage, if any, shall be as follows: 
(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from 
the percentages inserted in Sections 5.1.6.1 and 5.1.6.2 above, and this is not explained elsewhere in the Contract 
Documents, insert here provisions for such reduction or limitation.) 

«  » 

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site. 

§ 5.2 FINAL PAYMENT 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when 

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Section 12.2.2 of AIA Document A201–2007, and to satisfy other requirements, 
if any, which extend beyond final payment; and 

.2 a final Certificate for Payment has been issued by the Architect. 

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the 
Architect’s final Certificate for Payment, or as follows: 

«  » 
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ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 INITIAL DECISION MAKER 
The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AIA Document A201–2007, unless 
the parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker. 
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, 
if other than the Architect.) 

«  » 
«  » 
«  » 
«  » 

§ 6.2 BINDING DISPUTE RESOLUTION 
For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AIA Document A201–2007, the 
method of binding dispute resolution shall be as follows: 
(Check the appropriate box. If the Owner and Contractor do not select a method of binding dispute resolution 
below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims 
will be resolved by litigation in a court of competent jurisdiction.) 

[ «  » ] Arbitration pursuant to Section 15.4 of AIA Document A201–2007 

[ «  » ] Litigation in a court of competent jurisdiction 

[ «  » ] Other (Specify) 

«  » 

ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2007. 

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2007. 

ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2007 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents. 

§ 8.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated 
below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is 
located. 
(Insert rate of interest agreed upon, if any.) 

«  » % «  » 

§ 8.3 The Owner’s representative: 
(Name, address and other information) 

«  » 
«» 
«  » 
«  » 
«  » 
«  » 

§ 8.4 The Contractor’s representative: 
(Name, address and other information) 
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«  » 
«  » 
«  » 
«  » 
«  » 
«  » 

§ 8.5 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days written notice to the 
other party. 

§ 8.6 Other provisions: 

«  » 

ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated in 
the sections below. 

§ 9.1.1 The Agreement is this executed AIA Document A101–2007, Standard Form of Agreement Between Owner 
and Contractor. 

§ 9.1.2 The General Conditions are AIA Document A201–2007, General Conditions of the Contract for 
Construction. 

§ 9.1.3 The Supplementary and other Conditions of the Contract: 

Document Title Date Pages

§ 9.1.4 The Specifications: 
(Either list the Specifications here or refer to an exhibit attached to this Agreement.) 
«  » 

Section Title Date Pages

§ 9.1.5 The Drawings: 
(Either list the Drawings here or refer to an exhibit attached to this Agreement.) 
«  » 

Number Title Date

§ 9.1.6 The Addenda, if any: 

Number Date Pages

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding 
requirements are also enumerated in this Article 9. 

§ 9.1.7 Additional documents, if any, forming part of the Contract Documents: 

.1 AIA Document E201™–2007, Digital Data Protocol Exhibit, if completed by the parties, or the 
following: 
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«  » 

.2 Other documents, if any, listed below: 
(List here any additional documents that are intended to form part of the Contract Documents. AIA 
Document A201–2007 provides that bidding requirements such as advertisement or invitation to bid, 
Instructions to Bidders, sample forms and the Contractor’s bid are not part of the Contract 
Documents unless enumerated in this Agreement.  They should be listed here only if intended to be 
part of the Contract Documents.) 

«  » 

ARTICLE 10   INSURANCE AND BONDS 
The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of AIA Document 
A201–2007. 
(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document 
A201–2007.) 

Type of insurance or bond Limit of liability or bond amount ($0.00)

This Agreement entered into as of the day and year first written above. 

OWNER (Signature) CONTRACTOR (Signature) 

«  »«  » «  »«  »
(Printed name and title) (Printed name and title)
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

Any singular reference to 
Contractor, Surety, Owner 
or other party shall be 
considered plural where 
applicable. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

CONTRACTOR:
(Name, legal status and address) 

SURETY:
(Name, legal status and principal 
place of business)

«  »«  » 
«  »

«  »«  » 
«  »

OWNER: 
(Name, legal status and address)
«»«  » 
« 
»

CONSTRUCTION CONTRACT
Date: «  »
Amount: $ «  »
Description: 
(Name and location)
«» 
« 
»

BOND
Date:  
(Not earlier than Construction Contract Date) 
«  »
Amount: $ «  »
Modifications to this Bond: «  » None «  » See Section 16 

CONTRACTOR AS PRINCIPAL SURETY
Company: (Corporate Seal) Company: (Corporate Seal)

Signature: Signature:
Name and 
Title:

«  »«  »  Name and 
Title:

«  »«  » 

(Any additional signatures appear on the last page of this Performance Bond.) 

(FOR INFORMATION ONLY — Name, address and telephone) 
AGENT or BROKER: OWNER’S REPRESENTATIVE: 

(Architect, Engineer or other party:)
«  » 
«  » 
«  » 

«  » 
«» 
«  » 
«  » 
«  » 
«  »
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 
successors and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein 
by reference. 

§ 2 If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation 
under this Bond, except when applicable to participate in a conference as provided in Section 3. 

§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation under this Bond shall arise 
after 

.1 the Owner first provides notice to the Contractor and the Surety that the Owner is considering 
declaring a Contractor Default. Such notice shall indicate whether the Owner is requesting a 
conference among the Owner, Contractor and Surety to discuss the Contractor’s performance. If the 
Owner does not request a conference, the Surety may, within five (5) business days after receipt of 
the Owner’s notice, request such a conference. If the Surety timely requests a conference, the Owner 
shall attend. Unless the Owner agrees otherwise, any conference requested under this Section 3.1 
shall be held within ten (10) business days of the Surety’s receipt of the Owner’s notice. If the 
Owner, the Contractor and the Surety agree, the Contractor shall be allowed a reasonable time to 
perform the Construction Contract, but such an agreement shall not waive the Owner’s right, if any, 
subsequently to declare a Contractor Default;  

.2 the Owner declares a Contractor Default, terminates the Construction Contract and notifies the 
Surety; and  

.3 the Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the 
Construction Contract to the Surety or to a contractor selected to perform the Construction Contract. 

§ 4 Failure on the part of the Owner to comply with the notice requirement in Section 3.1 shall not constitute a 
failure to comply with a condition precedent to the Surety’s obligations, or release the Surety from its obligations, 
except to the extent the Surety demonstrates actual prejudice. 

§ 5 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety’s expense 
take one of the following actions: 

§ 5.1 Arrange for the Contractor, with the consent of the Owner, to perform and complete the Construction Contract; 

§ 5.2 Undertake to perform and complete the Construction Contract itself, through its agents or independent 
contractors; 

§ 5.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, arrange for a contract to be prepared for execution by the 
Owner and a contractor selected with the Owner’s concurrence, to be secured with performance and payment bonds 
executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the Owner the 
amount of damages as described in Section 7 in excess of the Balance of the Contract Price incurred by the Owner 
as a result of the Contractor Default; or 

§ 5.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with 
reasonable promptness under the circumstances: 

.1 After investigation, determine the amount for which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, make payment to the Owner; or 

.2 Deny liability in whole or in part and notify the Owner, citing the reasons for denial. 

§ 6 If the Surety does not proceed as provided in Section 5 with reasonable promptness, the Surety shall be deemed 
to be in default on this Bond seven days after receipt of an additional written notice from the Owner to the Surety 
demanding that the Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any 
remedy available to the Owner. If the Surety proceeds as provided in Section 5.4, and the Owner refuses the 
payment or the Surety has denied liability, in whole or in part, without further notice the Owner shall be entitled to 
enforce any remedy available to the Owner. 
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§ 7 If the Surety elects to act under Section 5.1, 5.2 or 5.3, then the responsibilities of the Surety to the Owner shall 
not be greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to 
the Surety shall not be greater than those of the Owner under the Construction Contract. Subject to the commitment 
by the Owner to pay the Balance of the Contract Price, the Surety is obligated, without duplication, for 

.1 the responsibilities of the Contractor for correction of defective work and completion of the 
Construction Contract; 

.2 additional legal, design professional and delay costs resulting from the Contractor’s Default, and 
resulting from the actions or failure to act of the Surety under Section 5; and  

.3 liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual 
damages caused by delayed performance or non-performance of the Contractor.  

§ 8 If the Surety elects to act under Section 5.1, 5.3 or 5.4, the Surety’s liability is limited to the amount of this 
Bond. 

§ 9 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the 
Construction Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any such 
unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than the Owner or its 
heirs, executors, administrators, successors and assigns. 

§ 10 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to 
related subcontracts, purchase orders and other obligations. 

§ 11 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in 
the location in which the work or part of the work is located and shall be instituted within two years after a 
declaration of Contractor Default or within two years after the Contractor ceased working or within two years after 
the Surety refuses or fails to perform its obligations under this Bond, whichever occurs first. If the provisions of this 
Paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable. 

§ 12 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the page 
on which their signature appears. 

§ 13 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement 
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be 
deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond 
and not as a common law bond. 

§ 14 Definitions 
§ 14.1 Balance of the Contract Price. The total amount payable by the Owner to the Contractor under the Construction 
Contract after all proper adjustments have been made, including allowance to the Contractor of any amounts 
received or to be received by the Owner in settlement of insurance or other claims for damages to which the 
Contractor is entitled, reduced by all valid and proper payments made to or on behalf of the Contractor under the 
Construction Contract. 

§ 14.2 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, 
including all Contract Documents and changes made to the agreement and the Contract Documents.  

§ 14.3 Contractor Default. Failure of the Contractor, which has not been remedied or waived, to perform or otherwise 
to comply with a material term of the Construction Contract. 

§ 14.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as 
required under the Construction Contract or to perform and complete or comply with the other material terms of the 
Construction Contract.  

§ 14.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor. 
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§ 15 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor. 

§ 16 Modifications to this bond are as follows: 

«  » 

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.) 
CONTRACTOR AS PRINCIPAL SURETY
Company: (Corporate Seal) Company: (Corporate Seal)

Signature: Signature:
Name and Title: «  »«  » Name and Title: «  »«  »
Address: «  » Address: «  »
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

Any singular reference to 
Contractor, Surety, Owner 
or other party shall be 
considered plural where 
applicable. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

CONTRACTOR:
(Name, legal status and address) 

SURETY:
(Name, legal status and principal 
place of business)

«  »«  » 
«  »

«  »«  » 
«  »

OWNER: 
(Name, legal status and address)
«»«  » 
« 
»

CONSTRUCTION CONTRACT
Date: «  »
Amount: $ «  »
Description: 
(Name and location)
«» 
« 
»

BOND
Date:  
(Not earlier than Construction Contract Date) 
«  »
Amount: $ «  »
Modifications to this Bond: «  » None «  » See Section 18 

CONTRACTOR AS PRINCIPAL SURETY
Company: (Corporate Seal) Company: (Corporate Seal)

Signature: Signature:
Name and 
Title:

«  »«  »  Name and 
Title:

«  »«  » 

(Any additional signatures appear on the last page of this Payment Bond.) 

(FOR INFORMATION ONLY — Name, address and telephone) 
AGENT or BROKER: OWNER’S REPRESENTATIVE: 

(Architect, Engineer or other party:)
«  » 
«  » 
«  » 

«  » 
«» 
«  » 
«  » 
«  » 
«  »
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 
successors and assigns to the Owner to pay for labor, materials and equipment furnished for use in the performance 
of the Construction Contract, which is incorporated herein by reference, subject to the following terms. 

§ 2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds 
harmless the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, 
materials or equipment furnished for use in the performance of the Construction Contract, then the Surety and the 
Contractor shall have no obligation under this Bond.  

§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation to the Owner under this 
Bond shall arise after the Owner has promptly notified the Contractor and the Surety (at the address described in 
Section 13) of claims, demands, liens or suits against the Owner or the Owner’s property by any person or entity 
seeking payment for labor, materials or equipment furnished for use in the performance of the Construction Contract 
and tendered defense of such claims, demands, liens or suits to the Contractor and the Surety.  

§ 4 When the Owner has satisfied the conditions in Section 3, the Surety shall promptly and at the Surety’s expense 
defend, indemnify and hold harmless the Owner against a duly tendered claim, demand, lien or suit. 

§ 5 The Surety’s obligations to a Claimant under this Bond shall arise after the following:  

§ 5.1 Claimants, who do not have a direct contract with the Contractor,  
.1 have furnished a written notice of non-payment to the Contractor, stating with substantial accuracy 

the amount claimed and the name of the party to whom the materials were, or equipment was, 
furnished or supplied or for whom the labor was done or performed, within ninety (90) days after 
having last performed labor or last furnished materials or equipment included in the Claim; and 

.2 have sent a Claim to the Surety (at the address described in Section 13). 

§ 5.2 Claimants, who are employed by or have a direct contract with the Contractor, have sent a Claim to the Surety 
(at the address described in Section 13). 

§ 6 If a notice of non-payment required by Section 5.1.1 is given by the Owner to the Contractor, that is sufficient to 
satisfy a Claimant’s obligation to furnish a written notice of non-payment under Section 5.1.1. 

§ 7 When a Claimant has satisfied the conditions of Sections 5.1 or 5.2, whichever is applicable, the Surety shall 
promptly and at the Surety’s expense take the following actions: 

§ 7.1 Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim, 
stating the amounts that are undisputed and the basis for challenging any amounts that are disputed; and 

§ 7.2 Pay or arrange for payment of any undisputed amounts. 

§ 7.3 The Surety’s failure to discharge its obligations under Section 7.1 or Section 7.2 shall not be deemed to 
constitute a waiver of defenses the Surety or Contractor may have or acquire as to a Claim, except as to undisputed 
amounts for which the Surety and Claimant have reached agreement. If, however, the Surety fails to discharge its 
obligations under Section 7.1 or Section 7.2, the Surety shall indemnify the Claimant for the reasonable attorney’s 
fees the Claimant incurs thereafter to recover any sums found to be due and owing to the Claimant. 

§ 8 The Surety’s total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney’s 
fees provided under Section 7.3, and the amount of this Bond shall be credited for any payments made in good faith 
by the Surety.  

§ 9 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the 
performance of the Construction Contract and to satisfy claims, if any, under any construction performance bond. 
By the Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor 
in the performance of the Construction Contract are dedicated to satisfy obligations of the Contractor and Surety 
under this Bond, subject to the Owner’s priority to use the funds for the completion of the work. 
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§ 10 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are 
unrelated to the Construction Contract. The Owner shall not be liable for the payment of any costs or expenses of 
any Claimant under this Bond, and shall have under this Bond no obligation to make payments to, or give notice on 
behalf of, Claimants or otherwise have any obligations to Claimants under this Bond.  

§ 11 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to 
related subcontracts, purchase orders and other obligations. 

§ 12 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent 
jurisdiction in the state in which the project that is the subject of the Construction Contract is located or after the 
expiration of one year from the date (1) on which the Claimant sent a Claim to the Surety pursuant to Section 5.1.2 
or 5.2, or (2) on which the last labor or service was performed by anyone or the last materials or equipment were 
furnished by anyone under the Construction Contract, whichever of (1) or (2) first occurs. If the provisions of this 
Paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable.  

§ 13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown 
on the page on which their signature appears. Actual receipt of notice or Claims, however accomplished, shall be 
sufficient compliance as of the date received. 

§ 14 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement 
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be 
deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond 
and not as a common law bond. 

§ 15 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor and 
Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made. 

§ 16 Definitions 
§ 16.1 Claim. A written statement by the Claimant including at a minimum: 

.1 the name of the Claimant; 

.2 the name of the person for whom the labor was done, or materials or equipment furnished; 

.3 a copy of the agreement or purchase order pursuant to which labor, materials or equipment was 
furnished for use in the performance of the Construction Contract; 

.4 a brief description of the labor, materials or equipment furnished; 

.5 the date on which the Claimant last performed labor or last furnished materials or equipment for use 
in the performance of the Construction Contract; 

.6 the total amount earned by the Claimant for labor, materials or equipment furnished as of the date of 
the Claim;  

.7 the total amount of previous payments received by the Claimant; and 

.8 the total amount due and unpaid to the Claimant for labor, materials or equipment furnished as of the 
date of the Claim. 

§ 16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the 
Contractor to furnish labor, materials or equipment for use in the performance of the Construction Contract. The 
term Claimant also includes any individual or entity that has rightfully asserted a claim under an applicable 
mechanic’s lien or similar statute against the real property upon which the Project is located. The intent of this Bond 
shall be to include without limitation in the terms “labor, materials or equipment” that part of water, gas, power, 
light, heat, oil, gasoline, telephone service or rental equipment used in the Construction Contract, architectural and 
engineering services required for performance of the work of the Contractor and the Contractor’s subcontractors, 
and all other items for which a mechanic's lien may be asserted in the jurisdiction where the labor, materials or 
equipment were furnished. 

§ 16.3 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, 
including all Contract Documents and all changes made to the agreement and the Contract Documents. 
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§ 16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as 
required under the Construction Contract or to perform and complete or comply with the other material terms of the 
Construction Contract. 

§ 16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor. 

§ 17 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor. 

§ 18 Modifications to this bond are as follows: 

«  » 

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.) 
CONTRACTOR AS PRINCIPAL SURETY
Company: (Corporate Seal) Company: (Corporate Seal)

Signature: Signature:
Name and Title: «  »«  » Name and Title: «  »«  »
Address: «  » Address: «  »
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PROJECT: APPLICATION NO:

:
PERIOD TO: :
CONTRACT FOR: :

VIA CONTRACT DATE: :
ARCHITECT: PROJECT NOS: / / :

a. 0

$0.00 )=

b. 0 day of

$0.00 )=

$0.00Total Retainage (Lines 5a + 5b or Total in Column I of G703)…………………………..

$0.00

$0.00

State of:

Subscribed and sworn to before

% of Stored Material

(Column D + E on G703:  

me this

County of:

ARCHITECT'S CERTIFICATE FOR PAYMENT 

$0.00

(Line 4 Less Line 5 Total)

$0.006. TOTAL EARNED LESS RETAINAGE…………………………………………….

$0.00

My Commission expires:

Notary Public:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor 

named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the 

Owner or Contractor under this Contract.

By:

ARCHITECT:

AMOUNT CERTIFIED…………………………………………………………………

Date:

$0.00

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this 

Application and on the Continuation Sheet that are changed to conform with the amount certified.)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT………………………………..

In accordance with the Contract Documents, based on on-site observations and the data comprising 

this application, the Architect certifies to the Owner that to the best of  the Architect's knowledge, 

information and belief the Work has progressed as indicated, the quality of the Work is in accordance 

with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT 

CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE

AIA® Document G702™ – 1992

Application and Certificate for Payment

FROM

TO OWNER:
OWNER

ARCHITECT

CONTRACTOR

Distribution to:

Curtis Miner Architecture FIELD

001

General Construction

CONTRACTOR'S APPLICATION FOR PAYMENT

CONTRACTOR:

$0.00

CONTRACTOR:

233 South Pleasant Grove Blvd., Suite 105

Pleasant Grove, UT 84062

$0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and 

belief the Work covered by this Application for Payment has been completed in accordance with the 

Contract Documents, that all amounts have been paid by the Contractor for Work for which previous 

Certificates for Payment were issued and payments received from the Owner, and that current 

payment shown herein is now due.

Date:By:

$0.00

Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet, AIA Document G703, is attached.

TOTALS   

Total changes approved in previous months by Owner

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

NET CHANGES by Change Order

$0.00

(Line 3 less Line 6)

Total approved this Month

$0.00

(Line 6 from prior Certificate)

DEDUCTIONSADDITIONS

$0.00

8. CURRENT PAYMENT DUE………………………………………………………

CHANGE ORDER SUMMARY

4. TOTAL COMPLETED & STORED TO DATE (Column G on G703)……………….

5. RETAINAGE:

(Column F on G703: 

1. ORIGINAL CONTRACT SUM………………………………………………………

2. NET CHANGE BY CHANGE ORDERS…………………………………………………………..

3. CONTRACT SUM TO DATE (Line 1 ± 2) ………………………………………..

% of Completed Work
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A B C D E F H I

FROM PREVIOUS 

APPLICATION

(D + E)

THIS PERIOD

0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00

GRAND TOTAL 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00

RETAINAGE

(IF VARIABLE 

RATE)

BALANCE TO 

FINISH

(C - G)

% 

(G ÷ C)

ARCHITECT'S PROJECT NO:

       AIA® Document G703™ – 1992

APPLICATION NO:

Continuation Sheet
AIA Document, G702

TM
–1992, Application and Certification for Payment, or G736

TM
–2009, 

Project Application and Project Certificate for Payment, Construction Manager as Adviser Edition, 

containing Contractor's signed certification is attached.

In tabulations below, amounts are in US dollars.

Use Column I on Contracts where variable retainage for line items may apply. SA-1505

APPLICATION DATE:

001

PERIOD TO:

ITEM 

NO.

SCHEDULED 

VALUE

WORK COMPLETED

DESCRIPTION OF 

WORK

TOTAL 

COMPLETED AND 

STORED TO DATE

(D + E + F)

MATERIALS 

PRESENTLY 

STORED

(NOT IN D OR E)

G
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PROJECT: (Name and address) DIRECTIVE NUMBER: 001 OWNER: 

ARCHITECT: 

CONSULTANT: 

CONTRACTOR: 

FIELD: 

OTHER: 

DATE:
CONTRACT FOR: General Construction

TO CONTRACTOR: (Name and address) CONTRACT DATED:
ARCHITECT’S PROJECT NUMBER:
CMA21-039.7

You are hereby directed to make the following change(s) in this Contract: 
(Describe briefly any proposed changes or list any attached information in the alternative) 

PROPOSED ADJUSTMENTS 
1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is: 

• Lump Sum decrease of $0.00 

• Unit Price of $      per       

• As provided in Section 7.3.3 of AIA Document A201-2007 

• As follows:       

2. The Contract Time is proposed to (remain unchanged). The proposed adjustment, if any, is 0 days. 

When signed by the Owner and Architect and received by the Contractor, this document 
becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the 
Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement 
with the proposed adjustments in Contract 
Sum and Contract Time set forth in this 
CCD.

Curtis Miner Architecture Provo City School District
ARCHITECT (Firm name) OWNER (Firm name) CONTRACTOR (Firm name)

233 South Pleasant Grove Blvd., 
Suite 105, Pleasant Grove, UT 84062
ADDRESS ADDRESS ADDRESS

BY (Signature) BY (Signature) BY (Signature)

(Typed name) (Typed name) (Typed name)

DATE DATE DATE
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PROJECT (Name and address): CHANGE ORDER NUMBER: 001 OWNER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

DATE:

TO CONTRACTOR (Name and address): ARCHITECT’S PROJECT NUMBER: CMA21-039.7

CONTRACT DATE:

CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS: 
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives) 

The original Contract Sum was $ 0.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 0.00
The Contract Sum will be increased by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $ 0.00

The Contract Time will be increased by Zero (0) days. 
The date of Substantial Completion as of the date of this Change Order therefore is       

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which 
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and 
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.  

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

Curtis Miner Architecture Provo City School District
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

233 South Pleasant Grove Blvd., Suite 
105, Pleasant Grove, UT 84062
ADDRESS ADDRESS ADDRESS

BY (Signature) BY (Signature) BY (Signature)

(Typed name) (Typed name) (Typed name)

DATE DATE DATE
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PROJECT: PROJECT NUMBER: CMA21-039.7/     
CONTRACT FOR: General Construction
CONTRACT DATE:

OWNER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER:

(Name and address)

TO OWNER: TO CONTRACTOR:
(Name and address) (Name and address)

PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE: 

The Work performed under this Contract has been reviewed and found, to the Architect’s best knowledge, information and belief, 
to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated 
portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for 
its intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established 
by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except 
as stated below: 

Warranty Date of Commencement

Curtis Miner Architecture 

ARCHITECT BY DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in 
writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate 
of Payment or the date of final payment. 

Cost estimate of Work that is incomplete or defective: $0.00 

The Contractor will complete or correct the Work on the list of items attached hereto within Zero (0) days from the above date of 
Substantial Completion. 

CONTRACTOR BY DATE 

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at       (time) on 
      (date). 

Provo City School District 

OWNER BY DATE

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance 
shall be as follows: 
(Note: Owner’s and Contractor’s legal and insurance counsel should determine and review insurance requirements and 
coverage.) 
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PROJECT: (Name and address) ARCHITECT’S PROJECT NUMBER: OWNER: 
ARCHITECT: 

CONTRACTOR: 
SURETY: 

OTHER: 

CMA21-039.7
CONTRACT FOR: General Construction

TO OWNER: (Name and address) CONTRACT DATED:

STATE OF:
COUNTY OF:

The undersigned hereby certifies that, except as listed below, payment has been made in full and all obligations have 
otherwise been satisfied for all materials and equipment furnished, for all work, labor, and services performed, and 
for all known indebtedness and claims against the Contractor for damages arising in any manner in connection with 
the performance of the Contract referenced above for which the Owner or Owner's property might in any way be 
held responsible or encumbered. 

EXCEPTIONS: 

SUPPORTING DOCUMENTS ATTACHED HERETO: CONTRACTOR: (Name and address)
1. Consent of Surety to Final Payment.  Whenever 

Surety is involved, Consent of Surety is 
required.  AIA Document G707, Consent of 
Surety, may be used for this purpose

Indicate Attachment Yes No 

BY: 

The following supporting documents should be attached 
hereto if required by the Owner:

(Signature of authorized representative) 

1. Contractor's Release or Waiver of Liens, 
conditional upon receipt of final payment.

(Printed name and title) 

2. Separate Releases or Waivers of Liens from 
Subcontractors and material and equipment 
suppliers, to the extent required by the Owner, 
accompanied by a list thereof.

Subscribed and sworn to before me on this date:     

Notary Public: 
3. Contractor's Affidavit of Release of Liens (AIA 

Document G706A).
My Commission Expires:       
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PROJECT: (Name and address) ARCHITECT’S PROJECT 
NUMBER:

OWNER: 

ARCHITECT: 

CONTRACTOR: 

SURETY: 

OTHER: 

CMA21-039.7
CONTRACT FOR: General 
Construction

TO OWNER: (Name and address) CONTRACT DATED:

STATE OF:
COUNTY OF:

The undersigned hereby certifies that to the best of the undersigned's knowledge, information and belief, except as 
listed below, the Releases or Waivers of Lien attached hereto include the Contractor, all Subcontractors, all suppliers 
of materials and equipment, and all performers of Work, labor or services who have or may have liens or 
encumbrances or the right to assert liens or encumbrances against any property of the Owner arising in any manner 
out of the performance of the Contract referenced above. 

EXCEPTIONS: 

SUPPORTING DOCUMENTS ATTACHED HERETO: CONTRACTOR: (Name and address)
1. Contractor's Release or Waiver of Liens, 

conditional upon receipt of final payment.

2. Separate Releases or Waivers of Liens from 
Subcontractors and material and equipment 
suppliers, to the extent required by the Owner, 
accompanied by a list thereof. 

 BY: 

(Signature of authorized 
representative)

(Printed name and title)

Subscribed and sworn to before me on this date:      

Notary Public: 
My Commission Expires: 
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PROJECT: (Name and address) ARCHITECT’S PROJECT NUMBER: CMA21-
039.7

OWNER: 

ARCHITECT: 

CONTRACTOR: 

SURETY: 

OTHER: 

CONTRACT FOR: General Construction

TO OWNER: (Name and address) CONTRACT DATED:

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the  
(Insert name and address of Surety) 

, SURETY, 
on bond of  
(Insert name and address of Contractor) 

, CONTRACTOR, 
hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shall not relieve the 
Surety of any of its obligations to 
(Insert name and address of Owner) 

, OWNER, 
as set forth in said Surety's bond. 

IN WITNESS WHEREOF, the Surety has hereunto set its hand on this date:       
(Insert in writing the month followed by the numeric date and year.) 

(Surety)

(Signature of authorized representative)

Attest:  
(Seal): (Printed name and title)
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PROJECT:(Name and address) ARCHITECT’S PROJECT NUMBER: CMA21-039.7 OWNER: 

ARCHITECT: 

CONTRACTOR: 

SURETY: 

OTHER: 

CONTRACT FOR: General Construction

TO OWNER: (Name and address) CONTRACT DATED:

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the  
(Insert name and address of Surety) 

, SURETY, 
on bond of  
(Insert name and address of Contractor) 

, CONTRACTOR, 
hereby approves the reduction in or partial release of retainage to the Contractor as follows: 

The Surety agrees that such reduction in or partial release of retainage to the Contractor shall not relieve the Surety of any of its 
obligations to 
(Insert name and address of Owner) 

, OWNER, 
as set forth in said Surety's bond. 

IN WITNESS WHEREOF, the Surety has hereunto set its hand on this date:       
(Insert in writing the month followed by the numeric date and year.) 

(Surety)

(Signature of authorized representative)

Attest: 
(Seal): (Printed name and title)
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

for the following PROJECT: 
(Name and location or address) 
«» 
« 
» 

THE OWNER: 
(Name, legal status and address) 
«»«  » 
« 
» 

THE ARCHITECT: 
(Name, legal status and address) 
«Curtis Miner Architecture»«  » 
«233 South Pleasant Grove Blvd., Suite 105 
Pleasant Grove, UT 84062» 
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11 INSURANCE AND BONDS 

12 UNCOVERING AND CORRECTION OF WORK 
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14 TERMINATION OR SUSPENSION OF THE CONTRACT 

15 CLAIMS AND DISPUTES 
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INDEX 
(Topics and numbers in bold are section headings.) 

Acceptance of Nonconforming Work 
9.6.6, 9.9.3, 12.3 
Acceptance of Work 
9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3, 12.3 
Access to Work 
3.16, 6.2.1, 12.1 
Accident Prevention 
10 
Acts and Omissions 
3.2, 3.3.2, 3.12.8, 3.18, 4.2.3, 8.3.1, 9.5.1, 10.2.5, 
10.2.8, 13.4.2, 13.7, 14.1, 15.2 
Addenda 
1.1.1, 3.11 
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3.7.4, 3.7.5, 6.1.1, 7.3.7.5, 10.3, 15.1.4 
Additional Inspections and Testing 
9.4.2, 9.8.3, 12.2.1, 13.5 
Additional Insured 
11.1.4 
Additional Time, Claims for 
3.2.4, 3.7.4, 3.7.5, 3.10.2, 8.3.2, 15.1.5
Administration of the Contract 
3.1.3, 4.2, 9.4, 9.5 
Advertisement or Invitation to Bid 
1.1.1 
Aesthetic Effect 
4.2.13 
Allowances 
3.8, 7.3.8 
All-risk Insurance 
11.3.1, 11.3.1.1 
Applications for Payment 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5.1, 9.6.3, 9.7, 9.10, 
11.1.3 
Approvals 
2.1.1, 2.2.2, 2.4, 3.1.3, 3.10.2, 3.12.8, 3.12.9, 3.12.10, 
4.2.7, 9.3.2, 13.5.1 
Arbitration 
8.3.1, 11.3.10, 13.1, 15.3.2, 15.4
ARCHITECT 
4 
Architect, Definition of 
4.1.1 
Architect, Extent of Authority 
2.4, 3.12.7, 4.1, 4.2, 5.2, 6.3, 7.1.2, 7.3.7, 7.4, 9.2, 
9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1, 12.2.1, 
13.5.1, 13.5.2, 14.2.2, 14.2.4, 15.1.3, 15.2.1 
Architect, Limitations of Authority and 
Responsibility 
2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2, 
4.2.3, 4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4, 
9.4.2, 9.5.3, 9.6.4, 15.1.3, 15.2 

Architect’s Additional Services and Expenses 
2.4, 11.3.1.1, 12.2.1, 13.5.2, 13.5.3, 14.2.4 
Architect’s Administration of the Contract 
3.1.3, 4.2, 3.7.4, 15.2, 9.4.1, 9.5 
Architect’s Approvals 
2.4, 3.1.3, 3.5, 3.10.2, 4.2.7 
Architect’s Authority to Reject Work 
3.5, 4.2.6, 12.1.2, 12.2.1 
Architect’s Copyright 
1.1.7, 1.5 
Architect’s Decisions 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3, 
7.3.7, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1, 
13.5.2, 15.2, 15.3 
Architect’s Inspections 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.5 
Architect’s Instructions 
3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.5.2 
Architect’s Interpretations 
4.2.11, 4.2.12 
Architect’s Project Representative 
4.2.10 
Architect’s Relationship with Contractor 
1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 
3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 3.18, 
4.1.2, 4.1.3, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 
9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3.7, 12, 13.4.2, 13.5, 
15.2 
Architect’s Relationship with Subcontractors 
1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3.7 
Architect’s Representations 
9.4.2, 9.5.1, 9.10.1 
Architect’s Site Visits 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 
Asbestos 
10.3.1 
Attorneys’ Fees 
3.18.1, 9.10.2, 10.3.3 
Award of Separate Contracts 
6.1.1, 6.1.2 
Award of Subcontracts and Other Contracts for 
Portions of the Work 
5.2 
Basic Definitions 
1.1 
Bidding Requirements 
1.1.1, 5.2.1, 11.4.1 
Binding Dispute Resolution 
9.7, 11.3.9, 11.3.10, 13.1, 15.2.5, 15.2.6.1, 15.3.1, 
15.3.2, 15.4.1 
Boiler and Machinery Insurance 
11.3.2 
Bonds, Lien 
7.3.7.4, 9.10.2, 9.10.3 
Bonds, Performance, and Payment 
7.3.7.4, 9.6.7, 9.10.3, 11.3.9, 11.4
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Building Permit 
3.7.1 
Capitalization 
1.3 
Certificate of Substantial Completion 
9.8.3, 9.8.4, 9.8.5 
Certificates for Payment 
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 
9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.3 
Certificates of Inspection, Testing or Approval 
13.5.4 
Certificates of Insurance 
9.10.2, 11.1.3 
Change Orders 
1.1.1, 2.4, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 
5.2.3, 7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.6, 7.3.9, 7.3.10, 
8.3.1, 9.3.1.1, 9.10.3, 10.3.2, 11.3.1.2, 11.3.4, 11.3.9, 
12.1.2, 15.1.3 
Change Orders, Definition of 
7.2.1 
CHANGES IN THE WORK 
2.2.1, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 
11.3.9 
Claims, Definition of 
15.1.1 
CLAIMS AND DISPUTES 
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 
Claims and Timely Assertion of Claims 
15.4.1 
Claims for Additional Cost 
3.2.4, 3.7.4, 6.1.1, 7.3.9, 10.3.2, 15.1.4
Claims for Additional Time 
3.2.4, 3.7.4, 6.1.1, 8.3.2, 10.3.2, 15.1.5
Concealed or Unknown Conditions, Claims for 
3.7.4 
Claims for Damages 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 
11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6 
Claims Subject to Arbitration 
15.3.1, 15.4.1 
Cleaning Up 
3.15, 6.3 
Commencement of the Work, Conditions Relating to 
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 
6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.3.1, 11.3.6, 11.4.1, 
15.1.4 
Commencement of the Work, Definition of 
8.1.2 
Communications Facilitating Contract 
Administration 
3.9.1, 4.2.4 
Completion, Conditions Relating to 
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 
9.10, 12.2, 13.7, 14.1.2 
COMPLETION, PAYMENTS AND 
9 

Completion, Substantial 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 13.7 
Compliance with Laws 
1.6, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 10.2.2, 
11.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14.1.1, 
14.2.1.3, 15.2.8, 15.4.2, 15.4.3 
Concealed or Unknown Conditions 
3.7.4, 4.2.8, 8.3.1, 10.3 
Conditions of the Contract 
1.1.1, 6.1.1, 6.1.4 
Consent, Written 
3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 9.9.1, 
9.10.2, 9.10.3, 11.3.1, 13.2, 13.4.2, 15.4.4.2 
Consolidation or Joinder 
15.4.4 
CONSTRUCTION BY OWNER OR BY 
SEPARATE CONTRACTORS 
1.1.4, 6 
Construction Change Directive, Definition of 
7.3.1 
Construction Change Directives 
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 
9.3.1.1 
Construction Schedules, Contractor’s 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Contingent Assignment of Subcontracts 
5.4, 14.2.2.2 
Continuing Contract Performance 
15.1.3 
Contract, Definition of 
1.1.2 
CONTRACT, TERMINATION OR 
SUSPENSION OF THE 
5.4.1.1, 11.3.9, 14 
Contract Administration 
3.1.3, 4, 9.4, 9.5 
Contract Award and Execution, Conditions Relating 
to 
3.7.1, 3.10, 5.2, 6.1, 11.1.3, 11.3.6, 11.4.1 
Contract Documents, Copies Furnished and Use of 
1.5.2, 2.2.5, 5.3 
Contract Documents, Definition of 
1.1.1 
Contract Sum 
3.7.4, 3.8, 5.2.3, 7.2, 7.3, 7.4, 9.1, 9.4.2, 9.5.1.4, 
9.6.7, 9.7, 10.3.2, 11.3.1, 14.2.4, 14.3.2, 15.1.4, 
15.2.5 
Contract Sum, Definition of 
9.1 
Contract Time 
3.7.4, 3.7.5, 3.10.2, 5.2.3, 7.2.1.3, 7.3.1, 7.3.5, 7.4, 
8.1.1, 8.2.1, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 14.3.2, 
15.1.5.1, 15.2.5 
Contract Time, Definition of 
8.1.1 
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CONTRACTOR 
3 
Contractor, Definition of 
3.1, 6.1.2 
Contractor’s Construction Schedules 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Contractor’s Employees 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 
11.1.1, 11.3.7, 14.1, 14.2.1.1 
Contractor’s Liability Insurance 
11.1 
Contractor’s Relationship with Separate Contractors 
and Owner’s Forces 
3.12.5, 3.14.2, 4.2.4, 6, 11.3.7, 12.1.2, 12.2.4 
Contractor’s Relationship with Subcontractors 
1.2.2, 3.3.2, 3.18.1, 3.18.2, 5, 9.6.2, 9.6.7, 9.10.2, 
11.3.1.2, 11.3.7, 11.3.8 
Contractor’s Relationship with the Architect 
1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 
3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.1.3, 4.2, 5.2, 
6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 
10.3, 11.3.7, 12, 13.5, 15.1.2, 15.2.1 
Contractor’s Representations 
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 
Contractor’s Responsibility for Those Performing the 
Work 
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 
Contractor’s Review of Contract Documents 
3.2 
Contractor’s Right to Stop the Work 
9.7 
Contractor’s Right to Terminate the Contract 
14.1, 15.1.6 
Contractor’s Submittals 
3.10, 3.11, 3.12.4, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 
9.8.3, 9.9.1, 9.10.2, 9.10.3, 11.1.3, 11.4.2 
Contractor’s Superintendent 
3.9, 10.2.6 
Contractor’s Supervision and Construction 
Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.5, 7.3.7, 8.2, 10, 12, 14, 15.1.3 
Contractual Liability Insurance 
11.1.1.8, 11.2 
Coordination and Correlation 
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 
Copies Furnished of Drawings and Specifications 
1.5, 2.2.5, 3.11 
Copyrights 
1.5, 3.17
Correction of Work 
2.3, 2.4, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2 
Correlation and Intent of the Contract Documents 
1.2 
Cost, Definition of 
7.3.7 

Costs 
2.4, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 
7.3.3.3, 7.3.7, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 
11.3, 12.1.2, 12.2.1, 12.2.4, 13.5, 14 
Cutting and Patching 
3.14, 6.2.5  
Damage to Construction of Owner or Separate 
Contractors 
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 11.1.1, 11.3, 
12.2.4 
Damage to the Work 
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 11.3.1, 12.2.4 
Damages, Claims for 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 
11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6 
Damages for Delay 
6.1.1, 8.3.3, 9.5.1.6, 9.7, 10.3.2 
Date of Commencement of the Work, Definition of 
8.1.2 
Date of Substantial Completion, Definition of 
8.1.3 
Day, Definition of 
8.1.4 
Decisions of the Architect 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 15.2, 6.3, 
7.3.7, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 
13.5.2, 14.2.2, 14.2.4, 15.1, 15.2 
Decisions to Withhold Certification 
9.4.1, 9.5, 9.7, 14.1.1.3 
Defective or Nonconforming Work, Acceptance, 
Rejection and Correction of 
2.3, 2.4, 3.5, 4.2.6, 6.2.5, 9.5.1, 9.5.2, 9.6.6, 9.8.2, 
9.9.3, 9.10.4, 12.2.1 
Definitions 
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 
15.1.1, 5.1, 6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1 
Delays and Extensions of Time 
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.5, 15.2.5 
Disputes 
6.3, 7.3.9, 15.1, 15.2 
Documents and Samples at the Site 
3.11 
Drawings, Definition of 
1.1.5 
Drawings and Specifications, Use and Ownership of 
3.11 
Effective Date of Insurance 
8.2.2, 11.1.2 
Emergencies 
10.4, 14.1.1.2, 15.1.4 
Employees, Contractor’s 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1 
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Equipment, Labor, Materials or 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Execution and Progress of the Work 
1.1.3, 1.2.1, 1.2.2, 2.2.3, 2.2.5, 3.1, 3.3.1, 3.4.1, 3.5, 
3.7.1, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.5, 8.2, 
9.5.1, 9.9.1, 10.2, 10.3, 12.2, 14.2, 14.3.1, 15.1.3 
Extensions of Time 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 
10.4, 14.3, 15.1.5, 15.2.5 
Failure of Payment 
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2 
Faulty Work 
(See Defective or Nonconforming Work) 
Final Completion and Final Payment 
4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.3.1, 11.3.5, 
12.3, 14.2.4, 14.4.3 
Financial Arrangements, Owner’s 
2.2.1, 13.2.2, 14.1.1.4 
Fire and Extended Coverage Insurance 
11.3.1.1 
GENERAL PROVISIONS 
1 
Governing Law 
13.1 
Guarantees (See Warranty) 
Hazardous Materials 
10.2.4, 10.3
Identification of Subcontractors and Suppliers 
5.2.1 
Indemnification 
3.17, 3.18, 9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2, 
11.3.7 
Information and Services Required of the Owner 
2.1.2, 2.2, 3.2.2, 3.12.4, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.4, 13.5.1, 
13.5.2, 14.1.1.4, 14.1.4, 15.1.3 
Initial Decision 
15.2 
Initial Decision Maker, Definition of 
1.1.8 
Initial Decision Maker, Decisions 
14.2.2, 14.2.4, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Initial Decision Maker, Extent of Authority 
14.2.2, 14.2.4, 15.1.3, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 
15.2.5 
Injury or Damage to Person or Property 
10.2.8, 10.4 
Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.5 
Instructions to Bidders 
1.1.1 
Instructions to the Contractor 
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.5.2 

Instruments of Service, Definition of 
1.1.7 
Insurance 
3.18.1, 6.1.1, 7.3.7, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 11
Insurance, Boiler and Machinery 
11.3.2 
Insurance, Contractor’s Liability 
11.1 
Insurance, Effective Date of 
8.2.2, 11.1.2 
Insurance, Loss of Use 
11.3.3 
Insurance, Owner’s Liability 
11.2 
Insurance, Property 
10.2.5, 11.3 
Insurance, Stored Materials 
9.3.2 
INSURANCE AND BONDS 
11 
Insurance Companies, Consent to Partial Occupancy 
9.9.1 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13, 7.4 
Interest 
13.6 
Interpretation 
1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12, 15.1.4 
Judgment on Final Award 
15.4.2 
Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 
10.2.2, 11.1.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 
14, 15.2.8, 15.4 
Liens 
2.1.2, 9.3.3, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 13.7, 15.4.1.1 
Limitations of Liability 
2.3, 3.2.2, 3.5, 3.12.10, 3.17, 3.18.1, 4.2.6, 4.2.7, 
4.2.12, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 10.2.5, 10.3.3, 
11.1.2, 11.2, 11.3.7, 12.2.5, 13.4.2 
Limitations of Time 
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 11.3.1.5, 
11.3.6, 11.3.10, 12.2, 13.5, 13.7, 14, 15 
Loss of Use Insurance 
11.3.3 
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Material Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.6, 9.10.5 
Materials, Hazardous 
10.2.4, 10.3
Materials, Labor, Equipment and 
1.1.3, 1.1.6, 1.5.1, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 
3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 
9.5.1.3, 9.10.2, 10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 
Means, Methods, Techniques, Sequences and 
Procedures of Construction 
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 
Mechanic’s Lien 
2.1.2, 15.2.8 
Mediation 
8.3.1, 10.3.5, 10.3.6, 15.2.1, 15.2.5, 15.2.6, 15.3, 
15.4.1 
Minor Changes in the Work 
1.1.1, 3.12.8, 4.2.8, 7.1, 7.4 
MISCELLANEOUS PROVISIONS 
13 
Modifications, Definition of 
1.1.1 
Modifications to the Contract 
1.1.1, 1.1.2, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 
10.3.2, 11.3.1 
Mutual Responsibility 
6.2 
Nonconforming Work, Acceptance of 
9.6.6, 9.9.3, 12.3 
Nonconforming Work, Rejection and Correction of 
2.3, 2.4, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 
12.2.1 
Notice 
2.2.1, 2.3, 2.4, 3.2.4, 3.3.1, 3.7.2, 3.12.9, 5.2.1, 9.7, 
9.10, 10.2.2, 11.1.3, 12.2.2.1, 13.3, 13.5.1, 13.5.2, 
14.1, 14.2, 15.2.8, 15.4.1 
Notice, Written 
2.3, 2.4, 3.3.1, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 9.7, 9.10, 
10.2.2, 10.3, 11.1.3, 11.3.6, 12.2.2.1, 13.3, 14, 15.2.8, 
15.4.1 
Notice of Claims 
3.7.4, 10.2.8, 15.1.2, 15.4 
Notice of Testing and Inspections 
13.5.1, 13.5.2 
Observations, Contractor’s 
3.2, 3.7.4 
Occupancy 
2.2.2, 9.6.6, 9.8, 11.3.1.5 
Orders, Written 
1.1.1, 2.3, 3.9.2, 7, 8.2.2, 11.3.9, 12.1, 12.2.2.1, 
13.5.2, 14.3.1 
OWNER 
2 
Owner, Definition of 
2.1.1 

Owner, Information and Services Required of the 
2.1.2, 2.2, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.3, 13.5.1, 
13.5.2, 14.1.1.4, 14.1.4, 15.1.3 
Owner’s Authority 
1.5, 2.1.1, 2.3, 2.4, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2, 
4.1.3, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 
7.3.1, 8.2.2, 8.3.1, 9.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 
9.10.2, 10.3.2, 11.1.3, 11.3.3, 11.3.10, 12.2.2, 12.3, 
13.2.2, 14.3, 14.4, 15.2.7 
Owner’s Financial Capability 
2.2.1, 13.2.2, 14.1.1.4 
Owner’s Liability Insurance 
11.2 
Owner’s Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 
Owner’s Right to Carry Out the Work 
2.4, 14.2.2 
Owner’s Right to Clean Up 
6.3 
Owner’s Right to Perform Construction and to 
Award Separate Contracts 
6.1 
Owner’s Right to Stop the Work 
2.3 
Owner’s Right to Suspend the Work 
14.3 
Owner’s Right to Terminate the Contract 
14.2 
Ownership and Use of Drawings, Specifications 
and Other Instruments of Service 
1.1.1, 1.1.6, 1.1.7, 1.5, 2.2.5, 3.2.2, 3.11, 3.17, 4.2.12, 
5.3 
Partial Occupancy or Use 
9.6.6, 9.9, 11.3.1.5 
Patching, Cutting and 
3.14, 6.2.5 
Patents 
3.17 
Payment, Applications for 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 
14.2.3, 14.2.4, 14.4.3 
Payment, Certificates for 
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 
9.10.3, 13.7, 14.1.1.3, 14.2.4 
Payment, Failure of 
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2 
Payment, Final 
4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.4.1, 12.3, 
13.7, 14.2.4, 14.4.3 
Payment Bond, Performance Bond and 
7.3.7.4, 9.6.7, 9.10.3, 11.4 
Payments, Progress 
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 
PAYMENTS AND COMPLETION 
9 
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Payments to Subcontractors 
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 
PCB 
10.3.1 
Performance Bond and Payment Bond 
7.3.7.4, 9.6.7, 9.10.3, 11.4 
Permits, Fees, Notices and Compliance with Laws 
2.2.2, 3.7, 3.13, 7.3.7.4, 10.2.2 
PERSONS AND PROPERTY, PROTECTION 
OF 
10 
Polychlorinated Biphenyl 
10.3.1 
Product Data, Definition of 
3.12.2 
Product Data and Samples, Shop Drawings 
3.11, 3.12, 4.2.7 
Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.3 
Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 
Project, Definition of 
1.1.4 
Project Representatives 
4.2.10 
Property Insurance 
10.2.5, 11.3 
PROTECTION OF PERSONS AND PROPERTY 
10 
Regulations and Laws 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 
10.2.2, 11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14, 
15.2.8, 15.4 
Rejection of Work 
3.5, 4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.10.2 
Representations 
3.2.1, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 
9.8.2, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.1, 4.2.2, 4.2.10, 5.1.1, 
5.1.2, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field 
Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and 
Architect 
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 
Review of Shop Drawings, Product Data and 
Samples by Contractor 
3.12 

Rights and Remedies 
1.1.2, 2.3, 2.4, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.2, 12.2.4, 
13.4, 14, 15.4 
Royalties, Patents and Copyrights 
3.17 
Rules and Notices for Arbitration 
15.4.1 
Safety of Persons and Property 
10.2, 10.4 
Safety Precautions and Programs 
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 
Samples, Definition of 
3.12.3 
Samples, Shop Drawings, Product Data and 
3.11, 3.12, 4.2.7 
Samples at the Site, Documents and 
3.11 
Schedule of Values 
9.2, 9.3.1 
Schedules, Construction 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Separate Contracts and Contractors 
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 
Shop Drawings, Definition of 
3.12.1 
Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 
Site, Use of 
3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.4.2, 9.10.1, 13.5 
Site Visits, Architect’s 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.5 
Specifications, Definition of 
1.1.6 
Specifications 
1.1.1, 1.1.6, 1.2.2, 1.5, 3.11, 3.12.10, 3.17, 4.2.14 
Statute of Limitations 
13.7, 15.4.1.1 
Stopping the Work 
2.3, 9.7, 10.3, 14.1 
Stored Materials 
6.2.1, 9.3.2, 10.2.1.2, 10.2.4 
Subcontractor, Definition of 
5.1.1 
SUBCONTRACTORS 
5 
Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 
9.6.7 
Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 
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Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.7, 9.2, 9.3, 
9.8, 9.9.1, 9.10.2, 9.10.3, 11.1.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
Subrogation, Waivers of 
6.1.1, 11.3.7 
Substantial Completion 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 13.7 
Substantial Completion, Definition of 
9.8.1 
Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
4.1.3 
Substitutions of Materials 
3.4.2, 3.5, 7.3.8 
Sub-subcontractor, Definition of 
5.1.2 
Subsurface Conditions 
3.7.4 
Successors and Assigns 
13.2 
Superintendent 
3.9, 10.2.6 
Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.7, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.3 
Surety 
5.4.1.2, 9.8.5, 9.10.2, 9.10.3, 14.2.2, 15.2.7 
Surety, Consent of 
9.10.2, 9.10.3 
Surveys 
2.2.3 
Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 14 
Taxes 
3.6, 3.8.2.1, 7.3.7.4 
Termination by the Contractor 
14.1, 15.1.6 
Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.6 
Termination by the Owner for Convenience 
14.4 
Termination of the Architect 
4.1.3 
Termination of the Contractor 
14.2.2 
TERMINATION OR SUSPENSION OF THE 
CONTRACT 
14 

Tests and Inspections 
3.1.3, 3.3.3, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 
9.10.1, 10.3.2, 11.4.1, 12.2.1, 13.5 
TIME 
8 
Time, Delays and Extensions of 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.5, 15.2.5 
Time Limits 
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 12.2, 13.5, 
13.7, 14, 15.1.2, 15.4 
Time Limits on Claims 
3.7.4, 10.2.8, 13.7, 15.1.2 
Title to Work 
9.3.2, 9.3.3 
Transmission of Data in Digital Form 
1.6 
UNCOVERING AND CORRECTION OF 
WORK 
12 
Uncovering of Work 
12.1 
Unforeseen Conditions, Concealed or Unknown 
3.7.4, 8.3.1, 10.3 
Unit Prices 
7.3.3.2, 7.3.4 
Use of Documents 
1.1.1, 1.5, 2.2.5, 3.12.6, 5.3 
Use of Site 
3.13, 6.1.1, 6.2.1 
Values, Schedule of 
9.2, 9.3.1 
Waiver of Claims by the Architect 
13.4.2 
Waiver of Claims by the Contractor 
9.10.5, 13.4.2, 15.1.6 
Waiver of Claims by the Owner 
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.4.2, 14.2.4, 15.1.6 
Waiver of Consequential Damages 
14.2.4, 15.1.6 
Waiver of Liens 
9.10.2, 9.10.4 
Waivers of Subrogation 
6.1.1, 11.3.7 
Warranty 
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.4, 12.2.2, 13.7 
Weather Delays 
15.1.5.2 
Work, Definition of 
1.1.3 
Written Consent 
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 
9.9.1, 9.10.2, 9.10.3, 11.4.1, 13.2, 13.4.2, 15.4.4.2 
Written Interpretations 
4.2.11, 4.2.12 
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Written Notice 
2.3, 2.4, 3.3.1, 3.9, 3.12.9, 3.12.10, 5.2.1, 8.2.2, 9.7, 
9.10, 10.2.2, 10.3, 11.1.3, 12.2.2, 12.2.4, 13.3, 14, 
15.4.1 

Written Orders 
1.1.1, 2.3, 3.9, 7, 8.2.2, 12.1, 12.2, 13.5.2, 14.3.1, 
15.1.2
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 BASIC DEFINITIONS 
§ 1.1.1 THE CONTRACT DOCUMENTS 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in 
the Agreement and Modifications issued after execution of the Contract. A Modification is (1) a written amendment 
to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written 
order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the 
Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, 
other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or 
proposal, or portions of Addenda relating to bidding requirements. 

§ 1.1.2 THE CONTRACT 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 
and the Architect or the Architect’s consultants or (4) between any persons or entities other than the Owner and the 
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 
Contract intended to facilitate performance of the Architect’s duties. 

§ 1.1.3 THE WORK 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment and services provided or to be provided by 
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 

§ 1.1.4 THE PROJECT 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 
or a part and which may include construction by the Owner and by separate contractors. 

§ 1.1.5 THE DRAWINGS 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams. 

§ 1.1.6 THE SPECIFICATIONS 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services. 

§ 1.1.7 INSTRUMENTS OF SERVICE 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 
tangible and intangible creative work performed by the Architect and the Architect’s consultants under their 
respective professional services agreements. Instruments of Service may include, without limitation, studies, 
surveys, models, sketches, drawings, specifications, and other similar materials. 

§ 1.1.8 INITIAL DECISION MAKER 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2.  

§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 
indicated results.  
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§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade. 

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings. 

§ 1.3 CAPITALIZATION 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 
numbered articles or (3) the titles of other documents published by the American Institute of Architects. 

§ 1.4 INTERPRETATION 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 
another is not intended to affect the interpretation of either statement. 

§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and 
other reserved rights, including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and material or 
equipment suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution to 
meet official regulatory requirements or for other purposes in connection with this Project is not to be construed as 
publication in derogation of the Architect’s or Architect’s consultants’ reserved rights. 

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use 
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. 
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the 
Instruments of Service on other projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner, Architect and the Architect’s consultants.  

§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM 
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, 
they shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already 
provided in the Agreement or the Contract Documents. 

ARTICLE 2   OWNER 
§ 2.1 GENERAL 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 
express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. 
Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means 
the Owner or the Owner’s authorized representative. 

§ 2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such 
information shall include a correct statement of the record legal title to the property on which the Project is located, 
usually referred to as the site, and the Owner’s interest therein. 

§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
§ 2.2.1 Prior to commencement of the Work, the Contractor may request in writing that the Owner provide 
reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the 
Contract. Thereafter, the Contractor may only request such evidence if (1) the Owner fails to make payments to the 
Contractor as the Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3) 
the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due. 
The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or 
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the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not 
materially vary such financial arrangements without prior notice to the Contractor.  

§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 
assessments and charges required for construction, use or occupancy of permanent structures or for permanent 
changes in existing facilities. 

§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 
Work. 

§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 
and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the 
Contractor’s written request for such information or services. 

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 

§ 2.3 OWNER’S RIGHT TO STOP THE WORK 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 
required by Section 6.1.3. 

§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner 
may have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from 
payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including 
Owner’s expenses and compensation for the Architect’s additional services made necessary by such default, neglect 
or failure. Such action by the Owner and amounts charged to the Contractor are both subject to prior approval of the 
Architect. If payments then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor 
shall pay the difference to the Owner. 

ARTICLE 3   CONTRACTOR 
§ 3.1 GENERAL 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 
jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 
express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 
the Contractor or the Contractor’s authorized representative. 

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 

§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 
inspections or approvals required or performed by persons or entities other than the Contractor. 
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§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 
generally familiar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents. 

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 
the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 
shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the 
Contractor as a request for information in such form as the Architect may require. It is recognized that the 
Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, 
unless otherwise specifically provided in the Contract Documents.  

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 
shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a 
request for information in such form as the Architect may require. 

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 
3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations 
of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner as would have been 
avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the 
Contractor shall not be liable to the Owner or Architect for damages resulting from errors, inconsistencies or 
omissions in the Contract Documents, for differences between field measurements or conditions and the Contract 
Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules 
and regulations, and lawful orders of public authorities. 

§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences and procedures and for coordinating all portions of the Work under the Contract, unless the Contract 
Documents give other specific instructions concerning these matters. If the Contract Documents give specific 
instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall 
evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite 
safety of such means, methods, techniques, sequences or procedures. If the Contractor determines that such means, 
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the 
Owner and Architect and shall not proceed with that portion of the Work without further written instructions from 
the Architect. If the Contractor is then instructed to proceed with the required means, methods, techniques, 
sequences or procedures without acceptance of changes proposed by the Contractor, the Owner shall be solely 
responsible for any loss or damage arising solely from those Owner-required means, methods, techniques, sequences 
or procedures.  

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors. 

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work. 

§ 3.4 LABOR AND MATERIALS 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
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facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work. 

§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections 
3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the 
Architect and in accordance with a Change Order or Construction Change Directive. 

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them. 

§ 3.5 WARRANTY 
The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will 
be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further 
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, 
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or 
equipment not conforming to these requirements may be considered defective. The Contractor’s warranty excludes 
remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or 
insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the 
Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 

§ 3.6 TAXES 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 
to go into effect. 

§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper 
execution and completion of the Work that are customarily secured after execution of the Contract and legally 
required at the time bids are received or negotiations concluded. 

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility 
for such Work and shall bear the costs attributable to correction. 

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) 
subsurface or otherwise concealed physical conditions that differ materially from those indicated in the Contract 
Documents or (2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily 
found to exist and generally recognized as inherent in construction activities of the character provided for in the 
Contract Documents, the Contractor shall promptly provide notice to the Owner and the Architect before conditions 
are disturbed and in no event later than 21 days after first observance of the conditions. The Architect will promptly 
investigate such conditions and, if the Architect determines that they differ materially and cause an increase or 
decrease in the Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an 
equitable adjustment in the Contract Sum or Contract Time, or both. If the Architect determines that the conditions 
at the site are not materially different from those indicated in the Contract Documents and that no change in the 
terms of the Contract is justified, the Architect shall promptly notify the Owner and Contractor in writing, stating the 
reasons. If either party disputes the Architect’s determination or recommendation, that party may proceed as 
provided in Article 15.  

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
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the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 
Article 15. 

§ 3.8 ALLOWANCES 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 
objection. 

§ 3.8.2 Unless otherwise provided in the Contract Documents, 
.1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts; 
.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and 

other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and 

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted 
accordingly by Change Order. The amount of the Change Order shall reflect (1) the difference 
between actual costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs 
under Section 3.8.2.2. 

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 

§ 3.9 SUPERINTENDENT 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor.  

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner 
through the Architect the name and qualifications of a proposed superintendent. The Architect may reply within 14 
days to the Contractor in writing stating (1) whether the Owner or the Architect has reasonable objection to the 
proposed superintendent or (2) that the Architect requires additional time to review. Failure of the Architect to reply 
within the 14 day period shall constitute notice of no reasonable objection.  

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed.  

§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and 
Architect’s information a Contractor’s construction schedule for the Work. The schedule shall not exceed time limits 
current under the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the 
Work and Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall 
provide for expeditious and practicable execution of the Work. 

§ 3.10.2 The Contractor shall prepare a submittal schedule, promptly after being awarded the Contract and thereafter 
as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the Architect’s approval. 
The Architect’s approval shall not unreasonably be delayed or withheld. The submittal schedule shall (1) be 
coordinated with the Contractor’s construction schedule, and (2) allow the Architect reasonable time to review 
submittals. If the Contractor fails to submit a submittal schedule, the Contractor shall not be entitled to any increase 
in Contract Sum or extension of Contract Time based on the time required for review of submittals. 

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 
the Owner and Architect.  
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§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE 
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change 
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made 
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required 
submittals. These shall be available to the Architect and shall be delivered to the Architect for submittal to the 
Owner upon completion of the Work as a record of the Work as constructed.  

§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of 
the Work. 

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and 
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.  

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards 
by which the Work will be judged. 

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is 
to demonstrate the way by which the Contractor proposes to conform to the information given and the design 
concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents 
require submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals 
upon which the Architect is not expected to take responsive action may be so identified in the Contract Documents. 
Submittals that are not required by the Contract Documents may be returned by the Architect without action. 

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the 
Architect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in 
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 
the Owner or of separate contractors. 

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to 
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents. 

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 
approved by the Architect. 

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect 
in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific 
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued 
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop 
Drawings, Product Data, Samples or similar submittals by the Architect’s approval thereof. 

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such written notice, the Architect’s approval of a resubmission shall not apply to such revisions. 

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be 
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required to provide professional services in violation of applicable law. If professional design services or 
certifications by a design professional related to systems, materials or equipment are specifically required of the 
Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria 
that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a 
properly licensed design professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings 
and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear 
such professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitled 
to rely upon the adequacy, accuracy and completeness of the services, certifications and approvals performed or 
provided by such design professionals, provided the Owner and Architect have specified to the Contractor all 
performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will 
review, approve or take other appropriate action on submittals only for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract Documents. The Contractor 
shall not be responsible for the adequacy of the performance and design criteria specified in the Contract 
Documents. 

§ 3.13 USE OF SITE 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities and the Contract Documents and shall not unreasonably 
encumber the site with materials or equipment. 

§ 3.14 CUTTING AND PATCHING 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make 
its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition 
existing prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.  

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by 
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor 
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably 
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s 
consent to cutting or otherwise altering the Work. 

§ 3.15 CLEANING UP 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about 
the Project. 

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner 
shall be entitled to reimbursement from the Contractor. 

§ 3.16 ACCESS TO WORK 
The Contractor shall provide the Owner and Architect access to the Work in preparation and progress wherever 
located. 

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 
of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but 
shall not be responsible for such defense or loss when a particular design, process or product of a particular 
manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are 
contained in Drawings, Specifications or other documents prepared by the Owner or Architect. However, if the 
Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a 
patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the 
Architect. 
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§ 3.18 INDEMNIFICATION 
§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, 
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, 
losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the 
Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, 
or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the 
negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or 
anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is 
caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce 
other rights or obligations of indemnity that would otherwise exist as to a party or person described in this Section 
3.18. 

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts or other employee benefit acts. 

ARTICLE 4   ARCHITECT 
§ 4.1 GENERAL 
§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing 
architecture in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 
Agreement and is referred to throughout the Contract Documents as if singular in number.  

§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents 
shall not be restricted, modified or extended without written consent of the Owner, Contractor and Architect. 
Consent shall not be unreasonably withheld. 

§ 4.1.3 If the employment of the Architect is terminated, the Owner shall employ a successor architect as to whom 
the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the 
Architect. 

§ 4.2 ADMINISTRATION OF THE CONTRACT 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. 
The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract 
Documents. 

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 
with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, 
and to determine in general if the Work observed is being performed in a manner indicating that the Work, when 
fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to 
make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will 
not have control over, charge of, or responsibility for, the construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 
Contractor’s rights and responsibilities under the Contract Documents, except as provided in Section 3.3.1. 

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 
quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract 
Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and 
deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the 
Work in accordance with the requirements of the Contract Documents. The Architect will not have control over or 
charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or 
employees, or any other persons or entities performing portions of the Work. 
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§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION 
Except as otherwise provided in the Contract Documents or when direct communications have been specially 
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about 
matters arising out of or relating to the Contract. Communications by and with the Architect’s consultants shall be 
through the Architect. Communications by and with Subcontractors and material suppliers shall be through the 
Contractor. Communications by and with separate contractors shall be through the Owner. 

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 
Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or completed. 
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to 
exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, 
material and equipment suppliers, their agents or employees, or other persons or entities performing portions of the 
Work. 

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals 
such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance 
with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 
taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 
submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional 
judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 
accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 
installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 
required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the 
Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval 
of safety precautions or, unless otherwise specifically stated by the Architect, of any construction means, methods, 
techniques, sequences or procedures. The Architect’s approval of a specific item shall not indicate approval of an 
assembly of which the item is a component.  

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may authorize minor 
changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and 
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 
9.10. 

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in 
carrying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of 
such project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents. 

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.  

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 
show partiality to either and will not be liable for results of interpretations or decisions rendered in good faith. 

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents. 
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§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information. 

ARTICLE 5   SUBCONTRACTORS 
§ 5.1 DEFINITIONS 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 
number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 
does not include a separate contractor or subcontractors of a separate contractor. 

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 
perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor. 

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 
practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the names of 
persons or entities (including those who are to furnish materials or equipment fabricated to a special design) 
proposed for each principal portion of the Work. The Architect may reply within 14 days to the Contractor in 
writing stating (1) whether the Owner or the Architect has reasonable objection to any such proposed person or 
entity or (2) that the Architect requires additional time for review. Failure of the Owner or Architect to reply within 
the 14-day period shall constitute notice of no reasonable objection. 

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 
Contractor has made reasonable objection. 

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall 
be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order 
shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract 
Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively 
in submitting names as required. 

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or 
Architect makes reasonable objection to such substitution. 

§ 5.3 SUBCONTRACTUAL RELATIONS 
By appropriate agreement, written where legally required for validity, the Contractor shall require each 
Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by 
terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities, 
including the responsibility for safety of the Subcontractor’s Work, which the Contractor, by these Documents, 
assumes toward the Owner and Architect. Each subcontract agreement shall preserve and protect the rights of the 
Owner and Architect under the Contract Documents with respect to the Work to be performed by the Subcontractor 
so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically 
provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress against the 
Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the 
Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The 
Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, 
copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the 
Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may 
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be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of 
such documents available to their respective proposed Sub-subcontractors. 

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 
that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract. 

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension. 

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, 
the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract.  

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 
own forces, and to award separate contracts in connection with other portions of the Project or other construction or 
operations on the site under Conditions of the Contract identical or substantially similar to these including those 
portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is 
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15. 

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 
each separate Owner-Contractor Agreement. 

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate 
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 
other separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to the construction schedule deemed necessary after a joint review and mutual agreement. The construction 
schedules shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until 
subsequently revised. 

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations 
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without 
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12. 

§ 6.2 MUTUAL RESPONSIBILITY 
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents. 

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 
the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
report to the Architect apparent discrepancies or defects in such other construction that would render it unsuitable 
for such proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that 
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the Owner’s or separate contractor’s completed or partially completed construction is fit and proper to receive the 
Contractor’s Work, except as to defects not then reasonably discoverable. 

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor 
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be 
responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly 
timed activities, damage to the Work or defective construction. 

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5. 

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14. 

§ 6.3 OWNER’S RIGHT TO CLEAN UP 
If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Architect will allocate the cost among those responsible. 

ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 GENERAL 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents. 

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; a Construction 
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the 
Contractor; an order for a minor change in the Work may be issued by the Architect alone. 

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive 
or order for a minor change in the Work. 

§ 7.2 CHANGE ORDERS 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor and 
Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

§ 7.3 CONSTRUCTION CHANGE DIRECTIVES 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes 
in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the 
Contract Sum and Contract Time being adjusted accordingly. 

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order.  

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 
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.4 As provided in Section 7.3.7. 

§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that 
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or 
Contractor, the applicable unit prices shall be equitably adjusted. 

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time. 

§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order. 

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Architect shall determine the method and the adjustment on the basis of reasonable expenditures and savings of 
those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an 
amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a 
reasonable amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form 
as the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise 
provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following: 

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 
required by agreement or custom, and workers’ compensation insurance; 

.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Contractor or others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 
the Work; and 

.5 Additional costs of supervision and field office personnel directly attributable to the change. 

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 
net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and 
credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall 
be figured on the basis of net increase, if any, with respect to that change. 

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. 
The Architect will make an interim determination for purposes of monthly certification for payment for those costs 
and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis 
as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.  

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 
issued for all or any part of a Construction Change Directive. 

§ 7.4 MINOR CHANGES IN THE WORK 
The Architect has authority to order minor changes in the Work not involving adjustment in the Contract Sum or 
extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will be 
effected by written order signed by the Architect and shall be binding on the Owner and Contractor.  
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ARTICLE 8   TIME 
§ 8.1 DEFINITIONS 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work. 

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined. 

§ 8.2 PROGRESS AND COMPLETION 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely 
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be 
furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the 
effective date of such insurance.  

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 

§ 8.3 DELAYS AND EXTENSIONS OF TIME 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by 
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 
causes beyond the Contractor’s control; or by delay authorized by the Owner pending mediation and arbitration; or 
by other causes that the Architect determines may justify delay, then the Contract Time shall be extended by Change 
Order for such reasonable time as the Architect may determine.  

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.  

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of 
the Contract Documents. 

ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 CONTRACT SUM 
The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by 
the Owner to the Contractor for performance of the Work under the Contract Documents. 

§ 9.2 SCHEDULE OF VALUES 
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit to the 
Architect, before the first Application for Payment, a schedule of values allocating the entire Contract Sum to the 
various portions of the Work and prepared in such form and supported by such data to substantiate its accuracy as 
the Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing 
the Contractor’s Applications for Payment. 

§ 9.3 APPLICATIONS FOR PAYMENT 
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 
Section 9.2, for completed portions of the Work. Such application shall be notarized, if required, and supported by 
such data substantiating the Contractor’s right to payment as the Owner or Architect may require, such as copies of 
requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for in the Contract 
Documents. 



AIA Document A201™ – 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The 
American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International 
Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal 
penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 16:18:01 on 
01/21/2016 under Order No.8463181842_1 which expires on 05/20/2016, and is not for resale. 
User Notes: (1933075020) 

25

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders. 

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by 
others whom the Contractor intends to pay.  

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 
insurance, storage and transportation to the site for such materials and equipment stored off the site. 

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment all Work for which Certificates for Payment have been previously issued and payments received from the 
Owner shall, to the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, 
security interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or 
entities making a claim by reason of having provided labor, materials and equipment relating to the Work. 

§ 9.4 CERTIFICATES FOR PAYMENT 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue to 
the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines is 
properly due, or notify the Contractor and Owner in writing of the Architect’s reasons for withholding certification 
in whole or in part as provided in Section 9.5.1. 

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, 
based on the Architect’s evaluation of the Work and the data comprising the Application for Payment, that, to the 
best of the Architect’s knowledge, information and belief, the Work has progressed to the point indicated and that 
the quality of the Work is in accordance with the Contract Documents. The foregoing representations are subject to 
an evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to results of 
subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion 
and to specific qualifications expressed by the Architect. The issuance of a Certificate for Payment will further 
constitute a representation that the Contractor is entitled to payment in the amount certified. However, the issuance 
of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-
site inspections to check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques, 
sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers 
and other data requested by the Owner to substantiate the Contractor’s right to payment, or (4) made examination to 
ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum. 

§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised 
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to 
make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of 
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor 
is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless 
security acceptable to the Owner is provided by the Contractor; 
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.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 
equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a separate contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 
or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents.  

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 
previously withheld. 

§ 9.5.3 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 
issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the 
Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the 
Owner makes payments by joint check, the Owner shall notify the Architect and the Architect will reflect such 
payment on the next Certificate for Payment.  

§ 9.6 PROGRESS PAYMENTS 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 
within the time provided in the Contract Documents, and shall so notify the Architect. 

§ 9.6.2 The Contractor shall pay each Subcontractor no later than seven days after receipt of payment from the 
Owner the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 
manner. 

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on 
account of portions of the Work done by such Subcontractor. 

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted 
Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact 
Subcontractors to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 
obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise be required by law. 

§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided 
in Sections 9.6.2, 9.6.3 and 9.6.4. 

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by 
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under 
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Contractor, shall create any 
fiduciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity 
to an award of punitive damages against the Contractor for breach of the requirements of this provision. 

§ 9.7 FAILURE OF PAYMENT 
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after 
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days 
after the date established in the Contract Documents the amount certified by the Architect or awarded by binding 
dispute resolution, then the Contractor may, upon seven additional days’ written notice to the Owner and Architect, 
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stop the Work until payment of the amount owing has been received. The Contract Time shall be extended 
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shut-
down, delay and start-up, plus interest as provided for in the Contract Documents. 

§ 9.8 SUBSTANTIAL COMPLETION 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 
Work for its intended use. 

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 
shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification 
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to 
determine Substantial Completion. 

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a 
Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish 
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 
insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the 
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if 
any, the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment 
shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 

§ 9.9 PARTIAL OCCUPANCY OR USE 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 
to by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 
Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in 
writing concerning the period for correction of the Work and commencement of warranties required by the Contract 
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and 
submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use 
shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement 
between the Owner and Contractor or, if no agreement is reached, by decision of the Architect. 

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect shall jointly inspect 
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 
Work. 

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the requirements of the Contract Documents. 

§ 9.10 FINAL COMPLETION AND FINAL PAYMENT 
§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance 
and upon receipt of a final Application for Payment, the Architect will promptly make such inspection and, when the 
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Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect 
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information 
and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in 
accordance with terms and conditions of the Contract Documents and that the entire balance found to be due the 
Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for Payment will 
constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being 
entitled to final payment have been fulfilled. 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 
with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the 
Contract Documents to remain in force after final payment is currently in effect and will not be canceled or allowed 
to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the 
Contractor knows of no substantial reason that the insurance will not be renewable to cover the period required by 
the Contract Documents, (4) consent of surety, if any, to final payment and (5), if required by the Owner, other data 
establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security 
interests or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the 
Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a 
bond satisfactory to the Owner to indemnify the Owner against such lien. If such lien remains unsatisfied after 
payments are made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in 
discharging such lien, including all costs and reasonable attorneys’ fees. 

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the 
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the 
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of surety to payment of the balance due for that 
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 
certification of such payment. Such payment shall be made under terms and conditions governing final payment, 
except that it shall not constitute a waiver of claims. 

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 
.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; 
.2 failure of the Work to comply with the requirements of the Contract Documents; or 
.3 terms of special warranties required by the Contract Documents. 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver 
of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time 
of final Application for Payment. 

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS 
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs 
in connection with the performance of the Contract.  

§ 10.2 SAFETY OF PERSONS AND PROPERTY 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury or loss to 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 
site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-
subcontractors; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in the course 
of construction. 
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§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their 
protection from damage, injury or loss. 

§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying owners and users of adjacent sites and utilities. 

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel. 

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or 
anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, 
and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in 
addition to the Contractor’s obligations under Section 3.18. 

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 
designated by the Contractor in writing to the Owner and Architect. 

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition. 

§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not 
insured, shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice 
shall provide sufficient detail to enable the other party to investigate the matter.  

§ 10.3 HAZARDOUS MATERIALS 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the 
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death 
to persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl 
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 
stop Work in the affected area and report the condition to the Owner and Architect in writing. 

§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory 
to verify the presence or absence of the material or substance reported by the Contractor and, in the event such 
material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the 
Contract Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications 
of persons or entities who are to perform tests verifying the presence or absence of such material or substance or 
who are to perform the task of removal or safe containment of such material or substance. The Contractor and the 
Architect will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the 
persons or entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity 
proposed by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no 
reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall 
resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be 
extended appropriately and the Contract Sum shall be increased in the amount of the Contractor’s reasonable 
additional costs of shut-down, delay and start-up. 
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§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 
Subcontractors, Architect, Architect’s consultants and agents and employees of any of them from and against 
claims, damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or 
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or 
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 
(other than the Work itself), except to the extent that such damage, loss or expense is due to the fault or negligence 
of the party seeking indemnity. 

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings 
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be 
responsible for materials or substances required by the Contract Documents, except to the extent of the Contractor’s 
fault or negligence in the use and handling of such materials or substances. 

§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of 
a material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to 
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s 
fault or negligence. 

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 
Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby incurred. 

§ 10.4 EMERGENCIES 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor 
on account of an emergency shall be determined as provided in Article 15 and Article 7. 

ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE 
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims 
set forth below which may arise out of or result from the Contractor’s operations and completed operations under 
the Contract and for which the Contractor may be legally liable, whether such operations be by the Contractor or by 
a Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of 
them may be liable: 

.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts that 
are applicable to the Work to be performed; 

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the 
Contractor’s employees; 

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than 
the Contractor’s employees; 

.4 Claims for damages insured by usual personal injury liability coverage; 

.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible 
property, including loss of use resulting therefrom; 

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 
ownership, maintenance or use of a motor vehicle; 

.7 Claims for bodily injury or property damage arising out of completed operations; and 

.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under 
Section 3.18. 

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the 
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an 
occurrence or claims-made basis, shall be maintained without interruption from the date of commencement of the 
Work until the date of final payment and termination of any coverage required to be maintained after final payment, 
and, with respect to the Contractor’s completed operations coverage, until the expiration of the period for correction 
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of Work or for such other period for maintenance of completed operations coverage as specified in the Contract 
Documents. 

§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement of 
the Work and thereafter upon renewal or replacement of each required policy of insurance. These certificates and the 
insurance policies required by this Section 11.1 shall contain a provision that coverages afforded under the policies 
will not be canceled or allowed to expire until at least 30 days’ prior written notice has been given to the Owner. An 
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, 
shall be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal 
or replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning 
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be 
furnished by the Contractor with reasonable promptness. 

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include 
(1) the Owner, the Architect and the Architect’s consultants as additional insureds for claims caused in whole or in 
part by the Contractor’s negligent acts or omissions during the Contractor’s operations; and (2) the Owner as an 
additional insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the 
Contractor’s completed operations. 

§ 11.2 OWNER’S LIABILITY INSURANCE 
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance. 

§ 11.3 PROPERTY INSURANCE 
§ 11.3.1 Unless otherwise provided, the Owner shall purchase and maintain, in a company or companies lawfully 
authorized to do business in the jurisdiction in which the Project is located, property insurance written on a builder’s 
risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract 
Modifications and cost of materials supplied or installed by others, comprising total value for the entire Project at 
the site on a replacement cost basis without optional deductibles. Such property insurance shall be maintained, 
unless otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who 
are beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until no person 
or entity other than the Owner has an insurable interest in the property required by this Section 11.3 to be covered, 
whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and Sub-
subcontractors in the Project. 

§ 11.3.1.1 Property insurance shall be on an “all-risk” or equivalent policy form and shall include, without limitation, 
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without 
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, 
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any 
applicable legal requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services 
and expenses required as a result of such insured loss. 

§ 11.3.1.2 If the Owner does not intend to purchase such property insurance required by the Contract and with all of 
the coverages in the amount described above, the Owner shall so inform the Contractor in writing prior to 
commencement of the Work. The Contractor may then effect insurance that will protect the interests of the 
Contractor, Subcontractors and Sub-subcontractors in the Work, and by appropriate Change Order the cost thereof 
shall be charged to the Owner. If the Contractor is damaged by the failure or neglect of the Owner to purchase or 
maintain insurance as described above, without so notifying the Contractor in writing, then the Owner shall bear all 
reasonable costs properly attributable thereto. 

§ 11.3.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such 
deductibles. 

§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work 
in transit. 

§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 
or companies providing property insurance have consented to such partial occupancy or use by endorsement or 
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otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or 
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that 
would cause cancellation, lapse or reduction of insurance. 

§ 11.3.2 BOILER AND MACHINERY INSURANCE 
The Owner shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by 
law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner; 
this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Work, 
and the Owner and Contractor shall be named insureds. 

§ 11.3.3 LOSS OF USE INSURANCE 
The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss 
of use of the Owner’s property due to fire or other hazards, however caused. The Owner waives all rights of action 
against the Contractor for loss of use of the Owner’s property, including consequential losses due to fire or other 
hazards however caused. 

§ 11.3.4 If the Contractor requests in writing that insurance for risks other than those described herein or other 
special causes of loss be included in the property insurance policy, the Owner shall, if possible, include such 
insurance, and the cost thereof shall be charged to the Contractor by appropriate Change Order. 

§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring 
the Project during the construction period, the Owner shall waive all rights in accordance with the terms of Section 
11.3.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All separate 
policies shall provide this waiver of subrogation by endorsement or otherwise. 

§ 11.3.6 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy that 
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision 
that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ 
prior written notice has been given to the Contractor. 

§ 11.3.7 WAIVERS OF SUBROGATION 
The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate 
contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, 
for damages caused by fire or other causes of loss to the extent covered by property insurance obtained pursuant to 
this Section 11.3 or other property insurance applicable to the Work, except such rights as they have to proceeds of 
such insurance held by the Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the 
Architect, Architect’s consultants, separate contractors described in Article 6, if any, and the subcontractors, sub-
subcontractors, agents and employees of any of them, by appropriate agreements, written where legally required for 
validity, similar waivers each in favor of other parties enumerated herein. The policies shall provide such waivers of 
subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a person or entity even 
though that person or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay 
the insurance premium directly or indirectly, and whether or not the person or entity had an insurable interest in the 
property damaged. 

§ 11.3.8 A loss insured under the Owner’s property insurance shall be adjusted by the Owner as fiduciary and made 
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of 
insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for 
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner. 

§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 
give bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against 
proceeds received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the 
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Owner shall distribute in accordance with such agreement as the parties in interest may reach, or as determined in 
accordance with the method of binding dispute resolution selected in the Agreement between the Owner and 
Contractor. If after such loss no other special agreement is made and unless the Owner terminates the Contract for 
convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change 
in the Work in accordance with Article 7. 

§ 11.3.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties in 
interest shall object in writing within five days after occurrence of loss to the Owner’s exercise of this power; if such 
objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as the method 
of binding dispute resolution in the Agreement. If the Owner and Contractor have selected arbitration as the method 
of binding dispute resolution, the Owner as fiduciary shall make settlement with insurers or, in the case of a dispute 
over distribution of insurance proceeds, in accordance with the directions of the arbitrators.  

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND 
§ 11.4.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of 
the Contract and payment of obligations arising thereunder as stipulated in bidding requirements or specifically 
required in the Contract Documents on the date of execution of the Contract. 

§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 
authorize a copy to be furnished. 

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 UNCOVERING OF WORK 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the 
Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior 
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate 
Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract Documents, such 
costs and the cost of correction shall be at the Contractor’s expense unless the condition was caused by the Owner or 
a separate contractor in which event the Owner shall be responsible for payment of such costs. 

§ 12.2 CORRECTION OF WORK 
§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of 
the Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, 
installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost 
of uncovering and replacement, and compensation for the Architect’s services and expenses made necessary 
thereby, shall be at the Contractor’s expense. 

§ 12.2.2 AFTER SUBSTANTIAL COMPLETION 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, 
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 
shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner has previously 
given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after 
discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the 
Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require 
correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to correct 
nonconforming Work within a reasonable time during that period after receipt of notice from the Owner or 
Architect, the Owner may correct it in accordance with Section 2.4. 
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§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work. 

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2. 

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work 
that is not in accordance with the requirements of the Contract Documents. 

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 

§ 12.3 ACCEPTANCE OF NONCONFORMING WORK 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 

ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 GOVERNING LAW 
The Contract shall be governed by the law of the place where the Project is located except that, if the parties have 
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 
15.4. 

§ 13.2 SUCCESSORS AND ASSIGNS 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 
representatives to covenants, agreements and obligations contained in the Contract Documents. Except as provided 
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 
other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain 
legally responsible for all obligations under the Contract. 

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 
The Contractor shall execute all consents reasonably required to facilitate such assignment. 

§ 13.3 WRITTEN NOTICE 
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 
certified mail or by courier service providing proof of delivery to, the last business address known to the party 
giving notice.  

§ 13.4 RIGHTS AND REMEDIES 
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available 
by law. 

§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach there under, except as may be specifically agreed in writing. 
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§ 13.5 TESTS AND INSPECTIONS 
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect 
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 
procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements until 
after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or 
applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor. 

§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection 
or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of 
when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such 
costs, except as provided in Section 13.5.3, shall be at the Owner’s expense. 

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure including those of repeated procedures and compensation for the Architect’s services and expenses 
shall be at the Contractor’s expense. 

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect. 

§ 13.5.5 If the Architect is to observe tests, inspections or approvals required by the Contract Documents, the 
Architect will do so promptly and, where practicable, at the normal place of testing. 

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 

§ 13.6 INTEREST 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at such rate 
as the parties may agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at 
the place where the Project is located. 

§ 13.7 TIME LIMITS ON CLAIMS 
The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of 
warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements 
of the final dispute resolution method selected in the Agreement within the time period specified by applicable law, 
but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and 
Contractor waive all claims and causes of action not commenced in accordance with this Section 13.7. 

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 TERMINATION BY THE CONTRACTOR 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 
any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 
be stopped; 

.2 An act of government, such as a declaration of national emergency that requires all Work to be 
stopped; 
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.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 
made payment on a Certificate for Payment within the time stated in the Contract Documents; or 

.4 The Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable 
evidence as required by Section 2.2.1. 

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor, 
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work 
under direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work 
by the Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of 
days scheduled for completion, or 120 days in any 365-day period, whichever is less. 

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 
written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work 
executed, including reasonable overhead and profit, costs incurred by reason of such termination, and damages.  

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a 
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract 
with the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 
days’ written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided 
in Section 14.1.3. 

§ 14.2 TERMINATION BY THE OWNER FOR CAUSE 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective 
agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 

§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that 
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and 
after giving the Contractor and the Contractor’s surety, if any, seven days’ written notice, terminate employment of 
the Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 
request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 
incurred by the Owner in finishing the Work. 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished. 

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall 
survive termination of the Contract. 

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the Owner may determine. 
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§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include 
profit. No adjustment shall be made to the extent 

.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause 
for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 

§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders. 

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 
for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on 
the Work not executed. 

ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 CLAIMS 
§ 15.1.1 DEFINITION 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, or other 
relief with respect to the terms of the Contract. The term “Claim” also includes other disputes and matters in 
question between the Owner and Contractor arising out of or relating to the Contract. The responsibility to 
substantiate Claims shall rest with the party making the Claim. 

§ 15.1.2 NOTICE OF CLAIMS 
Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Initial 
Decision Maker with a copy sent to the Architect, if the Architect is not serving as the Initial Decision Maker. 
Claims by either party must be initiated within 21 days after occurrence of the event giving rise to such Claim or 
within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later.  

§ 15.1.3 CONTINUING CONTRACT PERFORMANCE 
Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 
14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make 
payments in accordance with the Contract Documents. The Architect will prepare Change Orders and issue 
Certificates for Payment in accordance with the decisions of the Initial Decision Maker.  

§ 15.1.4 CLAIMS FOR ADDITIONAL COST 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall 
be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency 
endangering life or property arising under Section 10.4. 

§ 15.1.5 CLAIMS FOR ADDITIONAL TIME 
§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided 
herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay, only one Claim is necessary. 

§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 
documented by data substantiating that weather conditions were abnormal for the period of time, could not have 
been reasonably anticipated and had an adverse effect on the scheduled construction. 
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§ 15.1.6 CLAIMS FOR CONSEQUENTIAL DAMAGES 
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to 
this Contract. This mutual waiver includes 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of 
such persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit 
except anticipated profit arising directly from the Work. 

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination 
in accordance with Article 14. Nothing contained in this Section 15.1.6 shall be deemed to preclude an award of 
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 

§ 15.2 INITIAL DECISION 
§ 15.2.1 Claims, excluding those arising under Sections 10.3, 10.4, 11.3.9, and 11.3.10, shall be referred to the Initial 
Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless otherwise 
indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision shall be 
required as a condition precedent to mediation of any Claim arising prior to the date final payment is due, unless 30 
days have passed after the Claim has been referred to the Initial Decision Maker with no decision having been 
rendered. Unless the Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide 
disputes between the Contractor and persons or entities other than the Owner. 

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or 
more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 
data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, 
or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker 
lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the 
Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the 
Claim.  

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 
information from either party or from persons with special knowledge or expertise who may assist the Initial 
Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of 
such persons at the Owner’s expense. 

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of such request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 
data will be furnished or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon 
receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim 
in whole or in part. 

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding 
on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding 
dispute resolution. 

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1. 

§ 15.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in writing that the other party 
file for mediation within 60 days of the initial decision. If such a demand is made and the party receiving the 
demand fails to file for mediation within the time required, then both parties waive their rights to mediate or pursue 
binding dispute resolution proceedings with respect to the initial decision.   



AIA Document A201™ – 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The 
American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International 
Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal 
penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 16:18:01 on 
01/21/2016 under Order No.8463181842_1 which expires on 05/20/2016, and is not for resale. 
User Notes: (1933075020) 

39

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines.  

§ 15.3 MEDIATION 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those 
waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.6 shall be subject to mediation as a condition precedent 
to binding dispute resolution.  

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in 
writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation. 
The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the 
parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed 
to the selection of the arbitrator(s) and agree upon a schedule for later proceedings. 

§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 
place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof. 

§ 15.4 ARBITRATION 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually 
agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The 
party filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on 
which arbitration is permitted to be demanded.  

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based 
on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 
legal or equitable proceedings based on the Claim. 

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof. 

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 
duly consented to by parties to the Agreement shall be specifically enforceable under applicable law in any court 
having jurisdiction thereof. 

§ 15.4.4 CONSOLIDATION OR JOINDER 
§ 15.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any 
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration 
permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact, 
and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s).  

§ 15.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a 
common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, 
provided that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an 
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additional person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question 
not described in the written consent. 

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under 
this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and 
Contractor under this Agreement. 
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SUPPLEMENTARY GENERAL CONDITIONS 

The Supplementary General Conditions contain amendments and additions to the A.I.A. General Conditions.  
Where any part of the A.I.A. General Conditions is modified or voided by the Supplementary General 
Conditions, the unaltered provisions shall remain in effect. 

ARTICLE 3 - CONTRACTOR 

Under 3.5   Warranty, add the following: 

3.5.1  "The Contractor shall guarantee his work of the entire project for a period of one year after 
date of substantial completion unless other-wise required.  He shall at his own expense, 
replace or adjust any of his work which may require it during that time, and he shall pay for 
all repair or replacement of other work occasioned by such operation." 

3.5.2  "If within one year after the Date of Substantial Completion or within such longer period of 
time as may be prescribed by law or by the terms of any applicable special guarantee 
required by the Contract Documents, any of the work is found to be defective or not in 
accordance with the Contract Documents, the Contractor shall correct it promptly after 
receipt of written notice from the Owner to do so unless the Owner has previously given the 
Contractor a written acceptance of such condition.  The Owner shall give such notice 
promptly after discovery of the condition." 

ARTICLE 7 - CHANGES IN THE WORK: 

Under 7.2   Change Orders, add the following: 

7.2.2  In addition, if the proposal includes a time extension, a justification therefore shall also be 
furnished.  The proposal, together with the price breakdown and time extension justification, 
shall be furnished within thirty (30) days of the date first requested by the Architect. 

All overhead fees for construction change orders, up to $50,000, will be limited to 
10% for the Subcontractor and 5% for the General Contractor.  If the General 
Contractor is self-performing work, the overhead fee will be limited to 15%.   

For change orders exceeding $50,000, the Subcontractor will be limited to 7% and 
3% for the General Contractor.  If the General Contractor is self-performing work, 
the overhead will be limited to 10%.  These percentage fees represent the total fees 
to be paid for change orders.  

The General Contractor’s fee submitted, as part of this bid, will not be added to the 
fees listed above.   

ARTICLE 11 - INSURANCE AND BONDS: 

IF IN CONFLICT, THIS WOULD SUPERSEDE ARTICLE 11 INSURANCE OF THE AIA DOCUMENT 
A201 "GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION. 

ALL COSTS FOR INSURANCE SHALL BE INCLUDED IN THE BID AMOUNT 
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Under 11.1   Contractor's Liability Insurance, add the following: 

11.1.5  "To protect against liability, loss, or expense arising from damage to property or injury of any 
person or persons incurred in any way out of, in connection with, or resulting from the work 
provided hereunder, Contractor shall obtain at its own expense from reliable insurance 
companies acceptable to Owner's Business Official and  authorized to do business in the 
State in which the work is to be performed, and shall maintain in force during the entire 
period of this Contract, the following or equivalent insurance:" 

Worker's Compensation Insurance providing statutory benefits and Employers' Liability 
Insurance to a limit of $1,000,000. 

Comprehensive General Liability Insurance, including premises-operations; explosion;  
collapse and underground hazards;  blanket contractual;  broad form property damage;  
independent contractors;  and personal injury including employees with limits not less than 
$1,000,000 combined single limit per occurrence. 

Comprehensive Automobile Liability Insurance including owned, hired, and non-owned 
automobiles with limits not less than $1,000,000 combined single limit per occurrence. 

Contractor using its own aircraft, or employing aircraft in connection with the work performed 
under this Contract shall maintain aircraft liability insurance with a combined single limit 
applying to bodily injury and property damage liability not less than $1,000,000 per 
occurrence. 

Any policy required by this section may be arranged under a single policy for the full limit required, or 
by a combination of underlying policies with the balance provided by an Excess or Umbrella Liability 
policy. 

Owner may accept equivalent self-insured programs in lieu of insurance upon specific approval of 
Owner's Business Official. 

Irrespective of the requirements as to insurance to be carried by Contractor as provided herein, 
insolvency, bankruptcy, or failure of any insurance company to pay all claims accruing, shall not be 
held to relieve contractor of any obligations hereunder. 

The following shall be listed as additional insured's under each of the policies required to be 
purchased and maintained by Contractor, with the exception of Workers' Compensation: 

"Provo City School District and while acting within the scope of their duties as such:  any 
member of its Board of Education or advisory committees, or any of its elected or appointed 
officials, or any of its employees or authorized volunteers, and Architect or his 
representative." 

Each policy so required shall be primary to the aforesaid insureds listed above, and shall apply to the 
full policy limits prior to any other insurance coverage which the aforesaid insured's may have in the 
event of claim under any of said policies, but, only with respect to work being performed by 
Contractor on behalf of the aforesaid insured's. 

Before the work is commenced, certificates evidencing that satisfactory coverage of the type and 
limits set forth above are in effect, shall be furnished to the Owner.  Such insurance policies shall 
contain provisions that no alterations, cancellation, or material change therein shall become effective 
except upon thirty (30) days prior written notice to Owner's Business Official as evidenced by return 
of registered or certified letter sent to Owner's Business Official. 

Any and all deductibles in the above described policies shall be assumed by, for the account of, and 
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at sole risk of Contractor. 

Under 11.3   Property Insurance, add the following: 

11.3.1.6 "Owner shall provide "all risk" property insurance to protect Owner, as well as all 
Contractors, subcontractors, and sub-subcontractors with respect to work performed 
hereunder at Owner's own cost and expense, according to the policy forms currently in force 
with insurance carriers selected by Owner's Risk Manager.  Such "all risk" insurance shall 
not cover the perils of earthquake or flood, or extend to cover Contractors', subcontractors', 
or sub-subcontractors' equipment or vehicles.  Owner's Risk Manager will furnish, upon 
request, all parties in interest with copies of said policies authenticated by authorized agents 
of the insurers." 

The above described policies shall be subject to a total deductible of $1,000.00 per 
loss occurrence, which shall be assumed by all insured's in proportion to their share 
of the total amount of an insured loss occurrence. 

Any insured property loss is to be adjusted with the Owner's Business Official, and 
may payable to the Owner's Business Official as trustee for the insured's, as their 
interests may appear, subject to the requirements of any applicable loss payable 
clause.

Contractor and Owner hereby waive all rights against each other for damages 
caused by perils insured against under the property insurance provided by Owner, 
except such rights as Contractor may have to the proceeds of such insurance held 
by the Owner's Business Official as trustee. 

If the Contractor requests in writing that insurance for special hazards be included in 
the property insurance policy, the Owner's Business Official shall, if possible, include 
such insurance, and the cost thereof shall be charged to the Contractor by 
appropriate change order. 

11.3.1.7 "The Contractor shall continuously maintain adequate protection of all his work from damage 
and shall protect the Owner's property from injury or loss arising in connection with this 
Contract.  He shall make good any such damage, injury, or loss, except such as may be 
directly due to errors in the Contract Documents or caused by agents or employees of the 
Owner, or as may be insured by the Owners as required by the Property insurance Article of 
this Supplementary General Conditions.  He shall adequately protect adjacent property as 
provided by law and the Contract Documents." 

The Contractor shall take all necessary precautions for the safety of employees on the work 
and shall comply with all applicable provisions of federal, state, and municipal safety laws 
and building codes to prevent accidents or injury to persons on, about, or adjacent to the 
premises where the work is being performed.  He shall erect and properly maintain at all 
times, as required by the conditions and progress of the work, all necessary safeguards for 
the protection of workmen and the public, and shall post danger signs warning against 
hazardous conditions. 

Under 11.4   Performance Bond and Payment Bond, add the following: 

11.4.3  "The Contractor shall include in his bid, as part of the quoted total, all costs involved in 
securing and furnishing the following bonds based on the completed cost of the Contract: 

A full 100% Performance Bond covering the faithful execution of the Contract; and 

A full 100% Payment Bond of all obligations arising thereunder. 
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ADDITIONAL ARTICLES: 

ARTICLE 16 - INSURANCE POLICIES: 

Prior to signing the contract, the Contractor shall affect Contractor's Liability Insurance and other policies as 
stipulated in the General Conditions.  Such policies shall be properly executed and shall have the approval of 
the Owner before proceeding.  Fire insurance shall be secured by the Board of Education. 

ARTICLE 17 - SALES TAX SAVINGS: 

Provo City School District is tax exempt in accordance with Exemption Certificate for Government & Schools 
(TC-721G).  Do not include state sales tax on products, materials, etc. 

END OF SUPPLEMENTARY GENERAL CONDITIONS  
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SECTION 01 1100 

SUMMARY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Phased construction. 
4. Work under separate contracts. 
5. Access to site. 
6. Coordination with occupants. 
7. Work restrictions. 
8. Specification and drawing conventions. 

B. Related Section: 

1. Division 1 Section "Temporary Facilities and Controls" for limitations and procedures 
governing temporary use of Owner's facilities. 

1.2 PROJECT INFORMATION 

A. Project Identification: Provo Peaks Elementary School Re-Roof. 

1. Project Location: 665 East Center Street, Provo, Utah 84606. 

B. Owner: Provo City School District. 

C. Architect:  Curtis Miner Architecture, 233 South Pleasant Grove Blvd., Suite 105, Pleasant 
Grove, Utah 84062. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of the Project is defined by the Contract Documents and consists of the following: 

1. The Work includes all of the work of Divisions 01 thru 33 for the Provo Peaks Elementary 
School Re-Roof project. 

B. Type of Contract. 

1. Project will be constructed under a single prime contract.
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1.4 WORK UNDER SEPARATE CONTRACTS 

A. General: Cooperate fully with separate contractors so work on those contracts may be carried out 
smoothly, without interfering with or delaying work under this Contract or other contracts. 
Coordinate the Work of this Contract with work performed under separate contracts. 

B. Preceding Work: Owner may award separate contract(s) for construction operations at Project 
site. Those operations are scheduled to be substantially complete before work under this Contract 
begins. 

C. Concurrent Work: Owner may award separate contract(s) for concurrent construction operations 
at Project site. Those operations will be conducted simultaneously with work under this Contract. 

D. Subsequent Work: Owner may award separate contract(s) for subsequent additional work to be 
performed at site following Substantial Completion. Completion of that work will depend on 
successful completion of preparatory work under this Contract. 

1.5 PHASED CONSTRUCTION 

A. Before commencing Work of each phase, submit an updated copy of Contractor's construction 
schedule showing the sequence, commencement and completion dates, and move-out and -in 
dates of Owner's personnel for all phases of the Work. 

1.6 ACCESS TO SITE 

A. General: Contractor shall have full use of Project site for construction operations during 
construction period. Contractor's use of Project site is limited only by Owner's right to perform 
work or to retain other contractors on portions of Project. 

B. Use of Site: Limit use of Project site to areas within the Contract limits indicated. Do not disturb 
portions of Project site beyond areas in which the Work is indicated. 
1. Limits: Limit site disturbance, including earthwork and clearing of vegetation, to site areas 

indicated on the drawings. 
2. Driveways, Walkways and Entrances: Keep driveways and entrances serving premises 

clear and available to Owner, Owner's employees, and emergency vehicles at all times. 
Do not use these areas for parking or storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by construction 
operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 
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1.7 COORDINATION WITH OCCUPANTS 

A. Full Owner Occupancy: Owner will occupy building during entire construction period. 
Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner 
usage. Perform the Work so as not to interfere with Owner's day-to-day operations. 
1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 

facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities 
without written permission from Owner and approval of authorities having jurisdiction. 

2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's 
operations. 

1.8 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and other requirements of authorities 
having jurisdiction. 

B. On-Site Work Hours: Limit work in the existing building to normal business working hours of 
8:00 a.m. to 5:00 p.m., Monday through Friday, unless otherwise indicated. 
1. Weekend Hours: Contractor must make arrangements with Owner to work on weekends. 
2. Early Morning and After-Business Hours: Contractor must make arrangements with Owner 

to work early morning and/or after-business hours. 
3. Maximum Hours for Utility Shutdowns: 72 hours for core drilling or other noisy activity: 

These construction activities must be done outside of normal business hours. 

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after providing temporary 
utility services according to requirements indicated: 

1. Notify Architect and Owner not less than two days in advance of proposed utility 
interruptions. 

2. Obtain Owner's written permission before proceeding with utility interruptions. 

D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and 
vibration, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Architect and Owner not less than two days in advance of proposed disruptive 
operations. 

2. Obtain Owner's written permission before proceeding with disruptive operations. 

E. Nonsmoking Building: Smoking is not permitted within the building or within 25 feet (8 m) of 
entrances, operable windows, or outdoor air intakes. 

F. Controlled Substances: Use of tobacco products and other controlled substances on the 
Project site is not permitted. 

G. Staging: The Contractor must set up his temporary offices and other facilities as directed by 
Owner. The Contractor shall, as directed by Owner, secure the work area with temporary fencing 
and provide protected access to the facility. 
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1.9 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations. 
These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. The 
words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work 
of all Sections in the Specifications. 

C. Drawing Coordination: Requirements for materials and products identified on the Drawings are 
described in detail in the Specifications. One or more of the following are used on the Drawings 
to identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic terms used in the 
individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations and scheduled on 
Drawings. 

3. Keynoting: Materials and products are identified by reference keynotes referencing 
Specification Section numbers found in this Project Manual. 

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 1100 
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SECTION 01 1400 

WORK RESTRICTIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

B. Coordinate mechanical and/or electrical equipment “down time” with the Owner and be guided 
by his instructions. 

1.2 USE OF PREMISES 

A. Use of Site:  Limit use of premises to work in areas indicated.  Do not disturb portions of site 
beyond areas in which the Work is indicated. 
1. Limits:  Confine construction operations/staging to areas indicated on the drawings and 

that allowed by the agency/owner. 
2. Owner Occupancy:  Allow for Owner occupancy of site and use by the public. 
3. Driveways and Entrances:  Keep driveways and entrances serving premises clear and 

available to Owner, Owner's employees, and emergency vehicles at all times.  Do not 
use these areas for parking or storage of materials. 
a. Schedule deliveries to minimize use of driveways and entrances and dock. 
b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 

B. Use of Existing Buildings:  Maintain existing buildings in a weathertight condition throughout 
construction period.  Repair damage caused by construction operations.  Protect buildings and 
its occupants during construction period.  

1.3 OCCUPANCY REQUIREMENTS 

A. Full Owner Occupancy:  Owner will occupy site and existing building during entire construction 
period.  Cooperate with Owner during construction operations to minimize conflicts and facilitate 
Owner usage.  Perform the Work so as not to interfere with Owner's operations. 

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 1400 
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SECTION 01 2300 

ALTERNATES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for alternates. 

1.3 DEFINITIONS 

A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined 
in the bidding requirements that may be added to or deducted from the base bid amount if 
Owner decides to accept a corresponding change either in the amount of construction to be 
completed or in the products, materials, equipment, systems, or installation methods described 
in the Contract Documents. 

1. Alternates described in this Section are part of the Work only if enumerated in the 
Agreement. 

2. The cost or credit for each alternate is the net addition to or deduction from the Contract 
Sum to incorporate alternate into the Work. No other adjustments are made to the 
Contract Sum. 

1.4 PROCEDURES 

A. Coordination: Revise or adjust affected adjacent work as necessary to completely integrate 
work of the alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar 
items incidental to or required for a complete installation whether or not indicated as part 
of alternate. 

B. Notification: Immediately following award of the Contract, notify each party involved, in writing, 
of the status of each alternate. Indicate if alternates have been accepted, rejected, or deferred 
for later consideration. Include a complete description of negotiated revisions to alternates. 

C. Execute accepted alternates under the same conditions as other work of the Contract. 
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D. Schedule: A schedule of alternates is included at the end of this Section. Specification Sections 
referenced in schedule contain requirements for materials necessary to achieve the work 
described under each alternate. 

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. Alternate No. 1: Sheet Metal Flashing and Trim: 
1. Alternate:  Provide all material, equipment, and labor to replace all existing sheet metal 

parapet caps with new sheet metal parapet caps matching the existing. Refer to 
Drawings for parapet cap locations and details and Section 07 6200 - Sheet Metal 
Flashing and Trim. 

END OF SECTION 01 2300 
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SECTION 01 2600 

CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Sections include the following: 

1. Division 1 Section "Product Requirements" for administrative procedures for handling 
requests for substitutions made after Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect’s Supplemental Instructions (ASI) will be issued to authorizing Minor Changes in the 
Work, not involving adjustment to the Contract Sum or the Contract Time. 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests (PR): Architect will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If 
necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Requests for Proposal (RFP) issued by Architect are for information only. Do not 
consider them instructions either to stop work in progress or to execute the proposed 
change. 

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a 
quotation estimating cost adjustments to the Contract Sum and the Contract Time 
necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made. If requested, furnish survey 
data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's Construction Schedule that indicates the effect of 
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the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship. Use available total float before requesting an 
extension of the Contract Time. 

B. Contractor-Initiated Proposals (CIP): If latent or unforeseen conditions require modifications to 
the Contract, Contractor may propose changes by submitting a request for a change to 
Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the 
Work. Provide a complete description of the proposed change. Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's Construction Schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship. Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Division 1 Section "Product Requirements" if the proposed 
change requires substitution of one product or system for product or system specified. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures 
of Owner and Contractor. 

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 2600 
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SECTION 01 2900 

PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

B. Related Sections include the following: 

1. Division 1 Section "Contract Modification Procedures" for administrative procedures for 
handling changes to the Contract. 

2. Division 1 Section "Construction Progress Documentation" for administrative 
requirements governing preparation and submittal of Contractor's Construction Schedule 
and Submittals Schedule. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract 
Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the Schedule of Values with preparation of 
Contractor's Construction Schedule. 

1. Correlate line items in the Schedule of Values with other required administrative forms 
and schedules, including the following: 

a. Application for Payment forms with Continuation Sheets. 
b. Submittals Schedule. 
c. Contractor's Construction Schedule. 
d. Contractor to use Owner's forms for Application for Payment and Continuation 

Sheets. 

2. Submit the Schedule of Values to Architect at earliest possible date but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content: Use the Project Manual table of contents as a guide to establish line items 
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for the Schedule of Values. Provide at least one line item for each Specification Section. 

1. Identification: Include the following Project identification on the Schedule of Values: 

a. Project name and location. 
b. Name of Architect. 
c. Contractor's name and address. 
d. Date of submittal. 

2. Submit draft of Owner’s Application and Certificate for Payment with Continuation Sheets 
on forms standard with Provo City School District. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued  
evaluation of Applications for Payment and progress reports. Coordinate with the Project 
Manual table of contents. Provide several line items for principal subcontract amounts, 
where appropriate. Include separate line items under required principal subcontracts for 
operation and maintenance manuals, punch list activities, Project Record Documents, 
and demonstration and training in the amount of 5 percent of the Contract Sum. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the Schedule of Values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. If specified, 
include evidence of insurance or bonded warehousing. 

6. Provide separate line items in the Schedule of Values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 

7. Each item in the Schedule of Values and Applications for Payment shall be complete.  
Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the Schedule of 
Values or distributed as general overhead expense, at Contractor's option. 

8. Schedule Updating: Update and resubmit the Schedule of Values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 
certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial Completion, 
and final Application for Payment involve additional requirements. 

B. Payment Application Times: The date for each progress payment is indicated in the Agreement 
between Owner and Contractor. The period of construction Work covered by each Application 
for Payment is the period indicated in the Agreement. 

C. Payment Application Forms: Use Owner’s Application and Certificate for Payment with 
Continuation Sheets on forms standard with Provo City School District. 
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D. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete 
applications without action. 

1. Entries shall match data on the Schedule of Values and Contractor's Construction 
Schedule. Use updated schedules if revisions were made. 

2. Include amounts of Change Orders and Construction Change Directives issued before 
last day of construction period covered by application. 

E. Transmittal: Submit 2 signed and notarized original copies of each Application for Payment to 
Architect by a method ensuring receipt within 24 hours. One copy shall include waivers of lien 
and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

F. Initial Application for Payment: Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of Values. 
3. Contractor's Construction Schedule (preliminary if not final). 
4. Submittals Schedule (preliminary if not final). 

G. Application for Payment at Substantial Completion: After issuing the Certificate of Substantial 
Completion, submit an Application for Payment showing 100 percent completion for portion of 
the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificates of Partial Substantial Completion issued 
previously for Owner occupancy of designated portions of the Work. 

H. Final Payment Application: Submit final Application for Payment with releases and supporting 
documentation not previously submitted and accepted, including, but not limited, to the 
following: 
1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final, liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 2900 



Project #CMA21-039.7 01 3100 - 1 
Provo Peaks Elementary School Reroof Project Management and Coordination 

SECTION 01 3100 

PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations on 
Project including, but not limited to, the following: 

1. Coordination Drawings. 
2. Administrative and supervisory personnel. 
3. Project meetings. 

B. Related Sections include the following: 

1. Division 1 Section "Construction Progress Documentation" for preparing and submitting 
Contractor's Construction Schedule. 

2. Division 1 Section "Execution Requirements" for procedures for coordinating general 
installation and field-engineering services, including establishment of benchmarks and 
control points. 

3. Division 1 Section "Closeout Procedures" for coordinating Contract closeout. 

1.3 COORDINATION 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
construction operations, included in different Sections, which depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure maximum 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 
4. Where availability of space is limited, coordinate installation of different components to 

ensure maximum performance and accessibility for required maintenance, service, and 
repair of all components, including mechanical and electrical. 

B. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination. Include such items as required notices, reports, and list of attendees 
at meetings. 
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1. Prepare similar memoranda for Owner and separate contractors if coordination of their 
Work is required. 

C. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities and activities of other contractors to avoid conflicts 
and to ensure orderly progress of the Work. Such administrative activities include, but are not 
limited to, the following: 

1. Preparation of Contractor's Construction Schedule. 
2. Preparation of the Schedule of Values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 
9. Project closeout activities. 

D. Conservation: Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials. 

1. Salvage materials and equipment involved in performance of, but not actually 
incorporated into, the Work. Refer to other Sections for disposition of salvaged materials 
that are designated as Owner's property. 

1.4 SUBMITTALS 

A. Coordination Drawings: Prepare Coordination Drawings if limited space availability 
necessitates maximum utilization of space for efficient installation of different components or if 
coordination is required for installation of products and materials fabricated by separate entities. 

1. Content: Project-specific information, drawn accurately to scale. Do not base 
Coordination Drawings on reproductions of the Contract Documents or standard printed 
data. Include the following information, as applicable: 

a. Indicate functional and spatial relationships of components of architectural, 
structural, civil, mechanical, and electrical systems. 

b. Indicate required installation sequences. 
c. Indicate dimensions shown on the Contract Drawings and make specific note of 

dimensions that appear to be in conflict with submitted equipment and minimum 
clearance requirements. Provide alternate sketches to Consultant Engineers for 
resolution of such conflicts. Minor dimension changes and difficult installations will 
not be considered changes to the Contract. 

2.  Sheet Size: At least 8-1/2 by 11 inches but no larger than 30 by 40 inches. 
3.  Number of Copies: Submit two opaque copies of each submittal. Architect will return one 

copy. 

a.  Submit five copies where Coordination Drawings are required for operation and 
maintenance manuals. Architect will retain two copies; remainder will be returned. 
Mark up and retain one returned copy as a Project Record Drawing. 
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4.  Refer to individual Sections for Coordination Drawing requirements for Work in those 
Sections. 

B. Key Personnel Names: Within 3 days of starting construction operations, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at Project 
site. Identify individuals and their duties and responsibilities; list addresses and telephone 
numbers, including home and office telephone numbers. Provide names, addresses, and 
telephone numbers of individuals assigned as standbys in the absence of individuals assigned 
to Project. 

1. Post copies of list in Project meeting room, in temporary field office, and by each 
temporary telephone. Keep list current at all times. 

C.  Security Background Checks: All construction workers must provide the following for a security 
background check: Date of Birth, Driver License Number, and Social Security Number. 

1.5 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site, unless otherwise 
indicated. 

1. Attendees: Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting. Notify Owner and Consultant Engineers of 
scheduled meeting dates and times. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 
3. Minutes: Record significant discussions and agreements achieved. Distribute the meeting 

minutes to everyone concerned, including Owner and Consultant Engineers, within three 
days of the meeting. 

B. Preconstruction Conference: Schedule a preconstruction conference before starting 
construction, at a time convenient to Owner and Architect, but no later than 3 days after 
execution of the Agreement. Hold the conference at Project site or another convenient location. 
Conduct the meeting to review responsibilities and personnel assignments. 

1. Attendees: Authorized representatives of Owner, Architect, and their consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other concerned 
parties shall attend the conference. All participants at the conference shall be familiar 
with Project and authorized to conclude matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Tentative construction schedule. 
b. Phasing. 
c. Critical work sequencing and long-lead items. 
d. Designation of key personnel and their duties. 
e. Procedures for processing field decisions and Change Orders. 
f. Procedures for requests for interpretations (RFIs). 
g. Procedures for testing and inspecting. 
h. Procedures for processing Applications for Payment. 
i. Distribution of the Contract Documents. 
j. Submittal procedures. 
k. Preparation of Record Documents. 
l. Use of the premises and existing building. 
m. Work restrictions. 
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n. Owner's occupancy requirements. 
o. Responsibility for temporary facilities and controls. 
p. Construction waste management and recycling. 
q. Parking availability. 
r. Office, work, and storage areas. 
s. Equipment deliveries and priorities. 
t. First aid. 
u. Security. 
v. Progress cleaning. 
w. Working hours. 

3. Minutes: Architect will record and distribute meeting minutes. 

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each 
construction activity that requires coordination with other construction. 

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
installations that have preceded or will follow, shall attend the meeting. Advise Architect 
of scheduled meeting dates. 

2. Agenda: Review progress of other construction activities and preparations for the 
particular activity under consideration, including requirements for the following: 

a. The Contract Documents. 
b. Options. 
c. Related requests for interpretations (RFIs). 
d. Related Change Orders. 
e. Submittals. 
f. Review of mockups. 
g. Possible conflicts. 
h. Compatibility problems. 
i. Time schedules. 
j. Manufacturer's written recommendations. 
k. Warranty requirements. 
l. Compatibility of materials. 
m. Acceptability of substrates. 
n. Installation procedures. 
o. Coordination with other work. 
p. Required performance results. 
q. Protection of adjacent work. 
r. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to each party present and to parties who 
should have been present. 

5. Do not proceed with installation if the conference cannot be successfully concluded. 
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date. 

D. Progress Meetings: Conduct progress meetings at weekly intervals. Coordinate dates of 
meetings with preparation of payment requests. 
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1. Attendees: In addition to representatives of Owner and Architect, each contractor, 
subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings. All participants at the conference shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

2. Agenda: Review and correct or approve minutes of previous progress meeting. Review  
other items of significance that could affect progress. Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. 
Determine whether each activity is on time, ahead of schedule, or behind 
schedule, in relation to Contractor's Construction Schedule. Determine how 
construction behind schedule will be expedited; secure commitments from parties 
involved to do so. Discuss whether schedule revisions are required to ensure that 
current and subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Off-site fabrication. 
5) Site utilization. 
6) Work hours. 
7) Hazards and risks. 
8) Progress cleaning. 
9) Quality and work standards. 
10) Status of correction of deficient items. 
11) Field observations. 
12) Requests for interpretations (RFIs). 
13) Status of proposal requests. 
14) Pending changes. 
15) Status of Change Orders. 
16) Pending claims and disputes. 
17) Documentation of information for payment requests. 

3. Minutes: Architect will record and distribute to Contractor the meeting minutes. 

4. Reporting: Distribute minutes of the meeting to each party present and to parties who 
should have been present. 

a. Schedule Updating: Revise Contractor's Construction Schedule after each 
progress meeting where revisions to the schedule have been made or recognized. 
Issue revised schedule concurrently with the report of each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 3100 



Project #CMA21-039.7 01 3300 - 1 
Provo Peaks Elementary School Reroof Submittal Procedures 

SECTION 01 3300 

SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submitting Shop 
Drawings, Product Data, Samples, and other submittals. 

B. Related Sections include the following: 

1. Division 1 Section "Payment Procedures" for submitting Applications for Payment and the 
Schedule of Values. 

2. Division 1 Section "Project Management and Coordination" for submitting and distributing 
meeting and conference minutes and for submitting Coordination Drawings. 

3. Division 1 Section "Quality Requirements" for submitting test and inspection reports and 
for mockup requirements. 

4. Division 1 Section "Closeout Procedures" for submitting warranties. 
5. Division 1 Section "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data. 
6. Divisions 2 through 33 Sections for specific requirements for submittals in those Sections. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information that requires Architect’s responsive action. 

B. Informational Submittals: Written information that does not require Architect’s responsive action. 
Submittals may be rejected for not complying with requirements. 

1.4 SUBMITTAL PROCEDURES 

A. General: Architect will not provide electronic copies of CAD Drawings of the Contract Drawings 
for Contractor's use in preparing submittals. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 
and related activities that requires sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work so 
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processing will not be delayed because of need to review submittals concurrently for 
coordination. 

a. Architect reserves the right to withhold action on a submittal requiring coordination 
with other submittals until related submittals are received. 

C. Submittals Schedule: Comply with requirements in Division 1 Section "Construction Progress 
Documentation" for list of submittals and time requirements for scheduled performance of 
related construction activities. 

D. Processing Time: Allow enough time for submittal review, including time for resubmittals, as 
follows. Time for review shall commence on Architect’s receipt of submittal. No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in advance of 
the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if 
coordination with subsequent submittals is required. Architect will advise Contractor when 
a submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner 
as initial submittal. 

3. Resubmittal Review: Allow 15 days for review of each resubmittal. 
4. Sequential Review: Where sequential review of submittals by Architect’s consultants, 

Owner, or other parties is indicated, allow 21 days for initial review of each submittal. 
5. Insert list of submittals below requiring sequential review, or delete and identify submittals 

in Sections where they are specified. Structural, mechanical, plumbing, and electrical 
components are examples of the Work that often require sequential review. 

6. Concurrent Consultant Review: Where the Contract Documents indicate that submittals 
may be transmitted simultaneously to Architect and to Architect’s consultants, allow 15 
days for review of each submittal. Submittal will be returned to Architect before being 
returned to Contractor. 

E. Identification: Place a permanent label or title block on each submittal for identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 6 by 8 inches on label or beside title block to record 

Contractor's review and approval markings and action taken by Architect. 
3. Include the following information on label for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name and address of Architect. 
d. Name and address of Contractor. 
e. Name and address of subcontractor. 
f. Name and address of supplier. 
g. Name of manufacturer. 
h. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a 
decimal point and then a sequential number (e.g., 06100.01). Resubmittals 

shall include an alphabetic suffix after another decimal point (e.g., 06100.01.A). 

i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
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k. Location(s) where product is to be installed, as appropriate. 
l. Other necessary identification. 

F. Deviations: Highlight, encircle, or otherwise specifically identify deviations from the Contract 
Documents on submittals. 

G. Additional Copies: Unless additional copies are required for final submittal, and unless Architect 
observes noncompliance with provisions in the Contract Documents, initial submittal may serve 
as final submittal. 
1. Submit one copy of submittal to concurrent reviewer in addition to specified number of 

copies to Architect. 
2. Additional copies submitted for maintenance manuals will be marked with action taken 

and will be returned. 

H. Transmittal: Package each submittal individually and appropriately for transmittal and handling. 
Transmit each submittal using a transmittal form. Architect will return submittals, without review, 
received from sources other than Contractor. 

1. Transmittal Form: Use AIA Document G810 or as standard with Salt Lake County. 
2. Transmittal Form: Provide locations on form for the following information: 

a. Project name. 
b. Date. 
c. Destination (To:). 
d. Source (From:). 
e. Names of subcontractor, manufacturer, and supplier. 
f. Category and type of submittal. 
g. Submittal purpose and description. 
h. Specification Section number and title. 
i. Drawing number and detail references, as appropriate. 
j. Transmittal number, numbered consecutively. 
k. Submittal and transmittal distribution record. 
l. Remarks. 
m. Signature of transmitter. 

3. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 
information, requests for data, revisions other than those requested by Architect on 
previous submittals, and deviations from requirements in the Contract Documents, 
including minor variations and limitations. Include same label information as related 
submittal. 

I. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, and authorities having jurisdiction, and others as necessary for 
performance of construction activities. Show distribution on transmittal forms. 

J. Use for Construction: Use only final submittals with mark by Architect. 



Project #CMA21-039.7 01 3300 - 4 
Provo Peaks Elementary School Reroof Submittal Procedures 

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. Prepare and submit submittals required by individual Specification Sections. Types of submittals 
are indicated in individual Specification Sections. 

1. Email: Prepare submittals as PDF package, and transmit to Architect by sending via 
email. Include PDF transmittal form. Include information in email subject line as 
requested by Architect. 

B. Product Data: Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard printed data are 
not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's written recommendations. 
b. Manufacturer's product specifications. 
c. Manufacturer's installation instructions. 
d. Standard color charts. 
e. Manufacturer's catalog cuts. 
f. Wiring diagrams showing factory-installed wiring. 
g. Printed performance curves. 
h. Operational range diagrams. 
i. Mill reports. 
j. Standard product operation and maintenance manuals. 
k. Compliance with specified referenced standards. 
l. Testing by recognized testing agency. 
m. Application of testing agency labels and seals. 
n. Notation of coordination requirements. 

4. Submit Product Data before or concurrent with Samples. 
5. Number of Copies: Submit six copies of Product Data, unless otherwise indicated. 

Architect will return three (minimum) copies. Mark up and retain one returned copy as a 
Project Record Document. 

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 
following information, as applicable: 

a. Dimensions. 
b. Identification of products. 
c. Fabrication and installation drawings. 
d. Roughing-in and setting diagrams. 
e. Wiring diagrams showing field-installed wiring, including power, signal, and control 

wiring. 
f. Shopwork manufacturing instructions. 



Project #CMA21-039.7 01 3300 - 5 
Provo Peaks Elementary School Reroof Submittal Procedures 

g. Templates and patterns. 
h. Schedules. 
i. Design calculations. 
j. Compliance with specified standards. 
k. Notation of coordination requirements. 
l. Notation of dimensions established by field measurement. 
m. Relationship to adjoining construction clearly indicated. 
n. Seal and signature of professional engineer if specified. 
o. Wiring Diagrams: Differentiate between manufacturer-installed and field-installed 

wiring. 

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories 
together in one submittal package. 

2. Identification: Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of appropriate Specification Section. 

3. Disposition: Maintain sets of approved Samples at Project site, available for quality- 
control comparisons throughout the course of construction activity. Sample sets may be 
used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections. Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

4. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples: Submit one full set(s) of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line. Architect will return submittal with options selected. 

5. Samples for Verification: Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected. Samples include, but are not limited to, the 
following: partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent 
testing and inspection. 

a. Number of Samples: Submit three sets of Samples. Architect will retain two Sample 
sets; remainder will be returned. Mark up and retain one returned Sample set as a 
Project Record Sample. 
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1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations. 

E. Product Schedule or List: As required in individual Specification Sections, prepare a written 
summary indicating types of products required for the Work and their intended location. Include 
the following information in tabular form: 

1. Type of product. Include unique identifier for each product. 
2. Number and name of room or space. 
3. Location within room or space. 
4. Number of Copies: Submit three copies of product schedule or list, unless otherwise 

indicated. Architect will return two copies. 

a. Mark up and retain one returned copy as a Project Record Document. 

F. Contractor's Construction Schedule: Comply with requirements specified in Division 1 Section 
"Construction Progress Documentation" for Construction Manager's action. 

G. Submittals Schedule: Comply with requirements specified in Division 1 Section "Construction 
Progress Documentation." 

H. Application for Payment: Comply with requirements specified in Division 1 Section "Payment 
Procedures." 

I. Schedule of Values: Comply with requirements specified in Division 1 Section "Payment 
Procedures." 

J. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 
products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
4. Number of Copies: Submit three copies of subcontractor list, unless otherwise indicated. 

Architect will return two copies. 
a. Mark up and retain one returned copy as a Project Record Document. 

2.2 INFORMATIONAL SUBMITTALS 

A. General: Prepare and submit Informational Submittals required by other Specification Sections. 

1. Number of Copies: Submit two copies of each submittal, unless otherwise indicated. 
Architect will not return copies. 

2. Certificates and Certifications: Provide a notarized statement that includes signature of 
entity responsible for preparing certification. An officer shall sign certificates and 
certifications or other individual authorized to sign documents on behalf of that entity. 
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3. Test and Inspection Reports: Comply with requirements specified in Division 1 Section 
"Quality Requirements." 

B. Coordination Drawings: Comply with requirements specified in Division 1 Section "Project 
Management and Coordination." 

C. Contractor's Construction Schedule: Comply with requirements specified in Division 1 Section 
"Construction Progress Documentation." 

D. Qualification Data: Prepare written information that demonstrates capabilities and experience of 
firm or person. Include lists of completed projects with project names and addresses, names 
and addresses of Architect and owners, and other information specified. 

E. Welding Certificates: Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents. Submit record of Welding Procedure 
Specification (WPS) and Procedure Qualification Record (PQR) on AWS forms. Include names 
of firms and personnel certified. 

F. Installer Certificates: Prepare written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 

G. Manufacturer Certificates: Prepare written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents. Include evidence of 
manufacturing experience where required. 

H. Product Certificates: Prepare written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

I. Material Certificates: Prepare written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 

J. Material Test Reports: Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents. 

K. Product Test Reports: Prepare written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents. Base reports on 

evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency. 

L. Research/Evaluation Reports: Prepare written evidence, from a model code organization 
acceptable to authorities having jurisdiction, that product complies with building code in effect 
for Project. Include the following information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 
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M. Schedule of Tests and Inspections: Comply with requirements specified in Division 1 Section 
"Quality Requirements." 

N. Preconstruction Test Reports: Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents. 

O. Compatibility Test Reports: Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product. Include written recommendations for primers and substrate 
preparation needed for adhesion. 

P. Field Test Reports: Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of field tests performed either during 
installation of product or after product is installed in its final location, for compliance with 
requirements in the Contract Documents. 

Q. Maintenance Data: Prepare written and graphic instructions and procedures for operation and 
normal maintenance of products and equipment. Comply with requirements specified in Division 
1 Section "Operation and Maintenance Data." 

R. Design Data: Prepare written and graphic information, including, but not limited to, performance 
and design criteria, list of applicable codes and regulations, and calculations. Include list of 
assumptions and other performance and design criteria and a summary of loads. Include load 
diagrams if applicable. Provide name and version of software, if any, used for calculations. 
Include page numbers. 

S. Manufacturer's Instructions: Prepare written or published information that documents 
manufacturer's recommendations, guidelines, and procedures for installing or operating a 
product or equipment. Include name of product and name, address, and telephone number of 
manufacturer. Include the following, as applicable: 
1. Preparation of substrates. 
2. Required substrate tolerances. 
3. Sequence of installation or erection. 
4. Required installation tolerances. 
5. Required adjustments. 
6. Recommendations for cleaning and protection. 

T. Manufacturer's Field Reports: Prepare written information documenting factory-authorized 
service representative's tests and inspections. Include the following, as applicable: 
1. Name, address, and telephone number of factory-authorized service representative 

making report. 
2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

U. Insurance Certificates and Bonds: Prepare written information indicating current status of 
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insurance or bonding coverage. Include name of entity covered by insurance or bond, limits of 
coverage, amounts of deductibles, if any, and term of the coverage. 

V. Material Safety Data Sheets (MSDSs): Submit information directly to Owner; do not submit to 
Architect. 
1. Architect will not review submittals that include MSDSs and will return the entire submittal  

for resubmittal. 

2.3 DELEGATED DESIGN 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 
1. If criteria indicated are not sufficient to perform services or certification required, submit a  

written request for additional information to Architect. 

B. Delegated-Design Submittal: In addition to Shop Drawings, Product Data, and other required 
submittals, submit three copies of a statement, signed and sealed by the responsible design 
professional, for each product and system specifically assigned to Contractor to be designed or 
certified by a design professional. 
1. Indicate that products and systems comply with performance and design criteria in the  

Contract Documents. Include list of codes, loads, and other factors used in performing 
these services. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Review each submittal and check for coordination with other Work of the Contract and for 
compliance with the Contract Documents. Note corrections and field dimensions. Mark with 
approval stamp before submitting to Architect. 

B. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S / ACTION 

A. General: Architect will not review submittals that do not bear Contractor's approval stamp and 
will return them without action. 

B. Action Submittals: Architect will review each submittal, make marks to indicate corrections or 
modifications required, and return it. Architect will stamp each submittal with an action stamp 
and will mark stamp appropriately to indicate action taken, as follows: 

C. Informational Submittals: Architect will review each submittal and will not return it or will return 
it if it does not comply with requirements. Architect will forward each submittal to appropriate 
party. 
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D. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned 
without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be 
discarded. 

END OF SECTION 01 3300 
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SECTION 01 4000 

QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and 
quality control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated. These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities 
are specified in the Sections that specify those activities. Requirements in those Sections 
may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document 
requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required 
by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this 
Section. 

C. Related Sections include the following: 

1. Division 1 Section "Cutting and Patching" for repair and restoration of construction 
disturbed by testing and inspecting activities. 

2. Divisions 2 through 33 Sections for specific test and inspection requirements. 

1.3 DEFINITIONS 

A. Quality-Assurance Services: Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

B. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements. Services do not include contract  
enforcement activities performed by Architect. 
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C. Preconstruction Testing: Tests and inspections that are performed specifically for the Project 
before products and materials are incorporated into the Work to verify performance or 
compliance with specified criteria. 

D. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with industry standards. 

E. Source Quality-Control Testing: Tests and inspections that are performed at the source, i.e., 
plant, mill, factory, or shop. 

F. Field Quality-Control Testing: Tests and inspections that are performed on-site for installation of 
the Work and for completed Work. 

G. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing 
laboratory shall mean the same as testing agency. 

H. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an  
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, and similar operations. 

1. Using a term such as "carpentry" does not imply that certain construction activities must 
be performed by accredited or unionized individuals of a corresponding generic name, 
such as "carpenter." It also does not imply that requirements specified apply exclusively 
to trades people of the corresponding generic name. 

I. Experienced: When used with an entity, "experienced" means having successfully completed a 
minimum of five previous projects similar in size and scope to this Project; being familiar with 
special requirements indicated; and having complied with requirements of authorities having 
jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. General: If compliance with two or more standards is specified and the standards establish 
different or conflicting requirements for minimum quantities or quality levels, comply with the 
most stringent requirement. Refer uncertainties and requirements that are different, but 
apparently equal, to Architect for a decision before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 
the minimum provided or performed. The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements. Refer uncertainties to Architect for a decision 
before proceeding. 

1.5 SUBMITTALS 

A. Reports: Prepare and submit certified written reports that include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
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4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

1.6 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this Article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

C. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to 
those indicated for this Project and with a record of successful in-service performance, as well 
as sufficient production capacity to produce required units. 

D. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for 
this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice 
in jurisdiction where Project is located and who is experienced in providing engineering services 
of the kind indicated. Engineering services are defined as those performed for installations of 
the system, assembly, or product that are similar to those indicated for this Project in material, 
design, and extent. 

F. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspecting indicated, as documented according 
to ASTM E 548; and with additional qualifications specified in individual Sections; and where 
required by authorities having jurisdiction, that is acceptable to authorities. 

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7. 
2. NVLAP: A testing agency accredited according to NIST's National Voluntary Laboratory 

Accreditation Program. 

G. Factory-Authorized Service Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 
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1.7 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspecting they are engaged 
to perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor, and the 
Contract Sum will be adjusted by Change Order. 

B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility. Unless 
otherwise indicated, provide quality-control services specified and those required by authorities 
having jurisdiction. Perform quality-control services required of Contractor by authorities having 
jurisdiction, whether specified or not. 

1. Where services are indicated as Contractor's responsibility, engage a qualified testing 
agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

2. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspecting will be performed. 

3. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

4. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections. Report results in writing as specified in Division 1 Section "Submittal 
Procedures." 

D. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

E. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of 
duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-
control service through Contractor. 
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5. Do not release, revoke, alter, or increase the Contract Document requirements or 
approve or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

F. Associated Services: Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested. Notify 
agency sufficiently in advance of operations to permit assignment of personnel. Provide the 
following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting. Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

G. Coordination: Coordinate sequence of activities to accommodate required quality-assurance 
and -control services with a minimum of delay and to avoid necessity of removing and replacing 
construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

H. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-
control services required by the Contract Documents. Submit schedule within seven days of 
date established for the Notice to Proceed. 

1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party 
involved in performance of portions of the Work where tests and inspections are required. 

1.8 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections: Conducted by a qualified testing agency and/or special 
inspector as required by authorities having jurisdiction, as indicated in individual Specification 
Sections, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in 
the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, which 
includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and modifications as they occur. Provide access to 
test and inspection log for Architect's reference during normal working hours. 

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections. Restore patched areas and extend restoration into adjoining 
areas with durable seams that are as invisible as possible. 

2. Comply with the Contract Document requirements for Division 1 Section "Cutting and 
Patching." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 01 4000 
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SECTION 01 4200 

REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General: Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved": When used to convey Architect's action on Contractor's submittals, applications, 
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 
Conditions of the Contract. 

C. "Directed": A command or instruction by Architect. Other terms including "requested," 
"authorized," "selected," "approved," "required," and "permitted" have the same meaning as 
"directed." 

D. "Indicated": Requirements expressed by graphic representations or in written form on Drawings, 
in Specifications, and in other Contract Documents. Other terms including "shown," "noted," 
"scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work. 

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install": Operations at Project site including unloading, temporarily storing, unpacking, 
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, 
protecting, cleaning, and similar operations. 

H. "Provide": Furnish and install, complete and ready for the intended use. 

I. "Project Site": Space available for performing construction activities. The extent of Project site is 
shown on Drawings and may or may not be identical with the description of the land on which 
Project is to be built. 
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1.3 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as if 
bound or copied directly into the Contract Documents to the extent referenced. Such standards 
are made a part of the Contract Documents by reference. 

B. Publication Dates: Comply with standards in effect as of date of the Contract Documents, 
unless otherwise indicated. 

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity. Copies of applicable standards are not 
bound with the Contract Documents. 

D. Abbreviations and Acronyms for Standards and Regulations: Where abbreviations and 
acronyms are used in Specifications or other Contract Documents, they shall mean the 
recognized name of the standards and regulations in the following list. Names, telephone 
numbers, and Web-site addresses are subject to change and are believed to be accurate and 
up-to-date as of the date of the Contract Documents. 

ADAAG Americans with Disabilities Act (ADA) (800) 872- 
2253 

Accessibility Guidelines for Buildings and Facilities (202) 272- 
0080 

Available from Access Board 
www.access-board.gov

CFR Code of Federal Regulations (888) 293- 
6498 

Available from Government Printing Office (202) 512- 
1530 

www.access.gpo.gov/nara/cfr

CRD Handbook for Concrete and Cement (601) 634- 
2355 

Available from Army Corps of Engineers 
Waterways Experiment Station 
www.wes.army.mil

DOD Department of Defense Military Specifications and Standards (215) 697- 
6257 

Available from Department of Defense Single Stock Point 
www.dodssp.daps.mil

DSCC Defense Supply Center Columbus 
(See FS) 

FED-STD Federal Standard 
(See FS) 

FS Federal Specification (215) 697-6257 
Available from Department of Defense Single Stock 
Point www.dodssp.daps.mil
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Available from General Services Administration (202) 501- 
1021 

www.fss.gsa.gov

Available from National Institute of Building Sciences (202) 289- 
7800 

www.nibs.org

FTMS Federal Test Method Standard 
(See FS) 

MIL See MILSPEC 

MS MIL See MILSPEC 

MILSPEC Military Specification and Standards (215) 697- 
6257 

Available from Department of Defense Single Stock Point 
www.dodssp.daps.mil

UFAS Uniform Federal Accessibility Standards (800) 872- 
2253 

Available from Access Board (202) 272- 
0080 

www.access-board.gov

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities indicated in Gale 
Research's "Encyclopedia of Associations" or in Columbia Books' "National Trade & 
Professional Associations of the U.S." 

B. Code Agencies: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following list. 
Names, telephone numbers, and Web-site addresses are subject to change and are believed to 
be accurate and up-to-date as of the date of the Contract Documents. 

BOCA BOCA International, Inc. 
(See ICC) 

CABO Council of American Building Officials 
(See ICC) 

IAPMO International Association of Plumbing and Mechanical Officials (909) 472-4100  

www.iapmo.org

ICBO International Conference of Building Officials 
(See ICC) 
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ICBO ES ICBO Evaluation Service, Inc. 
(See ICC-ES) 

ICC International Code Council (703) 931- 
4533 

(Formerly: CABO - Council of American Building Officials) 
www.iccsafe.org

ICC-ES ICC Evaluation Service, Inc. (800) 423- 
6587 

www.icc-es.org (562) 699- 
0543 

SBCCI Southern Building Code Congress International, Inc. 
(See ICC) 

C. State Government Agencies: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list. Names, telephone numbers, and Web-site addresses are subject to change and are 
believed to be accurate and up-to-date as of the date of the Contract Documents. 

CBHF State of California, Department of Consumer Affairs (800) 952- 
5210 

Bureau of Home Furnishings and Thermal Insulation (916) 574- 
2041 

www.dca.ca.gov/bhfti

CPUC California Public Utilities Commission (415) 703- 
2782 

www.cpuc.ca.gov

TFS Texas Forest Service (936) 639- 
8180 

Forest Products Laboratory 
www.txforestservice.tamu.edu

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 4200 
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SECTION 01 5000 

TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

1.3 USE CHARGES 

A. Water Service: Water from Owner's existing water system is available for use without metering 
and without payment of use charges. Provide connections and extensions of services as 
required for construction operations. 

B. Electric Power Service: Electric power from Owner's existing system is available for use without 
metering and without payment of use charges. Provide connections and extensions of services 
as required for construction operations. 

1.4 SUBMITTALS 

A. Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas for 
construction personnel. 

1.5 QUALITY ASSURANCE 

A. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use. Obtain required certifications and permits. 

1.6 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Installer of each permanent service shall assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner's acceptance, regardless of previously assigned 
responsibilities. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Portable Chain-Link Fencing: Minimum 2-inch, 9-gage, galvanized steel, chain-link fabric 
fencing; minimum 6 feet high with galvanized steel pipe posts; minimum 2-3/8-inch- OD line 
posts and 2-7/8-inch- OD corner and pull posts, with 1-5/8-inch- OD top and bottom rails. 
Provide galvanized steel bases for supporting posts. 

B. Lumber and Plywood: Comply with requirements in Division 6 Section "Rough Carpentry." 

C. Paint: Comply with requirements in Division 9 painting Sections. 

2.2 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work. Relocate and modify facilities as required by progress of the 
Work. 

B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities. 

C. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of 
construction personnel.  Comply with requirements of authorities having jurisdiction for type, 
number, location, operation, and maintenance of fixtures and facilities. Facilities within the 
Oxbow Jail will not be available for the Contractor’s use. 

D. Covered Walkway: Erect protective, covered walkway for passage of individuals through or 
adjacent to Project site. Coordinate with entrance gates, other facilities, and obstructions. 
Comply with regulations of authorities having jurisdiction and requirements indicated on 
Drawings. 
1. Provide overhead decking, protective enclosure walls, handrails, barricades, warning 

signs, exit signs, lights, safe and well-drained walkways, and similar provisions for 
protection and safe passage. 

2. Paint and maintain appearance of walkway for duration of the Work. 

3.2 OPERATION, TERMINATION, AND REMOVAL 

A. Maintenance: Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
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ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage. 

B. Temporary Facility Changeover: Do not change over from using temporary security and 
protection facilities to permanent facilities until Substantial Completion. 

C. Termination and Removal: Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion. Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility. Repair damaged Work, 
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor. 
Owner reserves right to take possession of Project identification signs. 

2. At Substantial Completion, clean and renovate permanent facilities used during 
construction period. Comply with final cleaning requirements specified in Division 1 
Section "Closeout Procedures." 

END OF SECTION 01 5000 
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SECTION 01 6000 

PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for selection of products for 
use in Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; product substitutions; and comparable products. 

B. Related Sections include the following: 
1. Division 01 Section "References" for applicable industry standards for products specified. 
2. Division 01 Section "Closeout Procedures" for submitting warranties for Contract 

closeout. 
3. Divisions 02 through 33 Sections for specific requirements for warranties on products and 

installations specified to be warranted. 

1.3 DEFINITIONS 

A. Products: Items purchased for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock. The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature, that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 
facility, except that products consisting of recycled-content materials are allowed, unless 
explicitly stated otherwise. Products salvaged or recycled from other projects are not 
considered new products. 

3. Comparable Product: Product that is demonstrated and approved through submittal 
process, or where indicated as a product substitution, to have the indicated qualities 
related to type, function, dimension, in-service performance, physical properties, 
appearance, and other characteristics that equal or exceed those of specified product. 

B. Substitutions: Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 
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1.4 SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify product 
or fabrication or installation method to be replaced. Include Specification Section number and 
title and Drawing numbers and titles. 

1. Substitution Request Form: Use CSI Form 13.1A. 
2. Documentation: Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified material or product cannot be provided. 
b. Coordination information, including a list of changes or modifications needed to 

other parts of the Work and to construction performed by Owner and separate 
contractors, that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 
the Work specified. Significant qualities may include attributes such as  
performance, weight, size, durability, visual effect, and specific features and 
requirements indicated. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Cost information, including a proposal of change, if any, in the Contract Sum. 
g. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents and is appropriate for applications indicated. 
h. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce 
indicated results. 

3. Architect’s Action: If necessary, Architect will request additional information or 
documentation for evaluation within 7 days of receipt of a request for substitution. 
Architect will notify Contractor of acceptance or rejection of proposed substitution within 
15 days of receipt of request, or 7 days of receipt of additional information or 
documentation, whichever is later. 

a. Form of Acceptance: Change Order. 
b. Use product specified if Architect cannot make a decision on use of a proposed 

substitution within time allocated. 

B. Comparable Product Requests: Submit three copies of each request for consideration. Identify 
product or fabrication or installation method to be replaced. Include Specification Section 
number and title and Drawing numbers and titles. 

1. Architect Action: If necessary, Architect will request additional information or 
documentation for evaluation within one week of receipt of a comparable product request. 
Architect will notify Contractor of approval or rejection of proposed comparable product 
request within 15 days of receipt of request, or 7 days of receipt of additional information 
or documentation, whichever is later. 

a. Form of Approval: As specified in Division 1 Section "Submittal Procedures." 
b. Use product specified if Architect cannot make a decision on use of a comparable 

product request within time allocated. 
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1.5 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 
products for use on Project, product selected shall be compatible with products previously 
selected, even if previously selected products were also options. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft. Comply with manufacturer's written instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to ensure compliance with the Contract Documents and to 
ensure that products are undamaged and properly protected. 

C .   S torage:  

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Store cementitious products and materials on elevated platforms. 
5. Store foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
6. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
7. Protect stored products from damage and liquids from freezing. 
8. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces. Coordinate location with Owner. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty: Preprinted written warranty published by individual 
manufacturer for a particular product and specifically endorsed by manufacturer to 
Owner. 

2. Special Warranty: Written warranty required by or incorporated into the Contract 
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Documents, either to extend time limit provided by manufacturer's warranty or to provide 
more rights for Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and 
identification, ready for execution. Submit a draft for approval before final execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. Refer to Divisions 2 through 16 Sections for specific content requirements and particular 
requirements for submitting special warranties. 

C. Submittal Time: Comply with requirements in Division 1 Section "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, 
that are undamaged and, unless otherwise indicated, that are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Where products are accompanied by the term "match sample," sample to be matched is 
Architect. 

6. Descriptive, performance, and reference standard requirements in the Specifications 
establish "salient characteristics" of products. 

7. Or Equal: Where products are specified by name and accompanied by the term "or 
equal" or "or approved equal" or "or approved," comply with provisions in Part 2 
"Comparable Products" Article to obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Product: Where Specifications name a single product and manufacturer, provide the 
named product that complies with requirements. 

2. Products: Where Specifications include a list of names of both products and 
manufacturers, provide one of the products listed that complies with requirements. 

3. Manufacturers: Where Specifications include a list of manufacturers' names, provide a 
product by one of the manufacturers listed that complies with requirements. 

4. Available Products: Where Specifications include a list of names of both products and 
manufacturers, provide one of the products listed, or an unnamed product, that complies 
with requirements. Comply with provisions in Part 2 "Comparable Products" Article for 
consideration of an unnamed product. 

5. Available Manufacturers: Where Specifications include a list of manufacturers, provide a 
product by one of the manufacturers listed, or an unnamed manufacturer, that complies 
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with requirements. Comply with provisions in Part 2 "Comparable Products" Article for 
consideration of an unnamed product. 

6. Visual Matching Specification: Where Specifications require matching an established 
Sample, select a product that complies with requirements and matches Architect sample. 
Architect decision will be final on whether a proposed product matches. 

a. If no product available within specified category matches and complies with other 
specified requirements, comply with provisions in Part 2 "Product Substitutions" 
Article for proposal of product. 

2.2 PRODUCT SUBSTITUTIONS 

A. Timing: Architect will consider requests for substitution if received within 60 days after the 
Notice to Proceed. Requests received after that time may be considered or rejected at 
discretion of Architect. 

B. Conditions: Architect will consider Contractor's request for substitution when the following 
conditions are satisfied. If the following conditions are not satisfied, Architect will return requests 
without action, except to record noncompliance with these requirements: 

1. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities Owner 
must assume. Owner's additional responsibilities may include compensation to Architect 
for redesign and evaluation services, increased cost of other construction by Owner, and 
similar considerations. 

2. Requested substitution does not require extensive revisions to the Contract Documents. 
3. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 
4. Substitution request is fully documented and properly submitted. 
5. Requested substitution will not adversely affect Contractor's Construction Schedule. 
6. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
7. Requested substitution is compatible with other portions of the Work. 
8. Requested substitution has been coordinated with other portions of the Work. 
9. Requested substitution provides specified warranty. 

2.3 COMPARABLE PRODUCTS 

A. Conditions: Architect will consider Contractor's request for comparable product when the 
following conditions are satisfied. If the following conditions are not satisfied, Architect will 
return requests without action, except to record noncompliance with these requirements: 

1. Evidence that the proposed product does not require extensive revisions to the Contract 
Documents, that it is consistent with the Contract Documents and will produce the 
indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications. Significant qualities include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
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4. List of similar installations for completed projects with project names and addresses and 
names and addresses of Architects and owners, if requested. 

5. Samples, if requested. 

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 6000 
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SECTION 01 7300 

EXECUTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes general procedural requirements governing execution of the Work 
including, but not limited to, the following: 

1. Construction layout. 
2. General installation of products. 
3. Progress cleaning. 
4. Starting and adjusting. 
5. Protection of installed construction. 
6. Correction of the Work. 

B. Related Sections include the following: 

1. Division 1 Section "Cutting and Patching" for procedural requirements for cutting and 
patching necessary for the installation or performance of other components of the Work. 

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: The existence and location of site improvements, utilities, and other 
construction indicated as existing are not guaranteed. Before beginning work, investigate and 
verify the existence and location of mechanical and electrical systems and other construction 
affecting the Work. 

1. Before construction, verify the location and points of connection of utility services. 

B. Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or 
Applicator present where indicated, for compliance with requirements for installation tolerances 
and other conditions affecting performance. Record observations. 
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1. Written Report: Where a written report listing conditions detrimental to performance of 
the Work is required by other Sections, include the following: 

a. Description of the Work. 
b. List of detrimental conditions, including substrates. 
c. List of unacceptable installation tolerances. 
d. Recommended corrections. 

2. Verify compatibility with and suitability of substrates, including compatibility with existing 
finishes or primers. 

3. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

4. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

5. Proceed with installation only after unsatisfactory conditions have been corrected. 
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 
measurements before installing each product. Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

B. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 
clarification of the Contract Documents, submit a request for information to Architect. Include a 
detailed description of problem encountered, together with recommendations for changing the 
Contract Documents. Submit requests on CSI Form 13.2A, "Request for Interpretation." 

3.3 INSTALLATION 

A. General: Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated. 
4. Maintain minimum headroom clearance of 8 feet in spaces without a suspended ceiling. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results. 
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
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loading in excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels. 

F. Templates: Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed. Check Shop Drawings of other work to confirm that 
adequate provisions are made for locating and installing products to comply with indicated 
requirements. 

G. Anchors and Fasteners: Provide anchors and fasteners as required to anchor each component 
securely in place, accurately located and aligned with other portions of the Work. 

1. Mounting Heights: Where mounting heights are not indicated, mount components at 
heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and  

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and 
items with integral anchors, that are to be embedded in concrete or masonry. Deliver 
such items to Project site in time for installation. 

H. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect. Fit exposed connections together to form hairline joints. 

I. Hazardous Materials: Use products, cleaners, and installation materials that are not considered 
hazardous. 

3.4 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily, including common areas. Coordinate 
progress cleaning for joint-use areas where more than one installer has worked. Enforce 
requirements strictly. Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold materials more than 7 days during normal weather or 3 days if the 
temperature is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other waste. 
Mark containers appropriately and dispose of legally, according to regulations. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended. If specific cleaning materials are not recommended, use cleaning 
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materials that are not hazardous to health or property and that will not damage exposed 
surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to 
ensure freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal: Burying or burning waste materials on-site will not be permitted. Washing 
waste materials down sewers or into waterways will not be permitted. 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place. Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period. Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures: Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period. 

3.5 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation. Remove malfunctioning  
units, replace with new units, and retest. 

B. Adjust operating components for proper operation without binding. Adjust equipment for proper 
operation. 

C. Test each piece of equipment to verify proper operation. Test and adjust controls and safeties. 
Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service: If a factory-authorized service representative is required to inspect 
field-assembled components and equipment installation, comply with qualification requirements 
in Division 1 Section "Quality Requirements." 

3.6 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 
deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.7 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction. Restore damaged substrates and finishes. 
Comply with requirements in Division 1 Section "Cutting and Patching." 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 
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with matching materials, and properly adjusting operating equipment. 

B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 
without visible evidence of repair. 

D. Repair components that do not operate properly. Remove and replace operating components 
that cannot be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 01 7300 
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SECTION 01 7310 

CUTTING AND PATCHING

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes procedural requirements for cutting and patching. 

B. Related Sections include the following: 

1. Division 1 Section "Selective Demolition" for demolition of selected portions of the 
building. 

2. Divisions 2 through 33 Sections for specific requirements and limitations applicable to 
cutting and patching individual parts of the Work. 

3. Division 7 Section "Through-Penetration Firestop Systems" for patching fire-rated 
construction. 

1.3 DEFINITIONS 

A. Cutting:  Removal of in-place construction necessary to permit installation or performance of 
other Work. 

B. Patching:  Fitting and repair work required to restore surfaces to original conditions after 
installation of other Work. 

1.4 QUALITY ASSURANCE 

A. Structural Elements:  Do not cut and patch structural elements in a manner that could change 
their load-carrying capacity or load-deflection ratio. 

B. Operational Elements:  Do not cut and patch operating elements and related components in a 
manner that results in reducing their capacity to perform as intended or that results in increased 
maintenance or decreased operational life or safety.  Operating elements include the following: 

1. Primary operational systems and equipment. 
2. Air or smoke barriers. 
3. Fire-suppression systems. 
4. Mechanical systems piping and ducts. 
5. Control systems. 
6. Communication systems. 
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7. Conveying systems. 
8. Electrical wiring systems. 
9. Operating systems of special construction in Division 13 Sections. 

C. Miscellaneous Elements:  Do not cut and patch miscellaneous elements or related components 
in a manner that could change their load-carrying capacity, that results in reducing their capacity 
to perform as intended, or that result in increased maintenance or decreased operational life or 
safety.  Miscellaneous elements include the following: 

1. Water, moisture, or vapor barriers. 
2. Membranes and flashings. 
3. Exterior curtain-wall construction. 
4. Equipment supports. 
5. Piping, ductwork, vessels, and equipment. 
6. Noise- and vibration-control elements and systems. 

D. Visual Requirements:  Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch construction exposed on the exterior or 
in occupied spaces in a manner that would, in Architect's opinion, reduce the building's 
aesthetic qualities.  Remove and replace construction that has been cut and patched in a 
visually unsatisfactory manner. 

E. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved 
in cutting and patching, including mechanical and electrical trades.  Review areas of potential 
interference and conflict.  Coordinate procedures and resolve potential conflicts before 
proceeding. 

1.5 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during cutting and patching operations, by methods and with materials so as not to 
void existing warranties. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials identical to in-place materials.  For exposed surfaces, use 
materials that visually match in-place adjacent surfaces to the fullest extent possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when 
installed, will match the visual and functional performance of in-place materials. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to 
be performed. 

1. Compatibility:  Before patching, verify compatibility with and suitability of substrates, 
including compatibility with in-place finishes or primers. 

2. Proceed with installation only after unsafe or unsatisfactory conditions have been 
corrected. 

3.2 PREPARATION 

A. Temporary Support:  Provide temporary support of Work to be cut. 

B. Protection:  Protect in-place construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free passage 
to adjoining areas. 

D. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to prevent interruption to occupied areas. 

3.3 PERFORMANCE 

A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and 
patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots as small as possible, neatly to size 
required, and with minimum disturbance of adjacent surfaces.  Temporarily cover 
openings when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 
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4. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 
removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

5. Proceed with patching after construction operations requiring cutting are complete. 

C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other Work.  Patch with durable seams that are as invisible as 
possible.  Provide materials and comply with installation requirements specified in other 
Sections. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will eliminate evidence of 
patching and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls:  Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space.  Provide an even 
surface of uniform finish, color, texture, and appearance.  Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance. 

a. Where patching occurs in a painted surface, apply primer and intermediate paint 
coats over the patch and apply final paint coat over entire unbroken surface 
containing the patch.  Provide additional coats until patch blends with adjacent 
surfaces. 

4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-
plane surface of uniform appearance. 

5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 
weather tight condition. 

D. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Completely 
remove paint, mortar, oils, putty, and similar materials. 

END OF SECTION 01 7310 
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SECTION 01 7700 

CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

1. Inspection procedures. 
2. Warranties. 
3. Final cleaning. 

B. Related Sections include the following: 

1. Division 1 Section "Payment Procedures" for requirements for Applications for Payment 
for Substantial and Final Completion. 

2. Division 1 Section "Execution Requirements" for progress cleaning of Project site. 
3. Division 1 Section "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data. 
4. Divisions 2 through 33 Sections for specific closeout and special cleaning requirements 

for the Work in those Sections. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures: Before requesting inspection for determining date of Substantial 
Completion, complete the following. List items below that are incomplete in request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of items on 
the list, and reasons why the Work is not complete. 

2. Advise Owner of pending insurance changeover requirements. 
3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 
4. Prepare and submit Project Record Documents, operation and maintenance manuals, 

Final Completion construction photographs, damage or settlement surveys, property 
surveys, and similar final record information. 

5. Deliver tools, spare parts, extra materials, and similar items to location designated by 
Owner. Label with manufacturer's name and model number where applicable. 

6. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's 
personnel of changeover in security provisions. 

7. Complete startup testing of systems. 
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8. Submit test/adjust/balance records. 
9. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
10. Advise Owner of changeover in heat and other utilities. 
11. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 
12. Complete final cleaning requirements, including touchup painting. 
13. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

B. Inspection: Submit a written request for inspection for Substantial Completion. On receipt of 
request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements. Architect will prepare the Certificate of Substantial Completion after inspection or 
will notify Contractor of items, either on Contractor's list or additional items identified by 
Architect, which must be completed or corrected before certificate will be issued. 

1. Reinspection: Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for Final Completion. 

1.4 FINAL COMPLETION 

A. Preliminary Procedures: Before requesting final inspection for determining date of Final 
Completion, complete the following: 

1. Submit a final Application for Payment according to Division 1 Section "Payment 
Procedures." 

2. Submit certified copy of Architect Substantial Completion inspection list of items to be 
completed or corrected (punch list), endorsed and dated by Architect. The certified copy 
of the list shall state that each item has been completed or otherwise resolved for 
acceptance. 

3. Submit evidence of final, continuing insurance coverage complying with insurance 
requirements. 

4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 
equipment, and systems. Submit demonstration and training videotapes. 

B. Inspection: Submit a written request for final inspection for acceptance. On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements. 
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of 
construction that must be completed or corrected before certificate will be issued. 

1. Reinspection: Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation: Submit three copies of list. Include name and identification of each space and 
area affected by construction operations for incomplete items and items needing correction 
including, if necessary, areas disturbed by Contractor that are outside the limits of construction. 
Use CSI Form 14.1A. 
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1. Organize list of spaces in sequential order. 
2. Organize items applying to each space by major element, including categories for ceiling, 

individual walls, floors, equipment, and building systems. 
3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

1.6 WARRANTIES 

A. Submittal Time: Submit written warranties on request of Architect for designated portions of the 
Work where commencement of warranties other than date of Substantial Completion is 
indicated. 

B. Partial Occupancy: Submit properly executed warranties within 15 days of completion of 
designated portions of the Work that are completed and occupied or used by Owner during 
construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of the 
Project Manual. 

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark 
tab to identify the product or installation. Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," 
Project name, and name of Contractor. 

D. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 
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PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and 
other foreign substances. 

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

d. Remove snow and ice to provide safe access to building. 
e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances. Avoid disturbing natural 
weathering of exterior surfaces. Restore reflective surfaces to their original 
condition. 

f. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

g. Sweep concrete floors broom clean in unoccupied spaces. 
h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; 

shampoo if visible soil or stains remain. 
i. Clean transparent materials, including mirrors and glass in doors and windows. 

Remove glazing compounds and other noticeable, vision-obscuring materials. 
Replace chipped or broken glass and other damaged transparent materials. Polish 
mirrors and glass, taking care not to scratch surfaces. 

j. Remove labels that are not permanent. 
k. Touch up and otherwise repair and restore marred, exposed finishes and surfaces. 

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or 
that already show evidence of repair or restoration. 

1) Do not paint over "UL" and similar labels, including mechanical and 
electrical nameplates. 

l. Wipe surfaces of mechanical and electrical equipment and similar equipment. 
Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

m. Replace parts subject to unusual operating conditions. 
n. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 

resulting from water exposure. 
o. Replace disposable air filters and clean permanent air filters. Clean exposed 

surfaces of diffusers, registers, and grills. 
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p. Clean ducts, blowers, and coils if units were operated without filters during 
construction. 

q. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. 
Replace burned-out bulbs, and those noticeably dimmed by hours of use, and 
defective and noisy starters in fluorescent and mercury vapor fixtures to comply 
with requirements for new fixtures. 

r. Leave Project clean and ready for occupancy. 

C. Comply with safety standards for cleaning. Do not burn waste materials. Do not bury debris or 
excess materials on Owner's property. Do not discharge volatile, harmful, or dangerous 
materials into drainage systems. Remove waste materials from Project site and dispose of 
lawfully. 

END OF SECTION 01 7700 
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SECTION 01 7839 

PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

 1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

 1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for Project Record 
Documents, including the following: 
1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 

B. Related Sections include the following: 
1. Division 1 Section "Closeout Procedures" for general closeout procedures. 
2. Division 1 Section "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 
3. Divisions 2 through 33 Sections for specific requirements for Project Record Documents 

of the Work in those Sections. 

 1.3 SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit one set(s) of marked-up Record Prints. 

B. Record Specifications: Submit one copy of Project's Specifications, including addenda and 
contract modifications. 

C. Record Product Data: Submit one copy of each Product Data submittal. 

1. Where Record Product Data is required as part of operation and maintenance manuals, 
submit marked-up Product Data as an insert in manual instead of submittal as Record 
Product Data. 
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PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints: Maintain one set of blue- or black-line white prints of the Contract Drawings and 
Shop Drawings. 

1. Preparation: Mark Record Prints to show the actual installation where installation varies 
from that shown originally. Require individual or entity who obtained record data, whether 
individual or entity is Installer, subcontractor, or similar entity, to prepare the marked-up 
Record Prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an understandable drawing technique. 
c. Record data as soon as possible after obtaining it. Record and check the markup 

before enclosing concealed installations. 

2. Content: Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Revisions to routing of piping and conduits. 
d. Revisions to electrical circuitry. 
e. Actual equipment locations. 
f. Duct size and routing. 
g. Locations of concealed internal utilities. 
h. Changes made by Change Order or Construction Change Directive. 
i. Changes made following Architect's written orders. 
j. Details not on the original Contract Drawings. 
k. Field records for variable and concealed conditions. 
l. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing 
actual physical conditions, completely and accurately. If Shop Drawings are marked, 
show cross-reference on the Contract Drawings. 

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish  
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted  
from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order  
numbers, and similar identification, where applicable. 

B. Format: Identify and date each Record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints: Organize Record Prints and newly prepared Record Drawings into 
manageable sets. Bind each set with durable paper cover sheets. Include identification 
on cover sheets. 

2. Record Transparencies: Organize into unbound sets matching Record Prints. Place 
transparencies in durable tube-type drawing containers with end caps. Mark end cap of 
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each container with identification. If container does not include a complete set, identify 
Drawings included. 

3. Identification: As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Architect. 
e. Name of Contractor. 

 2.2 RECORD SPECIFICATIONS 

 A. Preparation: Mark Specifications to indicate the actual product installation where installation 
varies from that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information necessary to 
provide a record of selections made. 

4. For each principal product, indicate whether Record Product Data has been submitted in 
operation and maintenance manuals instead of submitted as Record Product Data. 

5. Note related Change Orders, Record Product Data, and Record Drawings where 
applicable. 

 2.3 RECORD PRODUCT DATA 

 A. Preparation: Mark Product Data to indicate the actual product installation where installation 
varies substantially from that indicated in Product Data submittal. 
1. Give particular attention to information on concealed products and installations that 

cannot be readily identified and recorded later. 
2. Include significant changes in the product delivered to Project site and changes in 

manufacturer's written instructions for installation. 
3. Note related Change Orders, Record Specifications, and Record Drawings where 

applicable. 

 2.4 MISCELLANEOUS RECORD SUBMITTALS 

 A. Assemble miscellaneous records required by other Specification Sections for miscellaneous 
record keeping and submittal in connection with actual performance of the Work. Bind or file 
miscellaneous records and identify each, ready for continued use and reference. 
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PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording: Maintain one copy of each submittal during the construction period for Project 
Record Document purposes. Post changes and modifications to Project Record Documents as 
they occur; do not wait until the end of Project. 

B. Maintenance of Record Documents and Samples: Store Record Documents and Samples in the 
field office apart from the Contract Documents used for construction. Do not use Project Record 
Documents for construction purposes. Maintain Record Documents in good order and in a 
clean, dry, legible condition, protected from deterioration and loss. Provide access to Project 
Record Documents for Architect's reference during normal working hours. 

END OF SECTION 01 7839 



DIVISION 02 – EXISTING CONDITIONS

02 4119    Selective Demolition 
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SECTION 02 4119 

SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Demolition and removal of roof related materials. 

B. Related Requirements: 

1. Section 01 1000 "Summary" for restrictions on the use of the premises, Owner-
occupancy requirements, and phasing requirements. 

2. Section 01 7310 "Cutting and Patching" for cutting and patching procedures. 

1.3 DEFINITIONS 

A. Remove: Detach items from existing construction and legally dispose of them off-site unless 
indicated to be removed and salvaged or removed and reinstalled. 

B. Remove and Salvage: Carefully detach from existing construction, in a manner to prevent 
damage, and deliver to Owner ready for reuse. 

C. Remove and Reinstall: Detach items from existing construction, prepare for reuse, and reinstall 
where indicated. 

D. Existing to Remain: Existing items of construction that are not to be permanently removed and 
that are not otherwise indicated to be removed, removed and salvaged, or removed and 
reinstalled. 

1.4 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

1.5 INFORMATIONAL SUBMITTALS 

A. Proposed Protection Measures: Submit report, including drawings, that indicates the measures 
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proposed for protecting individuals and property, for environmental protection, for dust control 
and for noise control. Indicate proposed locations and construction of barriers. 

B. Predemolition Photographs: Submit before Work begins. 

C. Warranties: Documentation indicated that existing warranties are still in effect after completion 
of selective demolition. 

1.6 CLOSEOUT SUBMITTALS 

A. Inventory: Submit a list of items that have been removed and salvaged. 

B. Landfill Records: Indicate receipt and acceptance of hazardous wastes by a landfill facility 
licensed to accept hazardous wastes. 

1.7 FIELD CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area. 
Conduct selective demolition so Owner's operations will not be disrupted. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far 
as practical. 

C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding 
with selective demolition. 

D. Storage or sale of removed items or materials on-site is not permitted. 

E. Utility Service: Maintain existing utilities indicated to remain in service and protect them against 
damage during selective demolition operations. 

1. Maintain fire-protection facilities in service during selective demolition operations. 

F. Hazardous Materials: It is not expected that hazardous materials will be encountered in the 
Work. 

1. Hazardous materials will be removed by Owner before start of the Work. 
2. If suspected hazardous materials are encountered, do not disturb; immediately notify 

Architect and Owner. Hazardous materials will be removed by Owner under a separate 
contract. 

PART 2 - PRODUCTS 

2.1 PEFORMANCE REQUIREMENTS 

A. Regulatory Requirements: Comply with governing EPA notification regulations before 
beginning selective demolition. Comply with hauling and disposal regulations of authorities 
having jurisdiction. 
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B. Standards: Comply with ANSI/ASSE A10.6 and NFPA 241. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective demolition 
operations. 

B. Review record documents of existing construction provided by Owner. Owner does not 
guarantee that existing conditions are same as those indicated in record documents. 

C. Survey existing conditions and correlate with requirements indicated to determine extent of 
selective demolition required. 

D. When unanticipated mechanical, electrical, or structural elements that conflict with intended 
function or design are encountered, investigate and measure the nature and extent of conflict. 
Promptly submit a written report to Architect. 

E. Survey of Existing Conditions: Record existing conditions by use of preconstruction 
photographs. 
1. Inventory and record the condition of items to be removed and salvaged. Provide 

photographs of conditions that might be misconstrued as damage caused by salvage 
operations. 

2. Before selective demolition or removal of existing building elements that will be 
reproduced or duplicated in final Work, make permanent record of measurements, 
materials, and construction details required to make exact reproduction. 

3.2 SELECTIVE DEMOLITION, GENERAL 

A. General: Demolish and remove existing construction only to the extent required by new 
construction and as indicated. Use methods required to complete the Work within limitations of 
governing regulations and as follows: 
1. Neatly cut openings and holes plumb, square, and true to dimensions required. Use 

cutting methods least likely to damage construction to remain or adjoining construction. 
Use hand tools or small power tools designed for sawing or grinding, not hammering and 
chopping, to minimize disturbance of adjacent surfaces. Temporarily cover openings to 
remain. 

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

3. Do not use cutting torches. 
4. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and 

promptly dispose of off-site. 
5. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 
6. Dispose of demolished items and materials promptly. 

B. Existing Items to Remain: Protect construction indicated to remain against damage and soiling 
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during selective demolition. When permitted by Architect, items may be removed to a suitable, 
protected storage location during selective demolition and cleaned and reinstalled in their 
original locations after selective demolition operations are complete. 

3.3 DISPOSAL OF DEMOLISHED MATERIALS 

A. General: Except for items or materials indicated to be recycled, reused, salvaged, reinstalled, 
or otherwise indicated to remain Owner's property, remove demolished materials from Project 
site and legally dispose of them in an EPA-approved landfill. 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device that will 

convey debris to grade level in a controlled descent. 

B. Burning: Do not burn demolished materials. 

C. Disposal: Transport demolished materials off Owner's property and legally dispose of them. 

3.4 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations. Return adjacent areas to condition existing before selective demolition 
operations began. 

END OF SECTION 02 4119 



DIVISION 03 - CONCRETE 

Not Used 



DIVISION 04 - MASONRY

Not Used 



DIVISION 05 - METALS

05 5000 Metal Fabrications 
05 5213 Pipe and Tube Railings 
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SECTION 05 5000 

METAL FABRICATIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following metal fabrications: 
1. Ladders. 
2. Miscellaneous framing and supports for the following: 

a. Applications where framing and supports are not specified in other sections. 

1.3 SUBMITTALS 

A. General:  Submit each item in this Article according to the Conditions of the Contract and 
Division 01 Specification Sections. 

B. Shop drawings detailing fabrication and erection of each metal fabrication indicated.  Include 
plans, elevations, sections, and details of metal fabrications and their connections.  Show 
anchorage and accessory items.  Provide templates for anchors and bolts specified for 
installation under other Sections. 

C. Samples representative of materials and finished products as may be requested by Architect. 

1.4 QUALITY ASSURANCE 

A. Welding Standards:  Comply with applicable provisions of AWS D1.1 "Structural Welding 
Code--Steel," AWS D1.2 "Structural Welding Code--Aluminum," and AWS D1.3 "Structural 
Welding Code--Sheet Steel." 

1.5 PROJECT CONDITIONS 

A. Field Measurements:  Check actual locations of walls and other construction to which metal 
fabrications must fit by accurate field measurements before fabrication.  Show recorded 
measurements on final shop drawings.  Coordinate fabrication schedule with construction 
progress to avoid delaying the Work. 
1. Where field measurements cannot be made without delaying the Work, guarantee 

dimensions and proceed with fabricating products without field measurements.  
Coordinate construction to ensure that actual dimensions correspond to guaranteed 
dimensions.  Allow for trimming and fitting. 
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PART 2 - PRODUCTS 

2.1 FERROUS METALS 

A. Metal Surfaces, General:  For metal fabrications exposed to view in the completed Work, 
provide materials selected for their surface flatness, smoothness, and freedom from surface 
blemishes.  Do not use materials with exposed pitting, seam marks, roller marks, rolled trade 
names, or roughness. 

B. Steel Plates, Shapes, and Bars:  ASTM A 36. 
1. Galvanizing:  Hot-dip galvanize items as indicated to comply with applicable 

standard listed below: 
a. ASTM A 123, for galvanizing steel and iron products. 

E. Welding Rods and Bare Electrodes:  Select according to AWS specifications for the metal 
alloy to be welded. 

F. Anchor Rods:  ASTM F1554 Gr 36 threaded rods. 

2.2 PAINT 

A. Galvanizing Repair Paint:  High-zinc-dust-content paint for regalvanizing welds in galvanized 
steel, with dry film containing not less than 94 percent zinc dust by weight, and complying 
with DOD-P-21035 or SSPC-Paint 20. 

B. Bituminous Paint:  Cold-applied asphalt mastic complying with SSPC-Paint 12, except 
containing no asbestos fibers. 

2.3 FASTENERS 

A. General:  Provide plated fasteners complying with ASTM B 633, Class Fe/Zn 25 for 
electrodeposited zinc coating, for exterior use or where built into exterior walls.  Select 
fasteners for the type, grade, and class required. 
1. Provide Type 304 or 316 stainless-steel fasteners at locations indicated. 

B. Mechanical Fasteners:  Corrosion-resistant, low-velocity, power-actuated or pneumatically 
driven stainless steel fasteners. 

C. Bolts and Nuts:  Regular hexagon-head bolts, ASTM A 307, Grade A (ASTM F 568, Property 
Class 4.6), with hex nuts, ASTM A 563, and, where indicated, flat washers. 

D. Machine Screws:  ANSI B18.6.3. 

E. Lag Bolts:  ANSI B18.2.1. 

F. Wood Screws:  Flat head, carbon steel, ANSI B18.6.1. 

G. Plain Washers:  Round, carbon steel, ANSI B18.22.1. 

H. Lock Washers:  Helical, spring type, carbon steel, ANSI B18.21.1. 

I. Expansion Anchors:  Anchor bolt and sleeve assembly of material indicated below with 
capability to sustain, without failure, a load equal to 6 times the load imposed when installed 



Project #CMA21-039.7 05 5000 - 3 
Provo Peaks Elementary School Reroof Metal Fabrications 

in unit masonry and equal to 4 times the load imposed when installed in concrete as 
determined by testing per ASTM E 488 conducted by a qualified independent testing agency. 
1. Material:  Carbon steel components zinc-plated to comply with ASTM B 633, Class 

Fe/Zn 5. 

J. Toggle Bolts:  FS FF-B-588, tumble-wing type, class and style as required. 

2.4 GROUT 

A. Nonshrink, Metallic Grout:  Factory-packaged, ferrous-aggregate grout complying with ASTM 
C 1107, specifically recommended by manufacturer for heavy-duty loading applications. 

B. Available Products:  Subject to compliance with requirements, products that may be 
incorporated in the Work include, but are not limited to, the following: 
1. Nonshrink, Metallic Grouts: 

a. Supreme Plus; Cormix Construction Chemicals. 
b. Hi Mod Grout; Euclid Chemical Co. 
c. Embeco 885 and 636; Master Builders Technologies, Inc. 
d. Ferrolith G Redi-Mix and G-NC; Sonneborn Building Products--ChemRex, 

Inc. 
e. Met-ox; The Spray-Cure Company. 

2.5 FABRICATION, GENERAL 

A. Form metal fabrications from materials of size, thickness, and shapes indicated but not less 
than that needed to comply with performance requirements indicated.  Work to dimensions 
indicated or accepted on shop drawings, using proven details of fabrication and support.  
Use type of materials indicated or specified for various components of each metal 
fabrication. 

B. Form exposed work true to line and level with accurate angles and surfaces and straight 
sharp edges. 

C. Allow for thermal movement resulting from the following maximum change (range) in ambient 
temperature in the design, fabrication, and installation of installed metal assemblies to 
prevent buckling, opening up of joints, and overstressing of welds and fasteners.  Base 
design calculations on actual surface temperatures of metals ue to both solar heat gain and 
nighttime sky heat loss. 
1. Temperature Change (Range):  100 deg F (55.5 deg C). 

D. Shear and punch metals cleanly and accurately.  Remove burrs. 

E. Ease exposed edges to a radius of approximately 1/32 inch, unless otherwise indicated.  
Form bent-metal corners to smallest radius possible without causing grain separation or 
otherwise impairing work. 

F. Remove sharp or rough areas on exposed traffic surfaces. 

G. Weld corners and seams continuously to comply with the following: 
1. Use materials and methods that minimize distortion and develop strength and 

corrosion resistance of base metals. 
2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
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4. At exposed connections, finish exposed welds and surfaces smooth and blended so 
that no roughness shows after finishing, and contour of welded surface matches 
those adjacent. 

H. Form exposed connections with hairline joints, flush and smooth, using concealed fasteners 
wherever possible.  Use exposed fasteners of type indicated or, if not indicated, Phillips 
flat-head (countersunk) screws or bolts.  Locate joints where least conspicuous. 

I. Provide for anchorage of type indicated; coordinate with supporting structure.  Fabricate and 
space anchoring devices to secure metal fabrications rigidly in place and to support indicated 
loads. 

J. Shop Assembly:  Preassemble items in shop to greatest extent possible to minimize field 
splicing and assembly.  Disassemble units only as necessary for shipping and handling 
limitations.  Use connections that maintain structural value of joined pieces.  Clearly mark 
units for reassembly and coordinated installation. 

K. Cut, reinforce, drill, and tap metal fabrications as indicated to receive finish hardware, 
screws, and similar items. 

L. Fabricate joints that will be exposed to weather in a manner to exclude water, or provide 
weep holes where water may accumulate. 

2.6 STEEL LADDERS 

A. General:  Fabricate ladders for the locations shown, with dimensions, spacings, details, and 
anchorages as indicated.  Comply with requirements of ANSI A14.3. 

B. Siderails:  Continuous, steel, 1/2-by-2-1/2-inch flat bars, with eased edges, spaced 18 inches 
apart. 

C. Bar Rungs:  3/4-inch-diameter steel bars, spaced 12 inches o.c. 

D. Fit rungs in centerline of side rails, plug weld and grind smooth on outer rail faces. 

E. Support each ladder at top and bottom and at intermediate points spaced not more than 5 
feet o.c. with welded or bolted steel brackets. 
1. Size brackets to support design dead and live loads indicated and to hold centerline 

of ladder rungs clear of the wall surface by not less than 7 inches. 
2. Extend side rails 42 inches above top rung, and return rails to wall or structure 

unless other secure handholds are provided.  If the adjacent structure does not 
extend above the top rung, goose-neck the extended rails back to the structure to 
provide secure ladder access. 

F. Provide nonslip surfaces on top of each rung, either by coating rung with aluminum-oxide 
granules set in epoxy-resin adhesive or by using a type of manufactured rung filled with 
aluminum-oxide grout. 

G. Galvanize ladders, including brackets and fasteners, in the following locations: 
1. Exterior locations. 
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2.7 MISCELLANEOUS FRAMING AND SUPPORTS 

A. General:  Provide steel framing and supports for applications indicated that are not a part of 
structural steel framework as required to complete the Work. 

B. Fabricate units to sizes, shapes, and profiles indicated and required to receive other adjacent 
construction retained by framing and supports.  Fabricate from structural steel shapes, 
plates, and steel bars of welded construction using mitered joints for field connection.  Cut, 
drill, and tap units to receive hardware, hangers, and similar items. 
1. Equip units with integrally welded anchors for casting into concrete or building into 

masonry.  Furnish inserts if units must be installed after concrete is placed. 
a. Except as otherwise indicated, space anchors 24 inches o.c. and provide 

minimum anchor units in the form of steel straps 1-1/4 inches wide by 1/4 
inch thick by 8 inches long. 

C. Galvanize miscellaneous framing and supports in the following locations: 
1. Exterior locations. 

2.8 FINISHES, GENERAL 

A. Comply with NAAMM "Metal Finishes Manual" for recommendations relative to applying and 
designing finishes. 

B. Finish metal fabrications after assembly. 

2.9 STEEL AND IRON FINISHES 

A. Galvanizing: Apply zinc coating by the hot-dip process complying with the following 
requirements: 
1. ASTM A 153 for galvanizing iron and steel hardware. 
2. ASTM A 123 for galvanizing both fabricated and unfabricated iron and steel 

products made of uncoated rolled, pressed, and forged shapes, plates, bars, and 
strip 0.0299 inch thick or thicker. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Coordinate and furnish anchorages, setting drawings, diagrams, templates, instructions, and 
directions for installing anchorages, including concrete inserts, sleeves, anchor bolts, and 
miscellaneous items having integral anchors that are to be embedded in concrete or 
masonry construction.  Coordinate delivery of such items to Project site. 

3.2 INSTALLATION, GENERAL 

A. Fastening to In-Place Construction:  Provide anchorage devices and fasteners where 
necessary for securing miscellaneous metal fabrications to in-place construction.  Include 
threaded fasteners for concrete and masonry inserts, toggle bolts, through-bolts, lag bolts, 
wood screws, and other connectors as required. 

B. Cutting, Fitting, and Placement:  Perform cutting, drilling, and fitting required for installing 
miscellaneous metal fabrications.  Set metal fabrication accurately in location, alignment, and 
elevation; with edges and surfaces level, plumb, true, and free of rack; and measured from 
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established lines and levels. 

C. Provide temporary bracing or anchors in formwork for items that are to be built into concrete 
masonry or similar construction. 

D. Fit exposed connections accurately together to form hairline joints.  Weld connections that 
are not to be left as exposed joints but cannot be shop-welded because of shipping size 
limitations.  Do not weld, cut, or abrade the surfaces of exterior units that have been hot-dip 
galvanized after fabrication and are intended for bolted or screwed field connections. 

E. Field Welding:  Comply with the following requirements: 
1. Use materials and methods that minimize distortion and develop strength and 

corrosion resistance of base metals. 
2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so 

that no roughness shows after finishing, and contour of welded surface matches 
those adjacent. 

F. Corrosion Protection:  Coat concealed surfaces of aluminum that will come into contact with 
grout, concrete, masonry, wood, or dissimilar metals with a heavy coat of bituminous paint. 

3.3 ADJUSTING AND CLEANING 

A. For galvanized surfaces, clean welds, bolted connections, and abraded areas, and apply 
galvanizing repair paint to comply with ASTM A 780. 

END OF SECTION 05 5000 
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SECTION 05 5213 

PIPE AND TUBE RAILINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Galvanized steel pipe and tube railings. 

1.3 COORDINATION 

A. Coordinate selection of shop primers with topcoats to be applied over them.  Comply with paint 
and coating manufacturers' written recommendations to ensure that shop primers and topcoats 
are compatible with one another. 

B. Coordinate installation of anchorages for railings.  Furnish setting drawings, templates, and 
directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items 
with integral anchors, that are to be embedded in concrete or masonry.  Deliver such items to 
Project site in time for installation. 

C. Schedule installation so wall attachments are made only to completed walls.  Do not support 
railings temporarily by any means that do not satisfy structural performance requirements. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For the following: 
1. Railing brackets. 
2. Grout, anchoring cement, and paint products. 

B. Shop Drawings:  Include plans, elevations, sections, details, and attachments to other work. 

C. Delegated-Design Submittal:  For railings, including analysis data signed and sealed by the 
qualified professional engineer responsible for their preparation. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For testing agency. 
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B. Welding certificates. 

C. Paint Compatibility Certificates:  From manufacturers of topcoats applied over shop primers 
certifying that shop primers are compatible with topcoats. 

D. Product Test Reports:  For pipe and tube railings, for tests performed by a qualified testing 
agency, according to ASTM E 894 and ASTM E 935. 

E. Evaluation Reports:  For post-installed anchors, from ICC-ES. 

1.6 QUALITY ASSURANCE 

A. Welding Qualifications:  Qualify procedures and personnel according to the following: 

1. AWS D1.1, "Structural Welding Code - Steel." 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, 
temporary protective covering before shipping. 

1.8 FIELD CONDITIONS 

A. Field Measurements:  Verify actual locations of walls and other construction contiguous with 
metal fabrications by field measurements before fabrication. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Delegated Design:  Engage a qualified professional engineer, as defined in Section 01 4000 
"Quality Requirements," to design railings, including attachment to building construction. 

B. Structural Performance:  Railings, including attachment to building construction, shall withstand 
the effects of gravity loads and the following loads and stresses within limits and under 
conditions indicated: 

1. Handrails and Top Rails of Guards: 

a. Uniform load of 50 lbf/ ft. applied in any direction. 
b. Concentrated load of 200 lbf applied in any direction. 
c. Uniform and concentrated loads need not be assumed to act concurrently. 

2. Infill of Guards: 

a. Concentrated load of 50 lbf applied horizontally on an area of 1 sq. ft. 
b. Infill load and other loads need not be assumed to act concurrently. 
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C. Thermal Movements:  Allow for thermal movements from ambient and surface temperature 
changes. 

1. Temperature Change:  120 deg F, ambient; 180 deg F, material surfaces. 

2.2 METALS, GENERAL 

A. Metal Surfaces, General:  Provide materials with smooth surfaces, without seam marks, roller 
marks, rolled trade names, stains, discolorations, or blemishes. 

B. Brackets, Flanges, and Anchors:  Cast or formed metal of same type of material and finish as 
supported rails unless otherwise indicated. 

1. Provide type of bracket with flange tapped for concealed anchorage to threaded hanger 
bolt and that provides 1-1/2-inch clearance from inside face of handrail to finished wall 
surface. 

2.3 STEEL AND IRON 

A. Tubing:  ASTM A 500 (cold formed) or ASTM A 513. 

B. Pipe:  ASTM A 53, Type F or Type S, Grade A, Standard Weight (Schedule 40), unless another 
grade and weight are required by structural loads. 

1. Provide galvanized finish for exterior installations and where indicated. 

C. Plates, Shapes, and Bars:  ASTM A 36. 

D. Cast Iron:  Either gray iron, ASTM A 48, or malleable iron, ASTM A 47, unless otherwise 
indicated. 

2.4 FASTENERS 

A. General:  Provide the following: 

1. Ungalvanized-Steel Railings:  Plated steel fasteners complying with ASTM B 633 or 
ASTM F 1941, Class Fe/Zn 5 for zinc coating. 

2. Hot-Dip Galvanized Railings:  Type 304 stainless-steel or hot-dip zinc-coated steel 
fasteners complying with ASTM A 153 or ASTM F 2329 for zinc coating. 

B. Fasteners for Anchoring Railings to Other Construction:  Select fasteners of type, grade, and 
class required to produce connections suitable for anchoring railings to other types of 
construction indicated and capable of withstanding design loads. 

C. Fasteners for Interconnecting Railing Components: 

1. Provide concealed fasteners for interconnecting railing components and for attaching 
them to other work, unless otherwise indicated. 
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D. Post-Installed Anchors:  Torque-controlled expansion anchors or chemical anchors capable of 
sustaining, without failure, a load equal to 6 times the load imposed when installed in unit 
masonry and 4 times the load imposed when installed in concrete, as determined by testing 
according to ASTM E 488, conducted by a qualified independent testing agency. 
1. Material for Exterior Locations:  Alloy Group 1 stainless-steel bolts, ASTM F 593, and 

nuts, ASTM F 594. 

2.5 MISCELLANEOUS MATERIALS 

A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal alloy 
welded. 

B. Etching Cleaner for Galvanized Metal:  Complying with MPI#25. 

C. Galvanizing Repair Paint:  High-zinc-dust-content paint complying with SSPC-Paint 20 and 
compatible with paints specified to be used over it. 

D. Shop Primer for Galvanized Steel:  Primer formulated for exterior use over zinc-coated metal 
and compatible with finish paint systems indicated. 

E. Bituminous Paint:  Cold-applied asphalt emulsion complying with ASTM D 1187. 

F. Nonshrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, nongaseous grout 
complying with ASTM C 1107.  Provide grout specifically recommended by manufacturer for 
interior and exterior applications. 

G. Anchoring Cement:  Factory-packaged, nonshrink, nonstaining, hydraulic-controlled expansion 
cement formulation for mixing with water at Project site to create pourable anchoring, patching, 
and grouting compound. 

1. Water-Resistant Product:  At exterior locations and where indicated provide formulation 
that is resistant to erosion from water exposure without needing protection by a sealer or 
waterproof coating and that is recommended by manufacturer for exterior use. 

2.6 FABRICATION 

A. General:  Fabricate railings to comply with requirements indicated for design, dimensions, 
member sizes and spacing, details, finish, and anchorage, but not less than that required to 
support structural loads. 

B. Shop assemble railings to greatest extent possible to minimize field splicing and assembly.  
Disassemble units only as necessary for shipping and handling limitations.  Clearly mark units 
for reassembly and coordinated installation.  Use connections that maintain structural value of 
joined pieces. 

C. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to a radius 
of approximately 1/32 inch unless otherwise indicated.  Remove sharp or rough areas on 
exposed surfaces. 

D. Form work true to line and level with accurate angles and surfaces. 
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E. Fabricate connections that are exposed to weather in a manner that excludes water.  Provide 
weep holes where water may accumulate. 

F. Cut, reinforce, drill, and tap as indicated to receive finish hardware, screws, and similar items. 

G. Connections:  Fabricate railings with welded connections unless otherwise indicated. 

H. Welded Connections:  Cope components at connections to provide close fit, or use fittings 
designed for this purpose.  Weld all around at connections, including at fittings. 

1. Use materials and methods that minimize distortion and develop strength and corrosion 
resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove flux immediately. 
4. At exposed connections, finish exposed surfaces smooth and blended so no roughness 

shows after finishing and welded surface matches contours of adjoining surfaces. 

I. Form Changes in Direction as Follows: 
1. By flush bends or by inserting prefabricated flush-elbow fittings. 

J. For changes in direction made by bending, use jigs to produce uniform curvature for each 
repetitive configuration required.  Maintain cross section of member throughout entire bend 
without buckling, twisting, cracking, or otherwise deforming exposed surfaces of components. 

K. Close exposed ends of railing members with prefabricated end fittings. 

L. Provide wall returns at ends of wall-mounted handrails unless otherwise indicated.  Close ends 
of returns unless clearance between end of rail and wall is 1/4 inch or less. 

M. Brackets, Flanges, Fittings, and Anchors:  Provide wall brackets, flanges, miscellaneous fittings, 
and anchors to interconnect railing members to other work unless otherwise indicated. 

1. At brackets and fittings fastened to plaster or gypsum board partitions, provide crush-
resistant fillers or other means to transfer loads through wall finishes to structural 
supports and prevent bracket or fitting rotation and crushing of substrate. 

N. Provide inserts and other anchorage devices for connecting railings to concrete or masonry 
work.  Fabricate anchorage devices capable of withstanding loads imposed by railings.  
Coordinate anchorage devices with supporting structure. 

O. For railing posts set in concrete, provide steel sleeves not less than 6 inches long with inside 
dimensions not less than 1/2 inch greater than outside dimensions of post, with metal plate 
forming bottom closure. 

2.7 STEEL AND IRON FINISHES 

A. Galvanized Railings: 

1. Hot-dip galvanize exterior steel railings, including hardware, after fabrication. 
2. Comply with ASTM A 123 for hot-dip galvanized railings. 
3. Comply with ASTM A 153 for hot-dip galvanized hardware. 
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4. Do not quench or apply post galvanizing treatments that might interfere with paint 
adhesion. 

5. Fill vent and drain holes that are exposed in the finished Work, unless indicated to remain 
as weep holes, by plugging with zinc solder and filing off smooth. 

B. For galvanized railings, provide hot-dip galvanized fittings, brackets, fasteners, sleeves, and 
other ferrous components. 

C. Preparing Galvanized Railings for Shop Priming:  After galvanizing, thoroughly clean railings of 
grease, dirt, oil, flux, and other foreign matter, and treat with etching cleaner. 

D. Primer Application:  Apply shop primer to prepared surfaces of railings unless otherwise 
indicated.  Comply with requirements in SSPC-PA 1, "Shop, Field, and Maintenance Painting of 
Steel," for shop painting.  Primer need not be applied to surfaces to be embedded in concrete or 
masonry. 
1. Shop prime uncoated railings with universal shop primer. 
2. Do not apply primer to galvanized surfaces. 

E. High-Performance Organic Powder-Coat Finish: Four-coat fluoropolymer finish complying with 
AAMA 2605 and containing not less than 70 percent PVDF resin by weight in both color coat 
and clear topcoat. Prepare, pretreat, and apply coating to exposed metal surfaces to comply 
with coating and resin manufacturers' written instructions. 

1. Color and Gloss: As selected by Architect from manufacturer's full range. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine gypsum board assemblies, where reinforced to receive anchors, to verify that locations 
of concealed reinforcements are clearly marked for Installer.  Locate reinforcements and mark 
locations if not already done. 

3.2 INSTALLATION, GENERAL 

A. Fit exposed connections together to form tight, hairline joints. 

B. Perform cutting, drilling, and fitting required for installing railings.  Set railings accurately in 
location, alignment, and elevation; measured from established lines and levels and free of rack. 
1. Do not weld, cut, or abrade surfaces of railing components that are coated or finished 

after fabrication and that are intended for field connection by mechanical or other means 
without further cutting or fitting. 

2. Set posts plumb within a tolerance of 1/16 inch in 3 feet. 
3. Align rails so variations from level for horizontal members and variations from parallel 

with rake of steps and ramps for sloping members do not exceed 1/4 inch in 12 feet. 

C. Control of Corrosion:  Prevent galvanic action and other forms of corrosion by insulating metals 
and other materials from direct contact with incompatible materials. 
1. Coat, with a heavy coat of bituminous paint, concealed surfaces that are in contact with 

grout, concrete, masonry, wood, or dissimilar metals. 
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D. Adjust railings before anchoring to ensure matching alignment at abutting joints. 

E. Fastening to In-Place Construction:  Use anchorage devices and fasteners where necessary for 
securing railings and for properly transferring loads to in-place construction. 

3.3 RAILING CONNECTIONS 

A. Welded Connections:  Use fully welded joints for permanently connecting railing components.  
Comply with requirements for welded connections in "Fabrication" Article whether welding is 
performed in the shop or in the field. 

B. Expansion Joints:  Install expansion joints at locations indicated but not farther apart than 
required to accommodate thermal movement.  Provide slip-joint internal sleeve extending 2 
inches beyond joint on either side, fasten internal sleeve securely to one side, and locate joint 
within 6 inches of post. 

3.4 ANCHORING POSTS 

A. Use metal sleeves preset and anchored into concrete for installing posts.  After posts are 
inserted into sleeves, fill annular space between post and sleeve with nonshrink, nonmetallic 
grout or anchoring cement, mixed and placed to comply with anchoring material manufacturer's 
written instructions. 

B. Cover anchorage joint with flange of same metal as post, welded to post after placing anchoring 
material. 

C. Leave anchorage joint exposed with 1/8-inch buildup, sloped away from post. 

D. Anchor posts to metal surfaces with oval flanges, angle type, or floor type as required by 
conditions, connected to posts and to metal supporting members as follows: 
1. For steel pipe railings, weld flanges to post and bolt to metal supporting surfaces. 

3.5 ATTACHING RAILINGS 

A. Anchor railing ends at walls with round flanges anchored to wall construction and welded to 
railing ends. 

B. Attach railings to wall with wall brackets.  Locate brackets as indicated or, if not indicated, at 
spacing required to support structural loads. 

C. Secure wall brackets and railing end flanges to building construction as follows: 
1. For concrete and solid masonry anchorage, use drilled-in expansion shields and hanger 

or lag bolts. 
2. For hollow masonry anchorage, use toggle bolts. 
3. For steel-framed partitions, use self-tapping screws fastened to steel framing or to 

concealed steel reinforcements. 
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3.6 ADJUSTING AND CLEANING 

A. Touchup Painting:  Immediately after erection, clean field welds, bolted connections, and 
abraded areas of shop paint, and paint exposed areas with the same material as used for shop 
painting to comply with SSPC-PA 1 requirements for touching up shop-painted surfaces. 
1. Apply by brush or spray to provide a minimum 2.0-mil dry film thickness. 

B. Galvanized Surfaces:  Clean field welds, bolted connections, and abraded areas, and repair 
galvanizing to comply with ASTM A 780. 

3.7 PROTECTION 

A. Protect finishes of railings from damage during construction period with temporary protective 
coverings approved by railing manufacturer.  Remove protective coverings at time of 
Substantial Completion. 

END OF SECTION 05 5213 



DIVISION 06 - WOOD AND PLASTICS

06 1053    Miscellaneous Rough Carpentry 
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SECTION 06 1053 

MISCELLANEOUS ROUGH CARPENTRY 

PART 1 - GENERAL 

1.1  RELATED DOCUMENTS 

A.  Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2  SUMMARY 

A.  This Section includes the following: 
1.  Rooftop equipment bases and support curbs. 
2.  Wood furring, grounds, nailers, cant strips and blocking. 
3.  Sheathing. 
4.  Framing and blocking for damaged wood blocking replacement. 
5.  Framing and blocking for perimeter edges. 

1.3  SUBMITTALS 

A.  General: Submit each item in this Article according to the Conditions of the Contract and 
Division 01 Specification Sections. 

B.  Wood treatment data as follows, including chemical treatment manufacturer's instructions 
for handling, storing, installing, and finishing treated materials: 
1.  For each type of preservative-treated wood product, include certification by 

treating plant stating type of preservative solution and pressure process used, 
net amount of preservative retained, and compliance with applicable standards. 

2.  For waterborne-treated products, include statement that moisture content of 
treated materials was reduced to levels indicated before shipment to Project site. 

C.  Material test reports from a qualified independent testing agency indicating and 
interpreting test results relative to compliance of fire-retardant-treated wood products with 
performance requirements indicated. 

D.  Warranty of chemical treatment manufacturer for each type of treatment. 

1.4  DELIVERY, STORAGE, AND HANDLING 

A.  Keep materials under cover and dry. Protect from weather and contact with damp or wet 
surfaces. Stack lumber, plywood, and other panels. Provide for air circulation within and 
around stacks and under temporary coverings. 
1.  For lumber and plywood pressure treated with waterborne chemicals, place 

spacers between each bundle to provide air circulation. 
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PART 2 - PRODUCTS 

2.1  LUMBER, GENERAL 

A.  Lumber Standards: Comply with DOC PS 20, "American Softwood Lumber Standard," 
and with applicable grading rules of inspection agencies certified by American Lumber 
Standards Committee's (ALSC) Board of Review. 

B.  Inspection Agencies: Inspection agencies, and the abbreviations used to reference them, 
include the following: 
1.  NELMA - Northeastern Lumber Manufacturers Association. 
2.  RIS - Redwood Inspection Service. 
3.  SPIB - Southern Pine Inspection Bureau. 
4.  WCLIB - West Coast Lumber Inspection Bureau. 
5.  WWPA - Western Wood Products Association. 

C.  Grade Stamps: Provide lumber with each piece factory marked with grade stamp of 
inspection agency evidencing compliance with grading rule requirements and identifying 
grading agency, grade, species, moisture content at time of surfacing, and mill. 
1.  For exposed lumber, furnish pieces with grade stamps applied to ends or back of 

each piece. 

D.  Where nominal sizes are indicated, provide actual sizes required by DOC PS 20 for 
moisture content specified. Where actual sizes are indicated, they are minimum dressed 
sizes for dry lumber. 
1.  Provide dressed lumber, S4S, unless otherwise indicated. 
2.  Provide dry lumber with 19 percent maximum moisture content at time of 

dressing for 2-inch nominal (38-mm actual) thickness or less, unless otherwise 
indicated. 

2.2  WOOD-PRESERVATIVE-TREATED MATERIALS 

A.  General: All lumber or plywood shall be preservative treated. Comply with applicable 
requirements of AWPA C2 (lumber) and AWPA C9 (plywood). Mark each treated item 
with the Quality Mark Requirements of an inspection agency approved by ALSC's Board 
of Review. 
1.  Do not use chemicals containing chromium or arsenic. 

B.  Pressure treat aboveground items with waterborne preservatives to a minimum retention 
of 0.25 lb/cu. ft. (4.0 kg/cu. m). After treatment, kiln-dry lumber and plywood to a 
maximum moisture content of 19 and 15 percent, respectively. Treat indicated items and 
the following: 
1.  Wood cants, nailers, curbs, equipment support bases, blocking, stripping, and 

similar members in connection with roofing, flashing, vapor barriers, and 
waterproofing. 

2.  Wood sills, sleepers, blocking, furring, stripping, and similar concealed members 
in contact with masonry or concrete. 

C.  Pressure treat wood members in contact with ground or freshwater with waterborne 
preservatives to a minimum retention of 0.40 lb/cu. ft. (6.4 kg/cu. m). 
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2.3  FIRE-RETARDANT TREATMENT BY PRESSURE PROCESS 

A.  General: Where fire-retardant-treated wood is indicated, pressure impregnate lumber and 
plywood with fire-retardant chemicals to comply with AWPA C20 and C27, respectively, 
for treatment type indicated; identify "fire-retardant-treated wood" with appropriate 
classification marking of Underwriters Laboratories, Inc., U.S. Testing, Timber Products 
Inspection, Inc. or other testing and inspecting agency acceptable to authorities having 
jurisdiction. 
1.  Current Evaluation/Research Reports: Provide fire-retardant- treated wood for 

which a current model code evaluation/research report exists that is acceptable 
to authorities having jurisdiction and that evidences compliance of fire-retardant 
treated wood for application indicated. 

B.  Exterior Type: Use for exterior locations and where indicated. 

C.  Inspect each piece of treated lumber or plywood after drying and discard damaged or 
defective pieces. 

D.  Products: Subject to compliance with requirements, provide one of the following: 
1.  Exterior Type Fire-Retardant-Treated Wood: 

a.  "Exterior Fire-X," Hoover Treated Wood Products. 

2.4  DIMENSION LUMBER 

A.  General: Provide dimension lumber of grades indicated according to the ALSC National 
Grading Rule (NGR) provisions of the inspection agency indicated. 
1.  Grade: Construction, Stud, or No. 2. 
2.  Species: Hem-fir or douglas-fir; WCLIB or WWPA. 

2.5  MISCELLANEOUS LUMBER 

A.  General: Provide lumber for support or attachment of other construction, including rooftop 
equipment curbs and support bases, cant strips, bucks, nailers, blocking, furring, 
grounds, stripping, and similar members. 

B.  Fabricate miscellaneous lumber from dimension lumber of sizes indicated and into 
shapes shown. 

C.  Moisture Content: 19 percent maximum for lumber items are not specified to receive 
wood preservative treatment. 

D.  Grade: For dimension lumber sizes, provide No. 3 or Standard grade lumber per ALSC's 
NGRs of any species. For board-size lumber, provide No. 3 Common grade per NELMA, 
NLGA, or WWPA; No. 2 grade per SPIB; or Standard grade per NLGA, WCLIB or WWPA 
of any species. 

2.6  WOOD-BASED STRUCTURAL-USE PANELS 

A.  Structural-Use Panel Standards: Provide either all-veneer, mat-formed, or composite 
panels complying with DOC PS 2, "Performance Standard for Wood-Based Structural-
Use Panels," unless otherwise indicated. Provide plywood panels complying with DOC 
PS 1, "U.S. Product Standard for Construction and Industrial Plywood," where plywood is 
indicated. 
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B.  Trademark: Factory mark structural-use panels with APA trademark evidencing 
compliance with grade requirements. 
1.  Span Ratings: Provide panels with span ratings required to meet "Code Plus" 

provisions of APA Form No. E30, "APA Design/Construction Guide: Residential & 
Commercial." 

C.  Miscellaneous Concealed Plywood: C-C Plugged Exterior, thickness as indicated but not 
less than 1/2 inch (12.7 mm). 

2.7  FASTENERS 

A.  General: Provide fasteners of size and type indicated that comply with requirements 
specified in this Article for material and manufacture. 
1.  Where miscellaneous carpentry is exposed to weather, in ground contact, or in 

area of high relative humidity, provide fasteners with a hot-dip zinc coating per 
ASTM A 153 or of Type 304 stainless steel. 

B.  Nails, Wire, Brads, and Staples: FS FF-N-105. 

C.  Power-Driven Fasteners: CABO NER-272. 

D.  Bolts: Steel bolts complying with ASTM A 307, Grade A (ASTM F 568, Property Class 
4.6); with ASTM A 563 (ASTM A 563M) hex nuts and, where indicated, flat washers. 

2.8  METAL FRAMING ANCHORS 

A.  General: Provide galvanized steel framing anchors of structural capacity, type, and size 
indicated and as follows: 
1.  Research or Evaluation Reports: Provide products for which model code 

research or evaluation reports exist that are acceptable to authorities having 
jurisdiction and that evidence compliance of metal framing anchors for 
application indicated with building code in effect for Project. 

2.  Allowable Design Loads: Provide products with allowable design loads, as 
published by manufacturer, that meet or exceed those indicated. Manufacturer's 
published values shall be determined from empirical data or by rational 
engineering analysis and demonstrated by comprehensive testing performed by 
a qualified independent testing agency. 

B.  Galvanized Steel Sheet: Hot-dip, zinc-coated steel sheet complying with ASTM A 653, 
G60 (ASTM A 653M, Z180) coating designation; structural, commercial, or lock-forming 
quality, as standard with manufacturer for type of anchor indicated. 

C.  Joist Hangers: U-shaped joist hangers with 2-inch- (50-mm-) long seat and 1-1/4-inch- 
(32- mm-) wide nailing flanges at least 85 percent of joist depth. 
1.  Thickness: 0.064 inch (1.6 mm). 

PART 3 - EXECUTION 

3.1  INSTALLATION, GENERAL 

A.  Discard units of material with defects that impair quality of carpentry and that are too 
small to use with minimum number of joints or optimum joint arrangement. 
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B.  Set carpentry to required levels and lines, with members plumb, true to line, cut, and 
fitted. 

C.  Fit carpentry to other construction; scribe and cope as required for accurate fit. Correlate 
location of furring, nailers, blocking, grounds, and similar supports to allow attachment of 
other construction. 

D.  Apply field treatment complying with AWPAM4 to cut surfaces of preservative-treated 
lumber and plywood. 

E.  Securely attach carpentry work as indicated and according to applicable codes and 
recognized standards. 

F.  Use fasteners of appropriate type and length. Predrill members when necessary to avoid 

splitting wood. 

3.2  WOOD GROUNDS, NAILERS, BLOCKING, CANT STRIPS AND SLEEPERS 

A.  Install where shown and where required for screeding or attaching other work. Cut and 
shape to required size. Coordinate locations with other work involved. 
1.  Provide new wood blocking as required to replace all damaged or deteriorated 

existing wood nailers or blocking. 

B.  Attach to substrates to support applied loading. Recess bolts and nuts flush with 
surfaces, unless otherwise indicated. 

3.3  WOOD FURRING 

A.  Install plumb and level with closure strips at edges and openings. Shim with wood as 
required for tolerance of finish work. 

3.4  INSTALLATION OF STRUCTURAL-USE PANELS 

A.  General: Comply with applicable recommendations contained in APA Form No. E30, 
"APA Design/Construction Guide: Residential & Commercial," for types of structural-use 
panels and applications indicated. 
1.  Comply with "Code Plus" provisions of above-referenced guide. 

3.5  PERIMETER EDGES 

A.  Install continuous wood framing and blocking as shown: 
1.  To the height required by field conditions. 
2.  To form a perimeter wall and provide solid backing for application of new metal 

fascia. Framing shall be anchored to the deck using appropriate type, length and 
spacing of fasteners as required by field conditions. 

END OF SECTION 06 1053
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SECTION 07 0150.19 

PREPARATION FOR REROOFING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Full tear-off of entire roof. 
2. Removal of base flashings. 

B. Related Requirements: 

1. Section 01 1000 "Summary" for use of the premises and phasing requirements. 
2. Section 01 5000 "Temporary Facilities and Controls" for temporary construction and 

environmental-protection measures for reroofing preparation. 

1.3 DEFINITIONS 

A. Roofing Terminology: Definitions in ASTM D 1079 and glossary of NRCA's "The NRCA Roofing 
and Waterproofing Manual" apply to work of this Section. 

B. Full Roof Tear-Off: Removal of existing roofing system from deck. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: Include plans, sections, and details. 

C. Temporary Roofing Submittal: Product data and description of temporary roofing system. If 
temporary roof remains in place, include surface preparation requirements needed to receive 
permanent roof, and submit a letter from roofing manufacturer, stating acceptance of the 
temporary roof and that its inclusion does not adversely affect the roofing system's resistance to 
fire and wind or its FM Global rating. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer. 
1. Include certificate that Installer is licensed to perform asbestos abatement. 

B. Fastener pull-out test report. 

C. Photographs or Videotape: Show existing conditions of adjoining construction and site 
improvements, including exterior and interior finish surfaces, that might be misconstrued as 
having been damaged by reroofing operations. Submit before Work begins. 

D. Landfill Records: Indicate receipt and acceptance of demolished roofing materials and 
hazardous wastes, such as asbestos-containing materials, by a landfill facility licensed to accept 
them. 

1.6 QUALITY ASSURANCE 

A. Installer Qualifications: Licensed to perform asbestos abatement in the state or jurisdiction 
where Project is located. 

B. Regulatory Requirements: Comply with governing EPA notification regulations before beginning 
roofing removal. Comply with hauling and disposal regulations of authorities having jurisdiction. 

C. Reroofing Conference: Conduct conference at Project site. 

1. Meet with Owner; Architect; Owner's insurer if applicable; testing and inspecting agency 
representative; roofing system manufacturer's representative; roofing Installer, including 
project manager, superintendent, and foreman; and installers whose work interfaces with 
or affects reroofing, including installers of roof deck, roof accessories, and roof-mounted 
equipment. 

2. Review methods and procedures related to roofing system tear-off and replacement, 
including, but not limited to, the following: 

a. Reroofing preparation, including roofing system manufacturer's written instructions. 
b. Temporary protection requirements for existing roofing system components that 

are to remain. 
c. Existing roof drains and roof drainage during each stage of reroofing, and roof-

drain plugging and plug removal. 
d. Construction schedule and availability of materials, Installer's personnel, 

equipment, and facilities needed to avoid delays. 
e. Existing roof deck conditions requiring notification of Architect. 
f. Existing roof deck removal procedures and Owner notifications. 
g. Condition and acceptance of existing roof deck and base flashing substrate for 

reuse. 
h. Structural loading limitations of roof deck during reroofing. 
i. Base flashings, special roofing details, drainage, penetrations, equipment curbs, 

and condition of other construction that affect reroofing. 
j. HVAC shutdown and sealing of air intakes. 
k. Shutdown of fire-suppression, -protection, and -alarm and -detection systems. 
l. Asbestos removal and discovery of asbestos-containing materials. 
m. Governing regulations and requirements for insurance and certificates if 

applicable. 
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n. Existing conditions that may require notification of Architect before proceeding. 

1.7 FIELD CONDITIONS 

A. Owner will occupy portions of building immediately below reroofing area. Conduct reroofing so 
Owner's operations are not disrupted. Provide Owner with not less than 72 hours' notice of 
activities that may affect Owner's operations. 

1. Coordinate work activities daily with Owner so Owner can place protective dust and 
water-leakage covers over sensitive equipment and furnishings, shut down HVAC and 
fire-alarm or -detection equipment if needed, and evacuate occupants from below work 
area. 

2. Before working over structurally impaired areas of deck, notify Owner to evacuate 
occupants from below affected area. Verify that occupants below work area have been 
evacuated before proceeding with work over impaired deck area. 

B. Protect building to be reroofed, adjacent buildings, walkways, site improvements, exterior 
plantings, and landscaping from damage or soiling from reroofing operations. 

C. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. 

D. Conditions existing at time of inspection for bidding are maintained by Owner as far as practical. 

E. Weather Limitations: Proceed with reroofing preparation only when existing and forecasted 
weather conditions permit Work to proceed without water entering existing roofing system or 
building. 

1. Remove only as much roofing in one day as can be made watertight in the same day. 

F. Hazardous Materials: It is not expected that hazardous materials, such as asbestos-containing 
materials, will be encountered in the Work. 
1. If materials suspected of containing hazardous materials are encountered, do not disturb; 

immediately notify Architect and Owner. Hazardous materials will be removed by Owner 
under a separate contract. 

PART 2 - PRODUCTS 

2.1 TEMPORARY PROTECTION MATERIALS 

A. Expanded Polystyrene (EPS) Insulation: ASTM C 578. 

B. Plywood: DOC PS1, Grade CD Exposure 1. 

C. OSB: DOC PS2, Exposure 1. 

2.2 TEMPORARY ROOFING MATERIALS 

A. Design and selection of materials for temporary roofing are Contractor's responsibilities. 
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2.3 INFILL AND REPLACEMENT MATERIALS 

A. Wood blocking, curbs, and nailers are specified in Section 06 1053 Miscellaneous Rough 
Carpentry." 

2.4 AUXILIARY REROOFING MATERIALS 

A. General: Use auxiliary reroofing preparation materials recommended by roofing system 
manufacturer for intended use and compatible with components of new roofing system. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Shut off rooftop utilities and service piping before beginning the Work. 

B. Test existing roof drains to verify that they are not blocked or restricted. Immediately notify 
Architect of any blockages or restrictions. 

C. Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work. Cover air-
intake louvers before proceeding with reroofing work that could affect indoor air quality or 
activate smoke detectors in the ductwork. 

D. During removal operations, have sufficient and suitable materials on-site to facilitate rapid 
installation of temporary protection in the event of unexpected rain. 

E. Maintain roof drains in functioning condition to ensure roof drainage at end of each workday. 
Prevent debris from entering or blocking roof drains and conductors. Use roof-drain plugs 
specifically designed for this purpose. Remove roof-drain plugs at end of each workday, when 
no work is taking place, or when rain is forecast. 
1. If roof drains are temporarily blocked or unserviceable due to roofing system removal or 

partial installation of new roofing system, provide alternative drainage method to remove 
water and eliminate ponding. Do not permit water to enter into or under existing roofing 
system components that are to remain. 

3.2 ROOF TEAR-OFF 

A. General: Notify Owner each day of extent of roof tear-off proposed for that day and obtain 
authorization to proceed. 

B. Full Roof Tear-Off: Remove existing roofing and other roofing system components down to the 
deck. 
1. Remove substrate board, if any, roof insulation and cover board, if any. 
2. Remove wood blocking, curbs, and nailers. 
3. Remove excess asphalt from concrete deck. A maximum of 1/8 inch thickness of asphalt 

is permitted to remain on concrete decks. 
4. Remove fasteners from deck. 
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3.3 DECK PREPARATION 

A. Inspect deck after tear-off of roofing system. 

B. Verify that concrete substrate is visibly dry and free of moisture. Test for capillary moisture by 
plastic sheet method according to ASTM D 4263 or by pouring 1 pint of hot roofing asphalt on 
deck at start of each day's work and at start of each roof area or plane. Do not proceed with 
roofing work if moisture condenses under plastic sheet or if asphalt test sample foams or can be 
easily and cleanly stripped after cooling. 

C. If broken or loose fasteners that secure deck panels to one another or to structure are 
observed, or if deck appears or feels inadequately attached, immediately notify Architect. Do not 
proceed with installation until directed by Architect. 

D. If deck surface is unsuitable for receiving new roofing or if structural integrity of deck is suspect, 
immediately notify Architect. Do not proceed with installation until directed by Architect. 

E. Provide additional deck securement as indicated on Drawings. 

F. Replace steel deck as indicated on Drawings. 

3.4 TEMPORARY ROOFING 

A. Install approved temporary roofing over area to be reroofed. 

B. Remove temporary roofing before installing new roofing. 

3.5 BASE FLASHING REMOVAL 

A. Remove existing base flashings. Clean substrates of contaminants, such as asphalt, sheet 
materials, dirt, and debris. 

B. Do not damage metal counterflashings that are to remain. Replace metal counterflashings 
damaged during removal with counterflashings of same metal, weight or thickness, and finish. 

C. Remove existing parapet sheathing and replace with new parapet sheathing to comply with 
Section 06 1053 "Miscellaneous Rough Carpentry." 

D. Replace parapet framing, wood blocking, curbs, and nailers to comply with Section 061053 
Miscellaneous Rough Carpentry." 

3.6 FASTENER PULL-OUT TESTING 

A. Retain independent testing and inspecting agency to conduct fastener pull-out tests according 
to SPRI FX-1, and submit test report to Architect and roofing manufacturer before installing new 
roofing system. 
1. Obtain Architect's and roofing manufacturer's approval to proceed with specified 

fastening pattern. Roofing manufacturer may furnish revised fastening pattern 
commensurate with pull-out test results. 
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3.7 DISPOSAL 

A. Collect demolished materials and place in containers. Promptly dispose of demolished 
materials. Do not allow demolished materials to accumulate on-site. 
1. Storage or sale of demolished items or materials on-site is not permitted. 

B. Transport and legally dispose of demolished materials off Owner's property. 

END OF SECTION 07 0150.19 
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SECTION 07 5419.14 

MECHANICALLY-ATTACHED and FULLY ADHERED POLYVINYL CHLORIDE ROOFING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Roofing Systems:    

1. Remove and dispose of existing roofing and flashing to expose substrates. 
2. Lightweight Concrete and Metal Roof Decks: 

a. Mechanically Fasten two layers of 2.6 inch thick rigid Polyiso roof insulation 
b. Install white 60 mil S327 using Rhinobond induction welding   

3. Concrete Roof Decks: 
a. Adhere two layers of 2.6 inch rigid Polyiso roof insulation 
b. Adhere white 60 mil G410 

4. Provide a Manufacturers 20 year labor and materials ‘System’ warranty with 70 miles per hour 
wind speed coverage. 

5. Provide an Installer’s 5 year material and workmanship warranty. 

B. Related Work: Include the following sections.  
1. Section 076200 – Sheet Metal Flashing and Trim 

1.2 REFERENCES 

A. Current Edition of:  Identified reference requirements as put forth by the project specification.  
1. International Building Code (IBC) 
2. American National Standards Institute (ANSI) 
3. American Society of Testing Materials (ASTM) 
4. National Roofing Contractors Association (NRCA) 
5. Single Ply Roofing Institute (SPRI) 
6. International Green Construction Code (IgCC) 
7. Technical Bulletins 

1.3 SUBMITTALS 

A. Literature:  Copies of current relevant information pertaining to the primary components to be used 
in the roof system including but not limited to: 

1. Specifications 
2. Roofing’s Warranties: 

a. Manufacturer’s 
b. Installer’s 

3. Product Data Sheets including advertised overall membrane thickness and advertised 
thickness over reinforcement scrim. 

4. Material Safety Data Sheets 
5. FM/UL listings/approvals 
6. Green/Sustainable Certificates: 

a. UL Environment validation of recycling claims 
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b. International Green Construction Code (IgCC) Section including the National Sanitation 
Foundation (NSF) assessment for single ply roof membranes 

B. Samples for Verification:  Representative samples of primary components to be used in the roof 
system. 

C. Shop Drawings:  Include plans, elevations, sections, details, and attachments to other work, 
including: 

1. Base flashings and membrane terminations. 
2. Tapered insulation, including slopes. 
3. Roof plan showing pattern for insulation attachment, and membrane fastening spacing. 
4. Fastening patterns for corner, perimeter, and field-of-roof locations. 

1.4 QUALITY ASSURANCE 

A. Roofing Manufacturer’s Qualifications: 

1. Demonstrated performance history of producing PVC roof membranes no less, in duration of 
years, than the warranty duration specified. 

2. Manufactured by membrane supplier and not private labeled. 
3. Minimum of five years’ experience recycling membranes at the end of their service life back 

into new membrane products.  Provide a minimum of five reference projects. 

B. Installer Qualifications:   

1. A qualified firm that is authorized by Roofing Manufacturer - Roofing to install all work pertaining 
to product manufacturer's roof system and that is eligible to receive manufacturer's warranty. 

C. Pre-installation Roofing Conference:  Conduct conference at Project site.  

1. Roofing Manufacturer’s representative, Owner, Architect, Owner's Insurer, Testing and 
Inspecting Agency representative, Roofing Installer, Deck Installer, and installers whose work 
interfaces with or affects roofing, including installers of roof accessories and roof-mounted 
equipment.  

2. Review methods and procedures related to roofing installation, including manufacturer's most 
current requirements. 

3. Review base flashings, special roofing details and transitions, roof drainage, roof penetrations, 
equipment curbs, and condition of other construction that affects roofing system. 

4. Review governing regulations and requirements for insurance and certificates. 
5. Review temporary protection requirements for roofing system during and after installation. 
6. Deviations from the project specifications or the approved shop drawings are not permitted 

without prior written approval by Roofing Manufacturer, the owner, the owner’s representative, 
and the designer. 

D. Fire Design:  
1. Underwriters Laboratories, Inc. Class A Assembly 
2. Other 

E. Special Design:   
1. California Energy Commission Title 24 
2. SCAQMD 
3. ANSI-SPRI ES-1 
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4. National Sanitation Foundation (NSF)  
5. Energy Star 
6. International Green Construction Code (IgCC) 
7. CRRC 
8. OTC 
9. Other 

1.5 DELIVERY, HANDLING, AND STORAGE 

A. Deliver roofing materials to project site in original containers with seals unbroken and labeled with 
product manufacturer's name or product brand name. 

B. Comply with most current product data sheet requirements when handling, storing, protecting, or 
installing roofing materials. Including but not limited to avoiding physical damage, deterioration by 
sunlight, excessive moisture, or other potentially damaging conditions. 

C. Store liquid materials in their original undamaged containers in a clean, dry, protected location; 
away from direct sunlight; within the temperature range noted on the product data sheet.  

D. Handle and store roofing materials and equipment in a manner to avoid permanent deflection of 
deck. 

1.6 FIELD CONDITIONS  

A. Weather Limitations:  Proceed with installation only when existing and forecasted weather 
conditions permit roofing system to be installed according to manufacturer's most current 
requirements and warranty requirements. 

B. Material Compatibility:  Roofing materials shall be compatible with one another and adjacent 
materials under conditions of service and application required and confirmed by roofing 
manufacturer. 

1.7 WARRANTY 

A. Roofing Manufacturer’s Warranty:  Manufacturer warrants to the owner the specified warranty for 
the specified warranty period as long as the roofing is installed according to Manufacturer’s 
Technical instructions and installed by an Authorized Roofing Applicator. The warranty must be 
non-prorated and must not exclude coverage due to ponding water.   

1. Roofing Warranty: SYSTEM with 70 miles per hour wind speed coverage. 

2. Warranty Period:  Twenty (20) years from date of substantial completion.  

B. Applicator’s Warranty:  Signed by installing applicator, covering the work of a System Warranty, 
including all components of roofing system installation such as membrane roofing, base flashing, 
roof insulation, fasteners, cover boards, vapor retarders, and walkway products, for the following 
warranty period: 

1. Warranty Period:  Five (5) years from date of substantial completion.        
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PART 2 - PRODUCTS 

2.1 Basis of Design 

A. The basis of roof design for this property is Sika Sarnafil’s 60 mil S327 with Rhinobond attachment 
for the mechanically fastened roof areas and Sika Sarnafil’s 60 mil G410 adhered for the adhered 
roof areas or an approved comparable product submitted for approval prior to bidding. 

2.2 PERFORMANCE / DESIGN CRITERIA 

A. NSF/ANSI Standard 347 
B. Membrane thickness shall meet or exceed specified thickness when tested and guaranteed. 
C. Required membrane thickness above reinforcement scrim shall be: 

a. 60 mil thick membrane shall be 27 mils minimum above reinforcement 

2.3 ROOFING MATERIALS 

A. PVC Membrane:  

1. Field membrane:  
a. Mechanically Fastened: 
  1). Bare backed thermoplastic membrane, polyester scrim reinforced. 60 mil (1.5 

mm) thickness.  
b. Adhesive Attached: 

   1). Bare backed thermoplastic membrane, fiberglass scrim reinforced, 60 mil (1.5 
mm).  

  2). Adhesive backed thermoplastic membrane, fiberglass scrim reinforced, 60 mil 
(1.5 mm).  

2. Flashing membrane: 
a. Thermoplastic membrane with fiberglass reinforcement. 60 mil (1.5 mm) thickness. 
b. Asphalt Resistant Thermoplastic membrane, fiberglass reinforced. 60 mil (1.5 mm) 

thickness. 

B. Membrane thickness:  
1. 60 mil (1.5 mm) 
2. Other 

C. PVC Sheet Exposed Face Color:  

1. White, initial solar reflectance of 0.83, emittance of 0.90, and solar reflective index (SRI) of 104. 

D. Membrane Attachment Component: 

1. Adhered: 
a. 2121 latex based adhesive 
b. 2170VC Solvent based adhesive 
c. Self adhesive backed membrane. 

2. Membrane attachment:  
a. Induction Weld Disk 
b. Aluminum securement Bar 
c. As required by Membrane Manufacturer  
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E. Attachment Fasteners:  

1. #14 or as directed by membrane manufacturer to satisfy existing conditions. 

F. Roof Board or Insulation Attachment Component:  

1. Insulation plate 
2. Induction Weld Disk 

G. Insulation:   

1. ISO Fiber Reinforced Felt Facer 

H. Flashing Materials:  

1. Flashing:  
a. Fiberglass reinforced membrane. 
b. Membrane coated sheet metal: PVC coated 24 gauge galvanized steel. Color selected by 

Architect. Includes foil bond breaker tape, fasteners, hold down cleats and sealants as 
needed. 

2. Misc. Flashing Accessories:  
a. Prefabricated inside and outside corners, pipe flashings etc. 
b. Reglets and termination bars -Sarnareglet with C-channel sealant shelf. Flat term bar is 

not acceptable
c. VOC compliant solvent / water based adhesive 
d. Slip sheets and separation felt  
e. Drain inserts if required 
f. Membrane cover-strips 

I. Miscellaneous Materials:  

1. Accessories:  
a. Aluminum Tape 
b. Seam Cleaner 

2. Sealants and Pitch Pocket Fillers:   
a. Sealant: 

1. Polyurethane  
2. Silicone 

b. Multi-Purpose Tape 

3. Temporary Overnight Tie-ins (must be removed prior to start of next day’s roofing): 
a. Spray-applied, water-resistant urethane foam 
b. Mechanical attachment with rigid bars and compressed sealant 

4. PVC Welding Equipment:   
a. Automatic membrane welder 
b. Hand Welder 
c. Induction Welder Kit  
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Demolition and disposal of existing roofing and flashing materials shall be in strict compliance with 
Federal, State and Local Health and Safety requirements. 

B. Applicator shall verify that the work done under related sections meets the following conditions: 

1. Roof drains and scuppers have been installed properly, or reconditioned, or replaced. 
2. Roof curbs, nailers, equipment supports, vents and other roof penetrations are properly 

secured and prepared to receive new roofing materials. 
3. All surfaces are smooth and free of dirt, debris and incompatible materials. 
4. All roof surfaces shall be free of water, ice and snow. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing installation 
according to roofing system manufacturer's most current requirements.  Remove sharp projections. 

B. Prevent materials from entering and clogging roof drains and flashings and from spilling or 
migrating onto surfaces of other construction.  Remove roof drain plugs when no work is taking 
place or when rain is forecast. 

3.3 ROOFING INSTALLATION, GENERAL 

A. Install roofing system according to product manufacturer's most current requirements including but 
not limited to roofing applicator handbook, product data sheets, specifications, and or relevant 
technical bulletins. 

B. Complete terminations and base flashings and provide temporary seals to prevent water from 
entering completed sections of roofing system at end of workday or when rain is forecast.  Remove 
and discard temporary seals before beginning work on adjoining roofing. 

3.4 INSULATION INSTALLATION 

A. Coordinate installing roofing system components so insulation is not exposed to precipitation or 
other sources of moisture. 

B. Comply with product manufacturer's most current requirements for installing roof insulation. 
Mechanically fasten the roof insulation over the Structural metal and light weight concrete roof 
decking in the spacing and patterns required to satisfy roof conditions and wind speed coverage 
requirements.  Low rise foam adhere the roof insulation is the spacing and patterns required to 
satisfy roof conditions and wind speed coverage requirements.  

C. Install insulation to achieve required thickness.  Stagger joints in both directions at least 12 inches 
between layers. 

D. Trim insulation where necessary at roof drains so completed surface is smooth and does not restrict 
flow of water. 
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E. Drains shall be properly sumped to allow membrane to sit flat without stretching or wrinkling. 

F. Fill gaps exceeding 1/4 inch with insulation. Cut and fit insulation within 1/4 inch of nailers, 
projections, and penetrations. 

3.5 MEMBRANE INSTALLATION 

A. Roofing over the Metal and light weight roof decking: (Mechanically Fastened):  
1. Field-attached induction weld system: Secure PVC roofing membrane using Induction Weld to 

Induction disc- plates fastened with applicable fasteners then hot-air weld lapping seams with 
single nozzle welder. 

B. Roofing over poured in place concrete roof decking: (Adhered): 
1. Low rise foam adhesive adhered: Apply foam in ribbons and pattern to satisfy the 

attachment and wind speed requirement for this installation. 

C. Install PVC roofing membrane and secure by fastening using mechanical fasteners specifically 
designed and sized for fastening specified system to specific deck type at the spacing rate 
according to Manufacturer’s and Owner’s Representative/Designer. Continue mechanically 
fastening roofing membrane over area to receive roofing in accordance with roofing system 
manufacturer's most current requirements.  

D. Accurately align roofing, and maintain uniform side and end laps of minimum dimensions required 
by manufacturer.  Stagger end laps. 

E. Apply roofing with side laps shingled with slope of roof deck where possible. 

F. Make sure seam areas are free of debris, dirt, and dust, overlap membrane sheets, and hot-air 
weld side and end laps of roofing and sheet flashings according to manufacturer's most current 
requirements to ensure a watertight seam installation. 

1. Verify in-field weld strength of seams a minimum of twice daily, repair seam sample areas. 
2. Test lap edges with probe to verify seam weld continuity. 
3. If any tears or voids in lapped seams are found repair using appropriate approved technique. 

G. Spread continuous sealant bead leaving no gaps over deck drain flange at roof drains, and securely 
seal roofing in place with clamping ring. 

3.6 BASE / FIELD MEMBRANE FLASHING INSTALLATION 

A. Install all membrane flashings according to roofing system manufacturer's most current 
requirements. 

B. Install sheet membrane base flashing by applying bonding adhesive to substrate and underside of 
membrane flashing at required rate.  Do not apply to seam area of flashing. 

C. Flash field penetrations and inside/outside corners with appropriate prefab flashing components or 
by approved custom in-field fabrication technique. 

D. Firmly roll membrane flashing into the adhesive.  Hot-air weld side and end laps to ensure a 
watertight seam installation. 
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E. Terminate and seal top of membrane flashings and mechanically anchor to substrate by approved 
Sika Corporation - Roofing detail. 

3.7 SHEET METAL FLASHING INSTALLATION 

A. Manufacturer’s high wind edge detail shall be used including a 22 gauge continuous hold down 
cleat, Foil release tape at each joint with matching cover-strip membrane and manufacturers 
membrane coated metal fabricated to match existing profile(s). 

3.8 WALKWAY INSTALLATION  

A. Install walkway product in locations indicated, adhere (except edges) to deck sheet, and hot-air 
weld edges.  

3.9 FIELD QUALITY CONTROL 

A. Arrange for roofing system manufacturer's technical personnel to inspect roofing installation upon 
completion. 

B. Repair or remove and replace components of roofing system that do not comply with specified 
requirements. 

C. Correct deficiencies in or remove roofing system that does not comply with requirements, repair 
substrates, and repair or reinstall roofing system to a condition free of damage and deterioration at 
time of Substantial Completion and according to warranty requirements. 

D. Additional testing and inspecting, at Contractor's expense, will be performed to determine if 
replaced or additional work complies with specified requirements. 

3.10 PROTECTION 

A. Protect new roofing system from damage and wear during construction period.  Inspect new roofing 
for damage if used during construction 

END OF SECTION 07 5419.14 
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SECTION 07 6200 

SHEET METAL FLASHING AND TRIM

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Formed Products: 

a. Formed low-slope roof sheet metal fabrications. 
b. Formed roof-drainage sheet metal fabrications. 

B. Related Sections: 

1. Division 06 Section “Miscellaneous Rough Carpentry" for wood nailers, curbs, and 
blocking. 

2. Division 07 Section "Ethylene-Propylene-Diene-Monomer (EPDM) Roofing" for coated 
metal. 

1.3 PERFORMANCE REQUIREMENTS 

A. General:  Sheet metal flashing and trim assemblies as indicated shall withstand wind loads, 
structural movement, thermally induced movement, and exposure to weather without failure due 
to defective manufacture, fabrication, installation, or other defects in construction.  Completed 
sheet metal flashing and trim shall not rattle, leak, or loosen, and shall remain watertight. 

B. Thermal Movements:  Provide sheet metal flashing and trim that allows for thermal movements 
from ambient and surface temperature changes. 

1. Temperature Change (Range):  120 deg F, ambient; 180 deg F, material surfaces. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated.  Include construction details, material 
descriptions, dimensions of individual components and profiles, and finishes for each 
manufactured product and accessory. 
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B. Shop Drawings:  Show fabrication and installation layouts of sheet metal flashing and trim, 
including plans, elevations, expansion-joint locations, and keyed details.  Distinguish between 
shop- and field-assembled work.  Include the following: 

1. Identification of material, thickness, weight, and finish for each item and location in 
Project. 

2. Details for forming sheet metal flashing and trim, including profiles, shapes, seams, and 
dimensions. 

3. Details for joining, supporting, and securing sheet metal flashing and trim, including 
layout of fasteners, cleats, clips, and other attachments.  Include pattern of seams. 

4. Details of termination points and assemblies, including fixed points. 
5. Details of expansion joints and expansion-joint covers, including showing direction of 

expansion and contraction. 
6. Details of edge conditions, including eaves, ridges, valleys, rakes, crickets, and 

counterflashings as applicable. 
7. Details of special conditions. 
8. Details of connections to adjoining work. 
9. Detail formed flashing and trim at a scale of not less than 3 inches per 12 inches. 

C. Samples for Verification:  For each type of exposed finish required, prepared on Samples of 
size indicated below: 

1. Sheet Metal Flashing:  12 inches long by actual width of unit, including finished seam and 
in required profile.  Include fasteners, cleats, clips, closures, and other attachments. 

2. Trim, Metal Closures, Expansion Joints, Joint Intersections, and Miscellaneous 
Fabrications:  12 inches long and in required profile.  Include fasteners and other 
exposed accessories. 

3. Accessories and Miscellaneous Materials:  Full-size Sample. 

1.5 INFORMATIONAL SUBMITTALS 

A. Warranty:  Sample of special warranty. 

1.6 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For sheet metal flashing and trim, and its accessories, to include in 
maintenance manuals. 

1.7 QUALITY ASSURANCE 

A. Fabricator Qualifications:  Shop that employs skilled workers who custom fabricate sheet metal 
flashing and trim similar to that required for this Project and whose products have a record of 
successful in-service performance. 

B. Sheet Metal Flashing and Trim Standard:  Comply with SMACNA's "Architectural Sheet Metal 
Manual" unless more stringent requirements are specified or shown on Drawings. 

C. Preinstallation Conference:  Conduct conference at Project site. 
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1. Meet with Owner, Architect, Owner's insurer if applicable, Installer, and installers whose 
work interfaces with or affects sheet metal flashing and trim including installers of roofing 
materials, roof accessories, unit skylights, and roof-mounted equipment. 

2. Review methods and procedures related to sheet metal flashing and trim. 
3. Examine substrate conditions for compliance with requirements, including flatness and 

attachment to structural members. 
4. Review special roof details, roof drainage, roof penetrations, equipment curbs, and 

condition of other construction that will affect sheet metal flashing. 
5. Document proceedings, including corrective measures and actions required, and furnish 

copy of record to each participant. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Do not store sheet metal flashing and trim materials in contact with other materials that might 
cause staining, denting, or other surface damage.  Store sheet metal flashing and trim materials 
away from uncured concrete and masonry. 

B. Protect strippable protective covering on sheet metal flashing and trim from exposure to sunlight 
and high humidity, except to the extent necessary for the period of sheet metal flashing and trim 
installation. 

1.9 WARRANTY 

A. Special Warranty on Finishes:  Manufacturer's standard form in which manufacturer agrees to 
repair finish or replace sheet metal flashing and trim that shows evidence of deterioration of 
factory-applied finishes within specified warranty period. 

1. Exposed Panel Finish:  Deterioration includes, but is not limited to, the following: 

a. Color fading more than 5 Hunter units when tested according to ASTM D 2244. 
b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214. 
c. Cracking, checking, peeling, or failure of paint to adhere to bare metal. 

2. Finish Warranty Period:  25 years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 SHEET METALS 

A. General:  Protect mechanical and other finishes on exposed surfaces from damage by applying 
a strippable, temporary protective film before shipping. 

B. Metallic-Coated Steel Sheet:  Restricted flatness steel sheet, metallic coated by the hot-dip 
process and prepainted by the coil-coating process to comply with ASTM A 755/A 755M. 

1. Zinc-Coated (Galvanized) Steel Sheet:  ASTM A 653/A 653M, G90 coating designation; 
structural quality. 

2. Surface:  Smooth, flat. 
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3. Exposed Coil-Coated Finish: 
a. Three-Coat Fluoropolymer: AAMA 2605. Fluoropolymer finish containing not less 

than 70 percent PVDF resin by weight in both color coat and clear topcoat. 
Prepare, pretreat, and apply coating to exposed metal surfaces to comply with 
coating and resin manufacturers' written instructions. 

4. Color: As selected by Architect from manufacturer's full range. 
5. Concealed Finish: Pretreat with manufacturer's standard white or light-colored acrylic or 

polyester backer finish, consisting of prime coat and wash coat with minimum total dry 
film thickness of 0.5 mil (0.013 mm). 

C. All sheet metal is to be factory prefinished. 

2.2 MISCELLANEOUS MATERIALS 

A. General:  Provide materials and types of fasteners, solder, welding rods, protective coatings, 
separators, sealants, and other miscellaneous items as required for complete sheet metal 
flashing and trim installation and recommended by manufacturer of primary sheet metal or 
manufactured item unless otherwise indicated. 

B. Fasteners:  Wood screws, annular threaded nails, self-tapping screws, self-locking rivets and 
bolts, and other suitable fasteners designed to withstand design loads and recommended by 
manufacturer of primary sheet metal or manufactured item. 

1. General:  Blind fasteners or self-drilling screws, gasketed, with hex-washer head. 

a. Exposed Fasteners:  Heads matching color of sheet metal using plastic caps or 
factory-applied coating. 

b. Spikes and Ferrules:  Same material as gutter; with spike with ferrule matching 
internal gutter width. 

2. Fasteners for Zinc-Coated (Galvanized) Steel Sheet:  Hot-dip galvanized steel according 
to ASTM A 153/A 153M or ASTM F 2329 or Series 300 stainless steel. 

C. Solder: 

1. For Zinc-Coated (Galvanized) Steel:  ASTM B 32, Grade Sn50, 50 percent tin and 50 
percent lead or Grade Sn60, 60 percent tin and 40 percent lead. 

D. Sealant Tape:  Pressure-sensitive, 100 percent solids, white polyisobutylene compound sealant 
tape with release-paper backing.  Provide permanently elastic, nonsag, nontoxic, nonstaining 
tape 2 inch wide and 1/8 inch thick. 

E. Elastomeric Sealant:  ASTM C 920, elastomeric silicone polymer sealant; low modulus; of type, 
grade, class, and use classifications required to seal joints in sheet metal flashing and trim and 
remain watertight. 

1. Sealant to be DOW CORNING 795 (No substitutions). 
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2.3 FABRICATION, GENERAL 

A. General:  Custom fabricate sheet metal flashing and trim to comply with recommendations in 
SMACNA's "Architectural Sheet Metal Manual" that apply to design, dimensions, geometry, 
metal thickness, and other characteristics of item indicated.  Fabricate items at the shop to 
greatest extent possible. 

1. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with 
performance requirements, but not less than that specified for each application and 
metal. 

2. Obtain field measurements for accurate fit before shop fabrication. 
3. Form sheet metal flashing and trim without excessive oil canning, buckling, and tool 

marks and true to line and levels indicated, with exposed edges folded back to form 
hems. 

4. Conceal fasteners and expansion provisions where possible.  Exposed fasteners are not 
allowed on faces exposed to view. 

B. Fabrication Tolerances:  Fabricate sheet metal flashing and trim that is capable of installation to 
a tolerance of 1/4 inch in 20 feet on slope and location lines as indicated and within 1/8-inch 
offset of adjoining faces and of alignment of matching profiles. 

C. Fabrication Tolerances:  Fabricate sheet metal flashing and trim that is capable of installation to 
tolerances specified in MCA's "Guide Specification for Residential Metal Roofing." 

D. Sealed Joints:  Form nonexpansion but movable joints in metal to accommodate elastomeric 
sealant. 

E. Expansion Provisions:  Where lapped expansion provisions cannot be used, form expansion 
joints of intermeshing hooked flanges, not less than 1 inch deep, filled with butyl sealant 
concealed within joints. 

F. Fabricate cleats and attachment devices from same material as accessory being anchored or 
from compatible, noncorrosive metal. 

G. Fabricate cleats and attachment devices of sizes as recommended by SMACNA's "Architectural 
Sheet Metal Manual" for application, but not less than thickness of metal being secured. 

H. Seams:  Fabricate nonmoving seams with flat-lock seams.  Tin edges to be seamed, form 
seams, and solder. 

I. Seams:  Fabricate nonmoving seams with flat-lock seams.  Form seams and seal with 
elastomeric sealant unless otherwise recommended by sealant manufacturer for intended 
use.  Rivet joints where necessary for strength. 

J. Do not use graphite pencils to mark metal surfaces. 

2.4 LOW-SLOPE ROOF SHEET METAL FABRICATIONS 

A. Copings: Fabricate in minimum 96-inch- (2400-mm-) long, but not exceeding 12-foot- (3.6-m-) 
long, sections. Fabricate joint plates of same thickness as copings. Furnish with continuous 
cleats to support edge of external leg and drill elongated holes for fasteners on interior leg. Miter 
corners, fasten and seal watertight. Shop fabricate interior and exterior corners. 
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1. Joint Style: Standing seam minimum 1 inch high. Fold sheet metal over to form a water 
tight seal. All exposed metal surfaces shall be finished with same color. 

2. Fabricate from the Following Materials: 
a. Galvanized Steel: 0.0276 inch thick (24 gauge). 

B. Roof-to-Roof Transition Expansion-Joint Cover: Fabricate from the following materials: Shop 
fabricate interior and exterior corners. 
1. Galvanized Steel: 0.040 inch thick (20 gauge). 

C. Roof-Edge Flashing (Gravel Stop) and Fascia Cap:  Fabricate in minimum 96-inch- long, but not 
exceeding 10-foot- long, sections.  Furnish with 6-inch- wide, joint cover plates. 

1. Joint Style:  Lap, 4 inches wide minimum.  Match existing. 
2. Fabricate from the following materials: 

a. Galvanized Steel:  0.0276 inch thick (24 gauge). 

D. Counterflashing:  Fabricate from the following materials: 

1. Galvanized Steel:  0.0276 inch thick (24 gauge). 

E. Flashing Receivers:  Fabricate from the following materials: 

1. Galvanized Steel:  0.0276 inch thick (24 gauge). 

2.5 ROOF-DRAINAGE SHEET METAL FABRICATIONS 

A. Hanging Gutters: Fabricate to cross section required, complete with end pieces, outlet tubes, 
and other accessories as required. Fabricate in minimum 96-inch- (2400-mm-) long sections. 
Furnish flat-stock gutter brackets and flat-stock gutter spacers and straps fabricated from same 
metal as gutters, of size recommended by cited sheet metal standard but with thickness not less 
than twice the gutter thickness indicated on Drawings. Fabricate expansion joints, expansion-
joint covers, gutter bead reinforcing bars, and gutter accessories from same metal as gutters. 
Shop fabricate interior and exterior corners. 

1. Gutter Profile: Style K according to cited sheet metal standard. 
2. Expansion Joints Butt type with cover plate. 
3. Gutters with Girth up to 15 Inches (380 mm): Fabricate from the following materials: 

a. Galvanized Steel: 0.0276 inch thick. 

B. Downspouts: Fabricate rectangular downspouts to dimensions indicated, complete with mitered 
elbows. Furnish with metal hangers from same material as downspouts and shop fabricate 
elbows. 

1. Fabricated Hanger Style: Fig 1-35A according to SMACNA's "Architectural Sheet Metal 
Manual." 

2. Fabricate from the following materials: 
a. Galvanized Steel: 0.0276 inch  thick. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, 
dimensions and other conditions affecting performance of the Work. 

1. Verify compliance with requirements for installation tolerances of substrates. 
2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely 

anchored. 

B. For the record, prepare written report, endorsed by Installer, listing conditions detrimental to 
performance of the Work. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION, GENERAL 

A. General:  Anchor sheet metal flashing and trim and other components of the Work securely in 
place, with provisions for thermal and structural movement.  Use fasteners, solder, welding 
rods, protective coatings, separators, sealants, and other miscellaneous items as required to 
complete sheet metal flashing and trim system. 

1. Install sheet metal flashing and trim true to line and levels indicated.  Provide uniform, 
neat seams with minimum exposure of solder, welds, and sealant. 

2. Install sheet metal flashing and trim to fit substrates and to result in watertight 
performance.  Verify shapes and dimensions of surfaces to be covered before fabricating 
sheet metal. 

3. Space cleats not more than 12 inches apart.  Anchor each cleat with two fasteners.  Bend 
tabs over fasteners. 

4. Install exposed sheet metal flashing and trim without excessive oil canning, buckling, and 
tool marks. 

5. Install sealant tape where indicated. 
6. Torch cutting of sheet metal flashing and trim is not permitted. 
7. Do not use graphite pencils to mark metal surfaces. 

B. Metal Protection:  Where dissimilar metals will contact each other or corrosive substrates, 
protect against galvanic action by painting contact surfaces with bituminous coating or by other 
permanent separation as recommended by SMACNA. 

C. Expansion Provisions:  Provide for thermal expansion of exposed flashing and trim.  Space 
movement joints at a maximum of (match existing length) with no joints allowed within 24 inches 
of corner or intersection.  Where lapped expansion provisions cannot be used or would not be 
sufficiently watertight, form expansion joints of intermeshing hooked flanges, not less than 1 
inch deep, filled with sealant concealed within joints. 

D. Fastener Sizes:  Use fasteners of sizes that will penetrate wood sheathing not less than 1-1/4 
inches for nails and not less than 3/4 inch for wood screws. 

E. Seal joints as shown and as required for watertight construction. 
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1. Where sealant-filled joints are used, embed hooked flanges of joint members not less 
than 1 inch into sealant.  Form joints to completely conceal sealant.  When ambient 
temperature at time of installation is moderate, between 40 and 70 deg F, set joint 
members for 50 percent movement each way.  Adjust setting proportionately for 
installation at higher ambient temperatures.  Do not install sealant-type joints at 
temperatures below 40 deg F. 

2. Prepare joints and apply sealants to comply with requirements in Division 07 Section 
"Joint Sealants." 

3.3 ROOF-DRAINAGE SYSTEM INSTALLATION 

A. General: Install sheet metal roof-drainage items to produce complete roof-drainage system 
according to cited sheet metal standard unless otherwise indicated. Coordinate installation of 
roof perimeter flashing with installation of roof-drainage system. 

B. Hanging Gutters: Join sections with riveted and soldered joints or joints sealed with sealant. 
Provide for thermal expansion. Attach gutters at eave or fascia to firmly anchor them in position. 
Provide end closures and seal watertight with sealant. Slope to downspouts. 

1. Fasten gutter spacers to front and back of gutter. 
2. Anchor and loosely lock back edge of gutter to continuous eave or apron flashing. 
3. Anchor gutter with straps spaced not more than 24 inches (600 mm) apart to roof deck, 

unless otherwise indicated, and loosely lock to front gutter bead. 

C. Downspouts: Join sections with 1-1/2-inch (38-mm) telescoping joints. 

1. Provide hangers with fasteners designed to hold downspouts securely to walls. Locate 
hangers at top and bottom and at approximately 60 inches (1500 mm) o.c. 

2. Provide elbows at base of downspout to direct water away from building. 

3.4 ROOF FLASHING INSTALLATION 

A. General:  Install sheet metal flashing and trim to comply with performance requirements, sheet 
metal manufacturer's written installation instructions, and SMACNA's "Architectural Sheet Metal 
Manual."  Provide concealed fasteners where possible, set units true to line, and level as 
indicated.  Install work with laps, joints, and seams that will be permanently watertight and 
weather resistant. 

B. Pipe or Post Counterflashing:  Install counterflashing umbrella with close-fitting collar with top 
edge flared for elastomeric sealant, extending a minimum of 4 inches over base flashing.  Install 
stainless-steel draw band and tighten. 

C. Counterflashing:  Coordinate installation of counterflashing with installation of base flashing.  
Insert counterflashing in reglets or receivers and fit tightly to base flashing.  Extend 
counterflashing 4 inches over base flashing.  Lap counterflashing joints a minimum of 4 inches 
and bed with sealant.  Secure in a waterproof manner by means of snap-in installation and 
sealant or lead wedges and sealant. 
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3.5 ERECTION TOLERANCES 

A. Installation Tolerances:  Shim and align sheet metal flashing and trim within installed tolerance 
of 1/4 inch in 20 feet on slope and location lines as indicated and within 1/8-inch offset of 
adjoining faces and of alignment of matching profiles. 

B. Installation Tolerances:  Shim and align sheet metal flashing and trim within installed tolerances 
specified in MCA's "Guide Specification for Residential Metal Roofing." 

3.6 CLEANING AND PROTECTION 

A. Clean exposed metal surfaces of substances that interfere with uniform oxidation and 
weathering. 

B. Clean and neutralize flux materials.  Clean off excess solder. 

C. Clean off excess sealants. 

D. Remove temporary protective coverings and strippable films as sheet metal flashing and trim 
are installed unless otherwise indicated in manufacturer's written installation instructions.  On 
completion of installation, remove unused materials and clean finished surfaces.  Maintain in a 
clean condition during construction. 

E. Replace sheet metal flashing and trim that have been damaged or that have deteriorated 
beyond successful repair by finish touchup or similar minor repair procedures. 

END OF SECTION 07 6200 
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SECTION 07 7129 

MANUFACTURED ROOF EXPANSION JOINTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Bellows-type roof expansion joints. 

B. Related Requirements: 

1. Section 06 1053 "Miscellaneous Rough Carpentry" for wooden curbs or cants for 
mounting roof expansion joints. 

2. Section 07 6200 "Sheet Metal Flashing and Trim" for shop- and field-fabricated sheet 
metal flashing, and other sheet metal items. 

1.3 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: For roof expansion joints. 

1. Include plans, elevations, sections, and attachment details. 
2. Include details of splices, intersections, transitions, fittings, method of field assembly, and 

location and size of each field splice. 
3. Provide isometric drawings of intersections, terminations, and changes in joint direction 

or planes, depicting how components interconnect with each other and adjacent 
construction to allow movement and achieve waterproof continuity. 

C. Samples: For each exposed product and for each color specified, 6 inches in size. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer. 

B. Sample Warranties: For special warranties. 

1.6 QUALITY ASSURANCE 

A. Installer Qualifications: Installer of roofing membrane. 

1.7 WARRANTY 

A. Special Warranty: Manufacturer and Installer agree to repair or replace roof expansion joints 
and components that leak, deteriorate beyond normal weathering, or otherwise fail in materials 
or workmanship within specified warranty period. 

1. Warranty Period: Two years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. General: Roof expansion joints shall withstand exposure to weather, remain watertight, and 
resist the movements indicated without failure, rattling, leaking, or fastener disengagement due 
to defective manufacture, fabrication, installation, or other defects in construction. 

B. Thermal Movements: Allow for thermal movements from ambient and surface temperature 
changes to prevent buckling, opening of joints, hole elongation, overstressing of components, 
failure of joint seals, failure of connections, and other detrimental effects. 

1. Temperature Change: 120 deg F, ambient; 180 deg F, material surfaces. 

2.2 BELLOWS-TYPE ROOF EXPANSION JOINTS 

A. Source Limitations: Obtain bellows-type roof expansion joints approved by roofing manufacturer 
and that are part of roofing membrane warranty. 

B. Flanged Bellows Roof Expansion Joint: Manufactured, continuous, waterproof, joint-cover 
assembly, consisting of exposed membrane bellows, laminated to flexible, closed-cell support 
foam, and secured along each edge to a 3- to 4-inch-wide metal flange for nailing to substrate. 
Provide each size and type indicated, factory-fabricated units for corner and joint intersections 
and horizontal and vertical transitions including those to other building expansion joints, splicing 
units, adhesives, and other components as recommended by roof-expansion-joint manufacturer 
for complete installation. Fabricate each assembly specifically for installation configuration 
indicated on Drawings. 
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1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 
a. Balco, Inc. 
b. Building Materials Corporation of America; GAF Materials Corporation. 
c. C/S Group. 
d. Johns Manville; a Berkshire Hathaway company. 

2. Joint Movement Capability: Plus and minus 50 percent of joint size. 
3. Bellows: PVC flexible membrane, nominal 80 mils thick. 

a. Color: White. 

4. Flanges: Non-metallic PVC membrane. 

a. Form: Angle formed to fit curbs as indicated on Drawings. 

5. Cover Membrane: PVC flexible membrane, factory laminated to bellows and covering 
entire joint assembly and curbs. 

a. Color: White. 

6. Secondary Seal: Continuous, waterproof PVC membrane within joint and attached to 
substrate on sides of joint below the primary bellows assembly. 
a. Thermal Insulation: Fill space above secondary seal with manufacturer's standard, 

factory-installed glass-fiber insulation; with maximum flame-spread and smoke-
developed indexes of 25 and 50, respectively, per ASTM E 84. 

2.3 MATERIALS 

A. PVC Membrane: ASTM D 4434, Type standard with manufacturer for application. 

B. Adhesives: As recommended by roof-expansion-joint manufacturer and with a VOC content of 
70 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

C. Fasteners: Manufacturer's recommended fasteners, suitable for application and designed to 
withstand design loads. 

D. Mineral-Fiber Blanket: ASTM C 665. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, 
dimensions, and other conditions affecting performance of the Work. 
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B. Examine roof-joint openings, inside surfaces of parapets, and expansion-control joint systems 
that interface with roof expansion joints, for suitable conditions where roof expansion joints will 
be installed. 

C. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. General: Comply with manufacturer's written instructions for handling and installing roof 
expansion joints. 
1. Anchor roof expansion joints securely in place, with provisions for required movement. 

Use fasteners, protective coatings, sealants, and miscellaneous items as required to 
complete roof expansion joints. 

2. Install roof expansion joints true to line and elevation; without warping, jogs in alignment, 
buckling, or tool marks. 

3. Provide for linear thermal expansion of roof expansion joint materials. 
4. Provide uniform profile of roof expansion joint throughout its length; do not stretch or 

squeeze membranes. 
5. Provide uniform, neat seams. 
6. Install roof expansion joints to fit substrates and to result in watertight performance. 
7. Torch cutting of roof expansion joints is not permitted. 

B. Directional Changes and Other Expansion-Control Joint Systems: Coordinate installation of roof 
expansion joints with other expansion-control joint systems to result in watertight performance. 
Install factory-fabricated units at directional changes and at transitions between roof expansion 
joints and exterior expansion-control joint systems specified in Section 07 9500 "Expansion 
Control" to provide continuous, uninterrupted, and watertight joints. 

C. Splices: Splice roof expansion joints with materials provided by roof-expansion-joint 
manufacturer for this purpose, to provide continuous, uninterrupted, and waterproof joints. 
1. Install waterproof splices and prefabricated end dams to prevent leakage of secondary-

seal membrane. 

3.3 PROTECTION 

A. Protect roof expansion joints from foot traffic, displacement, or other damage. 

B. Remove and replace roof expansion joints and components that become damaged by moisture 
or otherwise. 

END OF SECTION 07 7129 
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SECTION 07 7200 

ROOF ACCESSORIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Roof hatches. 

B. Related Sections: 

1. Section 05 5000 "Metal Fabrications" for metal vertical ladders for access to roof hatches. 
2. Section 07 6200 "Sheet Metal Flashing and Trim" for shop- and field-formed metal 

flashing, roof-drainage systems, roof expansion-joint covers, and miscellaneous sheet 
metal trim and accessories. 

1.3 PERFORMANCE REQUIREMENTS 

A. General Performance: Roof accessories shall withstand exposure to weather and resist 
thermally induced movement without failure, rattling, leaking, or fastener disengagement due to 
defective manufacture, fabrication, installation, or other defects in construction. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of roof accessory indicated. Include construction details, material 
descriptions, dimensions of individual components and profiles, and finishes. 

B. Shop Drawings: For roof accessories. Include plans, elevations, keyed details, and attachments 
to other work. Indicate dimensions, loadings, and special conditions. Distinguish between plant- 
and field-assembled work. 

C. Samples: For each exposed product and for each color and texture specified, prepared on 
Samples of size to adequately show color. 

1.5 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings: Roof plans, drawn to scale, and coordinating penetrations and roof-
mounted items. Show the following: 
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1. Size and location of roof accessories specified in this Section. 
2. Method of attaching roof accessories to roof or building structure. 
3. Other roof-mounted items including mechanical and electrical equipment, ductwork, 

piping, and conduit. 
4. Required clearances. 

B. Warranty: Sample of special warranty. 

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For roof accessories to include in operation and maintenance 
manuals. 

1.7 COORDINATION 

A. Coordinate layout and installation of roof accessories with roofing membrane and base flashing 
and interfacing and adjoining construction to provide a leakproof, weathertight, secure, and 
noncorrosive installation. 

B. Coordinate dimensions with rough-in information or Shop Drawings of equipment to be 
supported. 

PART 2 - PRODUCTS 

2.1 METAL MATERIALS 

A. Zinc-Coated (Galvanized) Steel Sheet: ASTM A 653, G90 coating designation. 
1. Factory Prime Coating: Where field painting is indicated, apply pretreatment and white or 

light-colored, factory-applied, baked-on epoxy primer coat, with a minimum dry film 
thickness of 0.2 mil. 

B. Steel Shapes: ASTM A 36/A 36M, hot-dip galvanized according to ASTM A 123 unless 
otherwise indicated. 

C. Steel Tube: ASTM A 500, round tube. 

D. Galvanized-Steel Tube: ASTM A 500, round tube, hot-dip galvanized according to ASTM A 123. 

E. Steel Pipe: ASTM A 53, galvanized. 

2.2 MISCELLANEOUS MATERIALS 

A. General: Provide materials and types of fasteners, protective coatings, sealants, and other 
miscellaneous items required by manufacturer for a complete installation. 

B. Glass-Fiber Board Insulation: ASTM C 726, thickness as indicated. 
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C. Wood Nailers: Softwood lumber, pressure treated with waterborne preservatives for 
aboveground use, acceptable to authorities having jurisdiction, containing no arsenic or 
chromium, and complying with AWPA C2; not less than 1-1/2 inches thick. 

D. Fasteners: Roof accessory manufacturer's recommended fasteners suitable for application and 
metals being fastened. Match finish of exposed fasteners with finish of material being fastened. 
Provide nonremovable fastener heads to exterior exposed fasteners. Furnish the following 
unless otherwise indicated: 

1. Fasteners for Zinc-Coated or Aluminum-Zinc Alloy-Coated Steel: Series 300 stainless 
steel or hot-dip zinc-coated steel according to ASTM A 153 or ASTM F 2329. 

E. Gaskets: Manufacturer's standard tubular or fingered design of neoprene, EPDM, PVC, or 
silicone or a flat design of foam rubber, sponge neoprene, or cork. 

F. Elastomeric Sealant: ASTM C 920, elastomeric silicone polymer sealant as recommended by 
roof accessory manufacturer for installation indicated; low modulus; of type, grade, class, and 
use classifications required to seal joints and remain watertight. 

2.3 ROOF HATCH 

A. Roof Hatches: Metal roof-hatch units with lids and insulated double-walled curbs, welded or 
mechanically fastened and sealed corner joints, continuous lid-to-curb counterflashing and 
weathertight perimeter gasketing, and integrally formed deck-mounting flange at perimeter 
bottom. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 
a. Babcock-Davis. 
b. Bilco Company (The). 
c. Dur-Red Products. 
d. Milcor Inc.; Commercial Products Group of Hart & Cooley, Inc. 
e. Precision Ladders, LLC. 

B. Type and Size: Single-leaf lid, 48 by 48 inches. 

C. Loads: Minimum 40-lbf/sq. ft. external live load and 20-lbf/sq. ft. internal uplift load. 

D. Hatch Material: Zinc-coated (galvanized) steel sheet, 0.079 inch thick. 

1. Finish: Factory prime coating. 

E. Construction: 

1. Insulation: Glass-fiber board. 
2. Hatch Lid: Opaque, insulated, and double walled, with manufacturer's standard metal 

liner of same material and finish as outer metal lid. 
3. Curb Liner: Manufacturer's standard, of same material and finish as metal curb. 
4. Fabricate curbs to minimum height of 12 inches unless otherwise indicated. 
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F. Hardware: Stainless-steel spring latch with turn handles, butt- or pintle-type hinge system, and 
padlock hasps inside and outside. 

G. Safety Railing System: Roof-hatch manufacturer's standard system including rails, clamps, 
fasteners, safety barrier at railing opening, and accessories required for a complete installation; 
attached to roof hatch and complying with 29 CFR 1910.23 requirements and authorities having 
jurisdiction. 

1. Height: 42 inches above finished roof deck. 
2. Posts and Rails: Galvanized-steel pipe, 1-1/4 inches in diameter or galvanized-steel tube, 

1-5/8 inches in diameter. 
3. Flat Bar: Galvanized steel, 2 inches high by 3/8 inch thick. 
4. Maximum Opening Size: System constructed to prevent passage of a sphere 21 inches 

in diameter. 
5. Chain Passway Barrier: Galvanized proof coil chain with quick link on fixed end. 
6. Post and Rail Tops and Ends: Weather resistant, closed or plugged with prefabricated 

end fittings. 
7. Provide weep holes or another means to drain entrapped water in hollow sections of 

handrail and railing members. 
8. Fabricate joints exposed to weather to be watertight. 
9. Fasteners: Manufacturer's standard, finished to match railing system. 

H. Ladder-Assist Post: Roof-hatch manufacturer's standard device for attachment to roof-access 
ladder. 

1. Operation: Post locks in place on full extension; release mechanism returns post to 
closed position. 

2. Height: 42 inches above finished roof deck. 
3. Material: Steel tube. 
4. Post: 1-5/8-inch-diameter pipe. 
5. Finish: Manufacturer's standard baked enamel or powder coat. 

a. Color: As selected by Architect from manufacturer's full range. 

2.4 GENERAL FINISH REQUIREMENTS 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for 
recommendations for applying and designating finishes. 

B. Appearance of Finished Work: Noticeable variations in same piece are not acceptable. 
Variations in appearance of adjoining components are acceptable if they are within the range of 
approved Samples and are assembled or installed to minimize contrast. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, 
dimensions, and other conditions affecting performance of the Work. 
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B. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored. 

C. Verify dimensions of roof openings for roof accessories. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. General: Install roof accessories according to manufacturer's written instructions. 
1. Install roof accessories level, plumb, true to line and elevation, and without warping, jogs 

in alignment, excessive oil canning, buckling, or tool marks. 
2. Anchor roof accessories securely in place so they are capable of resisting indicated 

loads. 
3. Use fasteners, separators, sealants, and other miscellaneous items as required to 

complete installation of roof accessories and fit them to substrates. 
4. Install roof accessories to resist exposure to weather without failing, rattling, leaking, or 

loosening of fasteners and seals. 

B. Metal Protection: Protect metals against galvanic action by separating dissimilar metals from 
contact with each other or with corrosive substrates by painting contact surfaces with 
bituminous coating or by other permanent separation as recommended by manufacturer. 
1. Coat concealed side of roof accessories with bituminous coating where in contact with 

wood, ferrous metal, or cementitious construction. 

C. Roof-Hatch Installation: 
1. Install roof hatch so top surface of hatch curb is level. 
2. Verify that roof hatch operates properly. Clean, lubricate, and adjust operating 

mechanism and hardware. 
3. Attach safety railing system to roof-hatch curb. 
4. Attach ladder-assist post according to manufacturer's written instructions. 

D. Seal joints with elastomeric sealant as required by roof accessory manufacturer. 

3.3 REPAIR AND CLEANING 

A. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair 
galvanizing according to ASTM A 780. 

B. Touch up factory-primed surfaces with compatible primer ready for field painting according to 
Section 09 9100 "Painting." 

C. Clean exposed surfaces according to manufacturer's written instructions. 

D. Clean off excess sealants. 

E. Replace roof accessories that have been damaged or that cannot be successfully repaired by 
finish touchup or similar minor repair procedures. 

END OF SECTION 07 7200 
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SECTION 07 9200 

JOINT SEALANTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes sealants for the following applications, including those specified by 
reference to this Section: 

1. Exterior metal to metal joints 
2. Exterior metal to Masonry or concrete. 
3. All other exterior joints exposed to the elements. 

1.3 PERFORMANCE REQUIREMENTS 

A. Provide elastomeric joint sealants that establish and maintain watertight and airtight continuous 
joint seals without staining or deteriorating joint substrates. 

B. Provide joint sealants for interior applications that establish and maintain airtight and water-
resistant continuous joint seals without staining or deteriorating joint substrates. 

1.4 SUBMITTALS 

A. Product Data:  For each joint-sealant product indicated. 

B. Samples for Initial Selection:  Manufacturer's color charts consisting of strips of cured sealants 
showing the full range of colors available for each product exposed to view. 

C. Samples for Verification:  For each type and color of joint sealant required.  Install joint sealants 
in 1/2-inch- wide joints formed between two 6-inch- long strips of material matching the 
appearance of exposed surfaces adjacent to joint sealants. 

D. Qualification Data:  For firms and persons specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience.  Include lists of completed projects with project 
names and addresses, names and addresses of architects and owners, and other information 
specified. 
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1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  An experienced installer who has specialized in installing joint sealants 
similar in material, design, and extent to those indicated for this Project and whose work has 
resulted in joint-sealant installations with a record of successful in-service performance. 

B. Source Limitations:  Obtain each type of joint sealant through one source from a single 
manufacturer. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Deliver materials to Project site in original unopened containers or bundles with labels indicating 
manufacturer, product name and designation, color, expiration date, pot life, curing time, and 
mixing instructions for multi-component materials. 

B. Store and handle materials in compliance with manufacturer's written instructions to prevent 
their deterioration or damage due to moisture, high or low temperatures, contaminants, or other 
causes. 

1.7 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not proceed with installation of joint sealants under the following 
conditions: 

1. When ambient and substrate temperature conditions are outside limits permitted by joint 
sealant manufacturer. 

2. When ambient and substrate temperature conditions are outside limits permitted by joint 
sealant manufacturer or are below 40 deg F. 

3. When joint substrates are wet. 

B. Joint-Width Conditions:  Do not proceed with installation of joint sealants where joint widths are 
less than those allowed by joint sealant manufacturer for applications indicated. 

C. Joint-Substrate Conditions:  Do not proceed with installation of joint sealants until contaminants 
capable of interfering with adhesion are removed from joint substrates. 

1.8 WARRANTY 

A. General Warranty:  Special warranties specified in this Article shall not deprive Owner of other 
rights Owner may have under other provisions of the Contract Documents and shall be in 
addition to, and run concurrent with, other warranties made by Contractor under requirements of 
the Contract Documents. 

B. Special Installer's Warranty:  Written warranty, signed by Installer agreeing to repair or replace 
elastomeric joint sealants that do not comply with performance and other requirements specified 
in this Section within specified warranty period. 

1. Warranty Period:  Five years from date of Substantial Completion. 
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C. Special Manufacturer's Warranty:  Written warranty, signed by elastomeric sealant 
manufacturer agreeing to furnish elastomeric joint sealants to repair or replace those that do not 
comply with performance and other requirements specified in this Section within specified 
warranty period. 

1. Warranty Period shall be as indicated in paragraph 2.3B but not less than 20 years from 
date of Substantial Completion. 

D. Special warranties specified in this Article exclude deterioration or failure of elastomeric joint 
sealants from the following: 

1. Movement of the structure resulting in stresses on the sealant exceeding sealant 
manufacturer's written specifications for sealant elongation and compression caused by 
structural settlement or errors attributable to design or construction. 

2. Disintegration of joint substrates from natural causes exceeding design specifications. 
3. Mechanical damage caused by individuals, tools, or other outside agents. 
4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric 

contaminants. 

PART 2 - PRODUCTS 

2.1 PRODUCTS AND MANUFACTURERS 

A. Available Products:  Subject to compliance with requirements, products that may be 
incorporated into the Work include, but are not limited to, the products specified in the sealant 
schedules at the end of Part 3. 

2.2 MATERIALS, GENERAL 

A. Compatibility:  Provide joint sealants, backings, and other related materials that are compatible 
with one another and with joint substrates under conditions of service and application, as 
demonstrated by sealant manufacturer based on testing and field experience. 

B. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full range for 
this characteristic. 

2.3 ELASTOMERIC JOINT SEALANTS 

A. Elastomeric Sealant Standard:  Comply with ASTM C 920 and other requirements indicated for 
each liquid-applied chemically curing sealant in the Elastomeric Joint-Sealant Schedule at the 
end of Part 3, including those referencing ASTM C 920 classifications for type, grade, class, and 
uses. 

B. Approved Manufacturers and Products: 

1.  Dow Caulk #795 
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2.4 JOINT-SEALANT BACKING 

A. General:  Provide sealant backings of material and type that are nonstaining; are compatible 
with joint substrates, sealants, primers, and other joint fillers; and are approved for applications 
indicated by sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings:  ASTM C 1330, of type indicated below and of size and density to 
control sealant depth and otherwise contribute to producing optimum sealant performance: 

1. Type C:  Closed-cell material with a surface skin. 
2. Type O:  Open-cell material. 
3. Type B:  Bicellular material with a surface skin. 
4. Type:  Any material indicated above. 

2.5 MISCELLANEOUS MATERIALS 

A. Primer:  Material recommended by joint sealant manufacturer where required for adhesion of 
sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate 
tests and field tests. 

B. Cleaners for Nonporous Surfaces:  Chemical cleaners acceptable to manufacturers of sealants 
and sealant backing materials, free of oily residues or other substances capable of staining or 
harming joint substrates and adjacent nonporous surfaces in any way, and formulated to 
promote optimum adhesion of sealants with joint substrates. 

C. Masking Tape:  Nonstaining, nonabsorbent material compatible with joint sealants and surfaces 
adjacent to joints. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with 
requirements for joint configuration, installation tolerances, and other conditions affecting joint-
sealant performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to 
comply with joint sealant manufacturer's written instructions and the following requirements: 

1. Remove all foreign material from joint substrates that could interfere with adhesion of 
joint sealant, including dust, paints (except for permanent, protective coatings tested and 
approved for sealant adhesion and compatibility by sealant manufacturer), old joint 
sealants, oil, grease, waterproofing, water repellents, water, surface dirt, and frost. 

2. Clean porous joint substrate surfaces by brushing, grinding, blast cleaning, mechanical 
abrading, or a combination of these methods to produce a clean, sound substrate 
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capable of developing optimum bond with joint sealants.  Remove loose particles 
remaining from above cleaning operations by vacuuming or blowing out joints with oil-free 
compressed air.  Porous joint surfaces include the following: 

a. Concrete. 
b. Masonry. 
c. Unglazed surfaces of ceramic tile. 

3. Remove laitance and form-release agents from concrete. 
4. Clean nonporous surfaces with chemical cleaners or other means that do not stain, harm 

substrates, or leave residues capable of interfering with adhesion of joint sealants. 

a. Metal. 
b. Glass. 
c. Porcelain enamel. 
d. Glazed surfaces of ceramic tile. 

B. Joint Priming:  Prime joint substrates where recommended in writing by joint sealant 
manufacturer, based on preconstruction joint-sealant-substrate tests or prior experience.  Apply 
primer to comply with joint sealant manufacturer's written instructions.  Confine primers to areas 
of joint-sealant bond; do not allow spillage or migration onto adjoining surfaces. 

C. Masking Tape:  Use masking tape where required to prevent contact of sealant with adjoining 
surfaces that otherwise would be permanently stained or damaged by such contact or by 
cleaning methods required to remove sealant smears.  Remove tape immediately after tooling 
without disturbing joint seal. 

3.3 INSTALLATION OF JOINT SEALANTS 

A. General:  Comply with joint sealant manufacturer's written installation instructions for products 
and applications indicated, unless more stringent requirements apply. 

B. Sealant Installation Standard:  Comply with recommendations of ASTM C 1193 for use of joint 
sealants as applicable to materials, applications, and conditions indicated. 

C. Install sealant backings of type indicated to support sealants during application and at position 
required to produce cross-sectional shapes and depths of installed sealants relative to joint 
widths that allow optimum sealant movement capability. 

1. Do not leave gaps between ends of sealant backings. 
2. Do not stretch, twist, puncture, or tear sealant backings. 
3. Remove absorbent sealant backings that have become wet before sealant application 

and replace them with dry materials. 

D. Install sealants by proven techniques to comply with the following and at the same time 
backings are installed: 

1. Place sealants so they directly contact and fully wet joint substrates. 
2. Completely fill recesses provided for each joint configuration. 
3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow 

optimum sealant movement capability. 
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E. Tooling of Nonsag Sealants:  Immediately after sealant application and before skinning or 
curing begins, tool sealants according to requirements specified below to form smooth, uniform 
beads of configuration indicated; to eliminate air pockets; and to ensure contact and adhesion of 
sealant with sides of joint. 

1. Remove excess sealants from surfaces adjacent to joint. 
2. Use tooling agents that are approved in writing by sealant manufacturer and that do not 

discolor sealants or adjacent surfaces. 
3. Provide concave joint configuration per Figure 5A in ASTM C 1193, unless otherwise 

indicated. 

3.4 CLEANING 

A. Clean off excess sealants or sealant smears as the Work progresses by methods and with 
cleaning materials approved in writing by manufacturers of joint sealants and of products in 
which joints occur. 

3.5 PROTECTION 

A. Protect joint sealants during and after curing period from contact with contaminating substances 
and from damage resulting from construction operations or other causes so sealants are without 
deterioration or damage at time of Substantial Completion.  If, despite such protection, damage 
or deterioration occurs, cut out and remove damaged or deteriorated joint sealants immediately 
so installations with repaired areas are indistinguishable from the original work. 

3.6 ELASTOMERIC JOINT-SEALANT SCHEDULE 

A. Single-Component Non-sag Silicone Sealant:  Where joint sealants of this type are indicated, 
provide the following: products listed in order of preference: 

1. Approved Manufacturers and Products:

a.    Dow Caulk #795 or approved equal. 

       B.      Type and Grade:  S (single component) and NS (nonsag). 

       C.       Class:  25. 

       D.      Use Related to Exposure:  NT (non-traffic). 

 E.       Uses Related to Joint Substrates:  M, G, A, and, as applicable to joint substrates indicated O. 

                 1. Below are examples of Use O substrates.  Retain only those that apply or insert others. 

a. Use O Joint Substrates:  Coated glass, color anodic aluminum, aluminum coated 
with a high-performance coating, galvanized steel, brick, granite, limestone, 
marble, ceramic tile, and wood. 

1) Applications:   
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a) Wall joints (exterior) 
b) Flashing and coping joints 
c) Interior wall and ceiling joints 

END OF SECTION 07 9200 



DIVISION 08 - OPENINGS

Not Used 



DIVISION 09 - FINISHES

09 9113    Exterior Painting 
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SECTION 09 9113 

EXTERIOR PAINTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes surface preparation and the application of paint systems on the following 
exterior substrates: 
1. Concrete masonry units. 
2. Steel. 
3. Galvanized metal. 
4. Aluminum (not anodized or otherwise coated). 

1.3 DEFINITIONS 

A. Gloss Level 1: Not more than 5 units at 60 degrees and 10 units at 85 degrees, according to 
ASTM D 523, a matte flat finish. 

B. Gloss Level 2:  Not more than 10 units at 60 degrees and 10 to 35 units at 85 degrees, 
according to ASTM D 523, a high-side sheen flat, velvet-like finish. 

C. Gloss Level 3: 10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according to 
ASTM D 523, an eggshell finish. 

D. Gloss Level 4: 20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, according 
to ASTM D 523, a satin-like finish. 

E. Gloss Level 5: 35 to 70 units at 60 degrees, according to ASTM D 523, a semi-gloss finish. 

F. Gloss Level 6: 70 to 85 units at 60 degrees, according to ASTM D 523, a gloss finish. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. Include preparation requirements and application 
instructions. 

B. Samples for Selection: For each type of topcoat product. 

1. Submit Samples on rigid backing, 8 inches square. 
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2. Step coats on Samples to show each coat required for system. 
3. Label each coat of each Sample. 
4. Label each Sample for location and application area. 

C. Product List: For each product indicated, include the following: 

1. Cross-reference to paint system and locations of application areas. Use same 
designations indicated on Drawings and in schedules. 

2. VOC content. 

1.5 CLOSEOUT SUBMITTALS 

A. Coating Maintenance Manual: Provide coating maintenance manual including area summary 
with finish schedule, area detail designating location where each product/color/finish was used, 
product data pages, material safety data sheets, care and cleaning instructions, touch-up 
procedures, and color samples of each color and finish used. 

1.6 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that are 
packaged with protective covering for storage and identified with labels describing contents. 

1. Paint: 5 percent, but not less than 1 gal. of each material and color applied. 

1.7 QUALITY ASSURANCE 

A. Mockups: Apply mockups of each paint system indicated and each color and finish selected to 
verify preliminary selections made under Sample submittals and to demonstrate aesthetic 
effects and set quality standards for materials and execution. 

1. Architect will select one surface to represent surfaces and conditions for application of 
each paint system specified in Part 3. 

a. Vertical and Horizontal Surfaces: Provide samples of at least 100 sq. ft.
b. Other Items: Architect will designate items or areas required. 

2. Final approval of color selections will be based on mockups. 

a. If preliminary color selections are not approved, apply additional mockups of 
additional colors selected by Architect at no added cost to Owner. 

3. Approval of mockups does not constitute approval of deviations from the Contract 
Documents contained in mockups unless Architect specifically approves such deviations 
in writing. 

4. Subject to compliance with requirements, approved mockups may become part of the 
completed Work if undisturbed at time of Substantial Completion. 
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1.8 DELIVERY, STORAGE, AND HANDLING 

A. Delivery and Handling: Deliver products to Project site in an undamaged condition in 
manufacturer's original sealed containers, complete with labels and instructions for handling, 
storing, unpacking, protecting, and installing. Packaging shall bear the manufacture’s label with 
the following information:  

1. Product name and type (description). 
2. Batch date. 
3. Color number. 
4. VOC content. 
5. Environmental handling requirements. 
6. Surface preparation requirements. 
7. Application instructions. 

B. Store materials not in use in tightly covered containers in well-ventilated areas with ambient 
temperatures continuously maintained at not less than 45 deg F. 

1. Maintain containers in clean condition, free of foreign materials and residue. 
2. Remove rags and waste from storage areas daily. 

1.9 FIELD CONDITIONS 

A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are 
between 50 and 95 deg F. 

B. Do not apply paints in snow, rain, fog, or mist; when relative humidity exceeds 85 percent; at 
temperatures less than 5 deg F above the dew point; or to damp or wet surfaces. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Basis-of-Design Product:  Subject to compliance with requirements, provide Sherwin-Williams 
Company products indicated or comparable product from one of the following: 

1. Benjamin Moore & Co. 
2. Duron, Inc. 
3. Glidden Professional, Division of PPG Architectural Finishes, Inc. 
4. PPG Architectural Finishes, Inc. 

B. Source Limitations: Obtain paint materials from single source from single listed manufacturer. 

1. Manufacturer's designations listed on a separate color schedule are for color reference 
only and do not indicate prior approval. 
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2.2 PAINT, GENERAL 

A. Material Compatibility: 

1. Provide materials for use within each paint system that are compatible with one another 
and substrates indicated, under conditions of service and application as demonstrated by 
manufacturer, based on testing and field experience. 

2. For each coat in a paint system, provide products recommended in writing by 
manufacturers of topcoat for use in paint system and on substrate indicated. 

B. VOC Content: Provide materials that comply with VOC limits of authorities having jurisdiction. 

C. Colors: As selected by Architect from manufacturer's full range. 

1. 20 percent of surface area will be painted with deep tones. 

2.3 SOURCE QUALITY CONTROL 

A. Testing of Paint Materials: Owner reserves the right to invoke the following procedure: 

1. Owner will engage the services of a qualified testing agency to sample paint materials. 
Contractor will be notified in advance and may be present when samples are taken. If 
paint materials have already been delivered to Project site, samples may be taken at 
Project site. Samples will be identified, sealed, and certified by testing agency. 

2. Testing agency will perform tests for compliance with product requirements. 
3. Owner may direct Contractor to stop applying paints if test results show materials being 

used do not comply with product requirements. Contractor shall remove noncomplying 
paint materials from Project site, pay for testing, and repaint surfaces painted with 
rejected materials. Contractor will be required to remove rejected materials from 
previously painted surfaces if, on repainting with complying materials, the two paints are 
incompatible. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with requirements 
for maximum moisture content and other conditions affecting performance of the Work. Verify 
suitability of substrates, including surface conditions and compatibility with existing finishes and 
primers. Where acceptability of substrate conditions is in question, apply samples and perform 
in-situ testing to verify compatibility, adhesion, and film integrity of new paint application.   

1. Report, in writing, conditions that may affect application, appearance, or performance of 
paint.  

B. Substrate Conditions:  

1. Maximum Moisture Content of Substrates: When measured with an electronic moisture 
meter as follows: 
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a. Concrete: 12 percent. 
b. Masonry (Clay and CMU): 12 percent. 
c. Wood: 15 percent. 
d. Portland Cement Plaster: 12 percent. 
e. Gypsum Board: 12 percent. 

C. Proceed with coating application only after unsatisfactory conditions have been corrected; 
application of coating indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Comply with manufacturer's written instructions and recommendations in "MPI Manual" 
applicable to substrates and paint systems indicated. 

B. Remove hardware, covers, plates, and similar items already in place that are removable and 
are not to be painted. If removal is impractical or impossible because of size or weight of item, 
provide surface-applied protection before surface preparation and painting. 

1. After completing painting operations, use workers skilled in the trades involved to reinstall 
items that were removed. Remove surface-applied protection. 

C. Clean substrates of substances that could impair bond of paints, including dust, dirt, oil, grease, 
and incompatible paints and encapsulants. 

1. Remove incompatible primers and reprime substrate with compatible primers or apply tie 
coat as required to produce paint systems indicated. 

D. Steel Substrates: Remove rust, loose mill scale, and shop primer if any. Clean using methods 
recommended in writing by paint manufacturer but not less than the following: 
1. SSPC-SP 3, "Power Tool Cleaning." 

E. Shop-Primed Steel Substrates: Clean field welds, bolted connections, and abraded areas of 
shop paint, and paint exposed areas with the same material as used for shop priming to comply 
with SSPC-PA 1 for touching up shop-primed surfaces. 

F. Galvanized-Metal Substrates: Remove grease and oil residue from galvanized sheet metal by 
mechanical methods to produce clean, lightly etched surfaces that promote adhesion of 
subsequently applied paints. 

G. Aluminum Substrates: Remove loose surface oxidation. 

3.3 APPLICATION 

A. Apply paints according to manufacturer's written instructions. 

1. Use applicators and techniques suited for paint and substrate indicated. 
2. Paint surfaces behind movable items same as similar exposed surfaces. Before final 

installation, paint surfaces behind permanently fixed items with prime coat only. 
3. Paint both sides and edges of exterior doors and entire exposed surface of exterior door 

frames. 
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4. Paint entire exposed surface of window frames and sashes. 
5. Do not paint over labels of independent testing agencies or equipment name, 

identification, performance rating, or nomenclature plates. 
6. Primers specified in painting schedules may be omitted on items that are factory primed 

or factory finished if acceptable to topcoat manufacturers. 

B. Tint undercoats same color as topcoat, but tint each undercoat a lighter shade to facilitate 
identification of each coat if multiple coats of same material are to be applied. Provide sufficient 
difference in shade of undercoats to distinguish each separate coat. 

C. If undercoats or other conditions show through topcoat, apply additional coats until cured film 
has a uniform paint finish, color, and appearance. 

D. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, 
roller tracking, runs, sags, ropiness, or other surface imperfections. Cut in sharp lines and color 
breaks. 

E. Painting Fire Suppression, Plumbing, HVAC, Electrical, Communication, and Electronic Safety 
and Security Work: 

1. Paint the following work where exposed to view: 

a. Equipment, including panelboards and switch gear. 
b. Uninsulated metal piping. 
c. Uninsulated plastic piping. 
d. Pipe hangers and supports. 
e. Metal conduit. 
f. Plastic conduit. 
g. Tanks that do not have factory-applied final finishes. 

3.4 FIELD QUALITY CONTROL 

A. Dry Film Thickness Testing: Owner may engage the services of a qualified testing and 
inspecting agency to inspect and test paint for dry film thickness. 

1. Contractor shall touch up and restore painted surfaces damaged by testing. 
2. If test results show that dry film thickness of applied paint does not comply with paint 

manufacturer's written recommendations, Contractor shall pay for testing and apply 
additional coats as needed to provide dry film thickness that complies with paint 
manufacturer's written recommendations. 

3.5 CLEANING AND PROTECTION 

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from 
Project site. 

B. After completing paint application, clean spattered surfaces. Remove spattered paints by 
washing, scraping, or other methods. Do not scratch or damage adjacent finished surfaces. 



Project #CMA21-039.7 09 9113 - 7 
Provo Peaks Elementary School Reroof Exterior Painting 

C. Protect work of other trades against damage from paint application. Correct damage to work of 
other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and 
leave in an undamaged condition. 

D. At completion of construction activities of other trades, touch up and restore damaged or 
defaced painted surfaces. 

3.6 EXTERIOR PAINTING SCHEDULE 

A. CMU Substrates: 

1. Latex System: 
a. Block Filler: Block filler, latex, interior/exterior:  

1) S-W PrepRite Block Filler, B25W25, at 75 to 125 sq. ft. per gal. (1.84 to 3.07 
sq. m per liter). 

b. Intermediate Coat: Latex, exterior, matching topcoat. 
c. Topcoat: Latex, exterior, low sheen. 

1) S-W A-100 Exterior Latex Low Sheen, A12 Series, at 4.0 mils (0.102 mm)
wet, 1.5 mils (0.038 mm) dry, per coat. 

B. Ferrous Metal, Galvanized-Metal, and Aluminum Substrates: 

1. Water-Based Light Industrial Coating System: 

a. Prime Coat: Primer, water-based, anti-corrosive for metal: S-W Pro Industrial Pro-
Cryl Universal Primer, B66-310 Series, 5.0 to 10.0 mils wet, 2.0 to 4.0 mils dry. 

b. Intermediate Coat: Light industrial coating, exterior, water based, matching 
topcoat. 

c. Topcoat: Light industrial coating, exterior, water based, gloss, (Gloss Level 6): S-W 
Pro Industrial Acrylic Gloss Coating, B66-600 Series, at 2.5 to 4.0 mils dry, per 
coat. 

END OF SECTION 09 9113 



DIVISION 10 thru DIVISION 14

Not Used 



DIVISION 21 – FIRE SUPPRESSION

Not Used 



DIVISION 22 – PLUMBING

22 1423    Storm Drainage Piping Specialties 
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SECTION 22 1423 

STORM DRAINAGE PIPING SPECIALTIES 

PART 1- GENERAL 

1.1  SUMMARY 

A.  Section Includes: 
1.  Roof drains and piping. 
2.  Miscellaneous storm drainage piping specialties. 
3.  Cleanouts. 
4.  Flashing materials. 

1.2  ACTION SUBMITTALS 

A.  Product Data: For each type of product indicated. 

1.3  QUALITY ASSURANCE 

A.  Drainage piping specialties shall bear label, stamp, or other markings of specified testing 
agency. 

PART 2 - PRODUCTS 

2.1  METAL ROOF DRAINS 

A.  Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 
1.  Josam Company, Josam Div. 
2.  MIFAB, Inc. 
3.  Smith, Jay R. Mfg. Co. Division of Smith Industries, Inc. 
4.  Sioux Chief Manufacturing Company, Inc. 
5.  Tyler Pipe, Wade Div. 
6.  Watts Drainage Products Inc. 
7.  Zurn Plumbing Products Group, Specification Drainage Operation. 

B.  Cast-Iron, Medium-Sump, General-Purpose Roof Drains: 
1.  Standard: ASME A112.21.2M, for general-purpose roof drains. 
2.  Body Material: Cast iron. 
3.  Dimension of Body: 8- to 12-inch diameter. 
4.  Combination Flashing Ring and Gravel Stop: Required. 
5.  Flow-Control Weirs: Required. 
6.  Outlet: Bottom. 
7.  Extension Collars: Required as necessary. 
8.  Underdeck Clamp: Required - verify existing conditions. 
9.  Sump Receiver Plate: Maybe Required -verify existing conditions. 
10.  Dome Material: Cast iron. 
11.  Wire Mesh: Stainless steel or brass over dome. 

12.  Perforated Gravel Guard: Not required. 
13.  Vandal-Proof Dome: Not required. 
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14.  Water Dam: 2 inches high at over-flow drain. 
15.  Roof Drain Structural Support. Provide L3x3x3/8" angle at each side of drains 

and double bolted to top chord of two adjacent joists and/or deck support angle. 
Use minimum 3/8" x 1" galvanized bolts and nuts. 

16.  Piping to existing drains and over-flow drains to match existing. Route piping 
close to deck and provide tees cut into existing piping at new joint. 

2.2  CLEANOUTS 

A.  Test Tees: Provide one for each new drain line in a location that is easily accessible. 
1.  Standard: ASME A112.36.2M and ASTM A 74, ASTM A 888, or CISPI 301, for 

cleanout test tees. 
2.  Size: Same as connected drainage piping. 
3.  Body Material: Hub-and-spigot, cast-iron soil-pipe T-branch or hubless, cast iron 

soil-pipe test tee as required to match connected piping. 
4.  Closure Plug: raised head, brass. 
5.  Closure Plug Size: Same as or not more than one size smaller than cleanout 

size. 

2.3  FLASHING MATERIALS 

A.  Elastic Membrane Sheet: ASTM D4068, flexible, chlorinated polyethylene, 40-mil 
minimum thickness. 

B.  Fasteners: Metal compatible with material and substrate being fastened. 

C.  Metal Accessories: Sheet metal strips, clamps, anchoring devices, and similar accessory 
units required for installation; matching or compatible with material being installed. 

D.  Bituminous Coating: SSPC-Paint 12, solvent type, bituminous mastic. 

PART 3 - EXECUTION 

3.1  INSTALLATION 

A.  Install roof drains at low points of roof areas according to roof membrane manufacturer's 
written installation instructions. Roofing materials are specified in division 7. 
1.  Install flashing collar or flange of roof drain to prevent leakage between drain and 

adjoining roofing. Maintain integrity of waterproof membranes where penetrated. 
2.  Position roof drains for easy access and maintenance, paying attention to piping 

routing below. 

B.  Install cleanouts in aboveground piping and building drain piping according to the 
following instructions unless otherwise indicated: 
1.  Use cleanouts the same size as drainage piping up to NPS 4. Use NPS 4 for 

larger drainage piping unless larger cleanout is indicated. 

2.  Locate cleanouts at each change in direction of piping greater than 45 degrees. 
3.  Locate cleanouts at minimum intervals of 50 feet for piping NPS 4 and smaller 

piping. 
4.  Locate cleanouts at base of each vertical pipe stack. 

C.  Install test tees in vertical conductors and near floor. 
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3.2  CONNECTIONS 

A.  Comply with requirements for piping installation required by latest IBC and NPC. 

B.  Prior to installation of drains, install piping connections with tees to existing piping. 
Protect work from debris contamination during installation. 

3.3  FLASHING INSTALLATION 

A.  Fabricate flashing from single piece of metal unless large pans, sumps, or other drainage 
shapes are required. Join flashing according to the following if required: 
1.  Lead Sheets: Burn joints of 6.0-lb/sq. ft. lead sheets, 0.0938-inch thickness or 

thicker. Solder joints of 4.0-lb/sq. ft. lead sheets, 0.0625-inch thickness or 
thinner. 

2.  Copper Sheets: Solder joints of copper sheets. 

B.  Install sheet flashing on pipes, sleeves, and specialties passing through floors and roofs 
with waterproof membrane. 
1.  Pipe Flashing: Sleeve type, matching the pipe size, with a minimum length of 10 

inches and with skirt or flange extending at least 8 inches around pipe. 
2.  Sleeve Flashing: Flat sheet, with skirt or flange extending at least 8 inches 

around sleeve. 

C.  Set flashing on floors and roofs in solid coating of bituminous cement. 

D.  Secure flashing into sleeve and specialty clamping ring or device. 

E.  Fabricate and install flashing and pans, sumps, and other drainage shapes. 

3.4  PROTECTION 

A.  Protect drains during remainder of construction period to avoid clogging with dirt or debris 
and to prevent damage from traffic or construction work. 

B.  Place plugs in ends of uncompleted piping at end of each day or when work stops. 

END OF SECTION 22 1423



DIVISION 23 thru DIVISION 33

Not Used 
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